

ANGOLA PROGRESS REPORT ART. 5



ANGOLA PROGRESS REPORT ART. 5

1. MINE CLEARANCE. Updated data for demining in the year **2012** are as follows:



ANGOLA PROGRESS REPORT ART. 5

- Area cleared. **118.119.818m²** (one hundred and eighteen million, one hundred and nineteen thousand and eight hundred and eighteen square meters)
- Anti-Personal Mines. 5.576
- Anti-Tank Mines. 511
- UXOs. 200.585
- Roads cleared. 1.790km
- Power lines cleared. 116km
- Different Materials. About. 2.000 tons.



ANGOLA PROGRESS REPORT ART. 5

2012

Accidents – **33**

Injured – **17**

Dead – **13**



ANGOLA PROGRESS REPORT ART. 5

2. UPDATING OF ACTIVITIES UNDER ARTICLE 5 EXTENSION WORKPLAN



ANGOLA PROGRESS REPORT ART. 5

a. NATIONAL DATA BASE (CNIDAH).

Joint efforts to Update the DATA with the Operatores

Visited two provinces for DATA consolidation.

A round table attended by six operators including 5 International and national NGOs to analyse the DATA Discrepancies.

Enabled CNIDAH to set a more balanced BASELINE with the reality of the actual contamination.



ANGOLA PROGRESS REPORT ART. 5

a. NATIONAL DATA BASE (CNIDAH).

"Current Baseline" for SHAs and / or contaminated:

**1.425 Areas with a total size of 155.994.920.291m²
(1.560km²- One thousand and five hundred and sixty
square kilometers)**

**That compared with baseline submitted in the extension
request , 793.177.246,68 m² (about 793km²- seven hundred
and ninety three square kilometers) an update with an
increase of 50% of the suspected areas.**



ANGOLA PROGRESS REPORT ART. 5

b. CNIDAH OPERATIONS

**17 demining operators currently active: 4 public, 1
National NGO, 5 International NGOs and 7 commercial
companies.**



ANGOLA PROGRESS REPORT ART. 5

b. CNIDAH OPERATIONS

Quality Control operational results:



ANGOLA PROGRESS REPORT ART. 5

b. CNIDAH OPERATIONS

Quality Control operational results:

Provisional certificates issued	Definitive Certificates issued	Operating certificate	Total licenses issued	new Organizational Accreditation issued	Organizational Accreditation renewed
2	21	1	24	1	16



ANGOLA PROGRESS REPORT ART. 5

b. CNIDAH OPERATIONS

Quality Control operational results:

Monitoring of Road	C.Q km Road	C.Q seismic lines Km	C.Q m2
7km	0	0	2.650.137 m2
	C / Quality made	monitoring done	
	9	1	



ANGOLA PROGRESS REPORT ART. 5

c. NON-TECHNICAL SURVEY PROJECT

With the following results:

3.625 Areas covered in the 18 provinces.

1.121 active areas,

2.355 expired (cleared or discredited),

149 Areas in progress



ANGOLA PROGRESS REPORT ART. 5

PROVINCE	ACTIVE	EXPIRED	PROGRESS	TOTAL
BENGO	18	1		19
BENGUELA	91	245	5	341
BIÉ	224	638	12	874
CABINDA				
CUNENE	2			2
HUAMBO	51	508	12	571
HUÍLA	38	101		139
KUANDO KUBANGO	304	153	15	472
KWANZA NORTE	35	86	41	125
KWANZA SUL	137	123	15	275
LUANDA		2		2
LUNDA NORTE		1	3	4
LUNDA SUL	3	5	7	15
MALANGE	79	55	7	141
MOXICO	68	196	26	290
NAMIBE	1	1		2
UÍGE	49	198	2	249
ZAIRE	21	42	4	67
GRAND	1 111	2 377	139	3 627



ANGOLA PROGRESS REPORT ART. 5

d. MAPPING PROJECT

The following tasks took place in the period in question:

Procurement and purchasing of the necessary technical resources to implement the project;

Training of 35 technicians on handling their technical equipment;

Drafting of Technical Dictionary for Data Management;

Appointment of field Teams;

Preparation of the provincial “Folders“ with mine action background information.



ANGOLA PROGRESS REPORT ART. 5

e. Mine Clearance. 1st Quarter 2013

- Area cleared. **8.373.650m²** (eight million, three hundred seventy-three thousand, six hundred and fifty square meters)

- Anti-Personal Mines. 328
- Anti-Tank Mines. 26
- UXOs. 26,356
- Roads cleared. 228km
- Power lines cleared. 13km
- Different Materials. 218.974kg



ANGOLA PROGRESS REPORT ART. 5

FIM

