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Executive Summary 

As a result of three main periods of armed conflict – the Liberation war (1963‐1974), the civil war (1998‐

199)  and  the  Casamance  conflict  of March  2006  – Guinea Bissau  is  contaminated  by  landmines  and 

explosive remnants of war (ERW).  

Mine  and  UXO  contamination  affects  both  urban  and  rural  populations.    To  date,  a  total  of  1140 

individuals were killed and/or injured by UXO/mines between 1963 and 2004. Among mine/UXO victims, 

approximately 20% are women, 45% are men, and 35% are children.   Roughly 25% of accidents result 

from UXO.   

In  early  2001,  the  Government  of  Guinea‐Bissau  established  a  National  Humanitarian Mine  Action 

Programme (PAAMI) and the National Mine Action Coordination Centre (CAAMI).   In September 2001, 

Decree 55/001  formally  created  the National Commission  for Humanitarian Demining  (CNDH), which 

serves as the Government’s steering committee for mine action.   UNDP and other UN agencies are full 

members of CNDH.  

Under  the  office  of  the Minister  for  Former  Combatants,  CAAMI  is  the  policy  setting  and  approving 

authority for all mine action activities in Guinea‐Bissau.  Its role is to plan and coordinate all mine action 

activities, mobilize  resources  for  the  implementation  of  the  national mine  action  programme,  and 

oversee the conduct of mine‐related activities on behalf of the Government of Guinea‐Bissau.   CAAMI 

also works  to  facilitate  effective  operational  coordination  between  relevant  national  authorities, UN 

agencies, and non‐governmental partners.   CAAMI carries out multi‐year planning at the strategic and 

operational  levels  and monitors  adherence  to  the  International Mine  Action  Standards  (IMAS)  and 

identifies gaps in technical expertise and efficiency. 

The  first  systematic  coordinated  effort  to  quantify  the mine  and  explosive  remnant  of  war  (ERW) 

contamination took place in 2006 and 2007. The Preliminary Opinion Collection (POC) for the Landmine 

Impact Survey (LIS) was executed by the National Mine Action Coordination Centre (CAAMI) at the end 

of 2006. During the process of information collection and analysis over 278 communities contaminated 

by mines and ERW were identified.  

A  targeted LIS was subsequently carried out by a British NGO, Landmine Action,  in October 2007 and 

completed  in May  2008.  The  LIS  covered  all  but  7  of  the  278  areas  covered  by  the  POC.  Due  to 

accessibility,  security  and  other  constrains  the  LIS  did  not  visit  all  reported  communities  by  POC.  

Additionally, the LIS was unable to visit 16 communities due to inaccessibility (roads bad conditions) and 

flooded access due  to heavy  rains  that  characterize  this  country of Western Africa  in most of  its  flat 

areas. The result of the LIS confirmed 80 affected communities  in seven of the country’s eight regions. 

The  survey  estimated  that  12  areas were  considered  to  be mined  areas,  covering  2,236,560  square 

meters (this is the size of the impact areas and not the specific mined areas) and 5 major BAC tasks with 

an estimated area of 930,000 square meters. 



 

 

In addition to the results of the survey, a further 29 affected communities have been identified through 

reports by NGOs and the communities, but remain to be surveyed to understand the full extent of the 

contamination and impact. Therefore, the benchmark from which progress can be measured in Guinea 

Bissau  includes  12  areas  known  to  contain  landmines measuring  2,236,  560  square meters  and  52 

suspected areas (7 picked up by POC but not surveyed by the LIS, 29 areas unknown, not included in the 

LIS, and an additional 16 areas that were not picked up by the LIS due to inaccessibility.   

Significant  clearance  in Bissau has  reduced  the  risk  to  innocent  civilians; however,  the  extent of  the 

contamination  outside  Bissau  remains  unknown.    For  this  reason,  surveys  in  areas  surrounding  the 

capital and in other regions of Guinea Bissau are of primary importance. 

Clearance has been undertaken  since 2001 by  several agencies – national and  international: HUMAID 

(Humanitarian  Aid)  began  operations  in  early  2000  and  is  supported  by United  States, German  and 

Japanese government and the UNDP. LUTCAM (Lutamos Todos Contra As Minas) has been active since 

February  2003  and  is  supported  by  the  UNDP  through  UNOPS.  In  addition,  a  British  NGO,  Cleared 

Ground Demining, has been operational since 2007, partnered initially with LUTCAM, and more recently 

with HUMAID.   

To date a total of 10 mined areas have been addressed with a total of 3,226,859 square meters having 

been addressed culminating  in  the clearance of 3,051 AP Mines, 155 AT mines and 37,407 UXO. Two 

other  areas  are  currently  being  addressed  with  83,125.72  square  meters  having  been  addressed 

culminating in the destruction of 176 AP mines and 34 UXO.  

At  the  present  there  are  9  known  affected  areas  remaining measuring  approximately    1,378,814,28 

square  kilometres,  however  these  areas  do  not  represent  the  size  of  the  mined  areas  but  the 

socioeconomic  impacted  area  and  non‐technical  and  technical  survey  activities  are  still  necessary  to 

determine the actual size of the mined areas and clearance needs. 

There  are  also other  areas  (29) not  in  the  LIS  report  and  another 16 not  visited by  LIS  (reported by 

communities  and  NGOs)  due  to  accessibility,  which  are  suspected  and  require  survey  activities  to 

determine  the  extent  of  the  contamination  in  these  areas.  This  is  a  further  elaboration  upon  in  the 

detailed work plan.  

Mine Clearance activities have allowed  significant  increase  in  free‐ movement  for people and  goods, 

availability of more agricultural land, and decrease in accidents with mines/UXO indicator in most critical 

areas, where mine action activities took place as response to    addressed impact of landmines and ERW 

on affected  communities  throughout  the country. Additionally, as a  result of  successful  conclusion of 

clearance  in  the areas of Bruntuma, Binta and Suar, about 4,050 people benefited  from  safe  land  for 

relocate  fixing  IDP and  for agricultural purpose, apart  from additional  safety  for boarder  travels with 

Guinea‐Conakry.  An  additional  concrete  benefit  from  clearance  that  can  be mentioned  is  that  two 

mobile  operators  (MTN  and  Orange)  installed  their  communication  cells  (antennas)  to  bring 

communication to those areas and allow contact with neighbouring countries.  



 

 

All clearance work is conducted in accordance with IMAS standards. Mine clearance in Guinea‐Bissau is 

based on manual method, with deminers equipped with metal detectors and excavation tools. Land  is 

released using clearance only as there is no other method, such as non‐technical and technical survey in 

use so far.  

CAAMI  is the entity responsible for monitoring and quality assurance, two critical elements of Guinea‐

Bissau’s mine action programme that have received considerable attention during the past year.  CAAMI 

has  and  continues  to  work  to  develop  an  integrated  quality  control  and  post  clearance  impact 

assessment plan based on International Mine Action Standards (IMAS).   CAAMI monitors adherence to 

IMAS and identifies gaps in technical expertise and efficiency.  It also provides accreditation for CAAMI’s 

mine action partners. CAAMI also has a number of review mechanisms.  Through a monthly consultation 

process, policies and procedures are continually reviewed to ensure best‐practice thinking and results‐

oriented  service  to  ensure  the  impact.    All  Demining  Organizations  working  in  Guinea‐Bissau  are 

accredited and are monitored  in accordance with national  (MASGB 2.0 Accreditation and MASGB 3.0 

Monitoring) and international management standards. 

Control  of  demining  process  is  achieved  through  the  accreditation  and  monitoring  of  demining 

organizations before and during the clearance process, and by the inspection of cleared land prior to its 

formal  release. All  external  inspections  to NGOs  and  accreditation  process  are  conducted  by  CAAMI 

Monitoring Team.  Demining organization’s capacity (people, equipment and procedures) and how this 

capacity is being applied are observed, and Demining internal quality assurance procedures and internal 

quality control are appropriately being applied to ensure safety, effectiveness and efficiency. Monitoring 

frequency depends on the task and previous performance of the organization, but, as minimum, every 

demining  site  shall  be monitored  once  each  three months. Quality  controls  are  conducted  at  every 

minefield that has been reported cleared by a demining NGO and normally close to the task closure or at 

least a week or two following completion to avoid vegetation growth and a subsequent   deterioration  

of clearance boundaries visibility.   

Mine Awareness  and Mine Risk  Education  are  the main  tools used  to  prevent  people  from  entering 

mined  and  suspected hazardous  areas. CAAMI  is  responsible  for  coordination  and monitoring of  the 

Education Program to Prevent Mine Accidents (Programa de Educação para a Prevencção de Acidentes 

com  Minas,  PEPAM),  with  support  from  UNICEF,  which  also  produced  MRE  materials.  The  main 

implementers  are  national  demining  NGOs  (in  conjunction  with  clearance  activities  or  through 

community activists and animators), tasked by CAAMI. CAAMI provides refresher training and ensures 

that methods used are  in  line with  the  International Mine Action Standards. Media  is closely  involved 

with diffusion of messages, through radio. 

Livelihood  activities,  usually  farming,  are  the  main  reason  for  risk‐taking  behaviour.  Despite  the 

information they receive, people give more importance to income‐generating activities and minimize or 

make a personal judgement of the risk. Men are believed to be most at risk, as they traditionally work 

the  land.  People  using  uncleared  or  secondary  paths  are  also  at  risk.  Scrap metal  collection  is  an 



 

 

increasing problem, particularly among men and children, and ammunition storage areas are the areas 

where casualties are most likely to occur.  

Financial  contributions channelled  through UNDP  for demining activities are  scarce.  Information  from 

2001 to 2004 is not available within UNDP, but it is estimated that about USD 6.5 million was invested in 

the mine action  sector  from 2001  to 2004.  Investment  in mine action activities  from 2005  to 2009  is 

approximately 6.8 million. 

The circumstances that have  impeded the  implementation of Guinea Bissau Article 5 obligations  in the 

initial 10 years are as follows: 

 Financial resources: funding for mien action has not been provided on a long term basis. 

 

 Clearance capacity: the currently existing capacity to clear all 9 known affected areas and other 

reported  outside  the  LIS  is  not  appropriate  and  enough  for  the  country  to  comply with  set 

deadline.  Clearance rates of the clearance organizations are relatively low, largely in part due to 

the  fact  that  all mine  clearance  in  Guinea  Bissau  is  undertaken manually  (i.e.  there  are  no 

methodologies  in place or  in use to  improve the productivity of the manual demining, such as 

mechanical support/preparation or the use of Mine Detection Dogs). 

 

 Climate:  Operations  in  the  rainy  season  are  subject  to  delays  due  to  the  fact  that manual 

clearance teams are unable to operate during rain. 

 

 Unclear  definition  of  problem:    The  remaining  tasks  have  not  yet  been  subject  to  technical 

survey and  the estimated  figures are based purely on  the LIS completed  in 2007‐2008.   While 

these  figures provide an excellent basis  for  strategic planning,  there  is a possibility  that areas 

may not have been identified during the LIS process and that, when technical survey is applied, 

the areas prove to be larger than previously believed. While the likelihood of the areas proving 

to be much larger is small, the possibility of further areas being located is still a possibility. 

Guinea‐Bissau  is  requesting  a 2 month  extension of  its November 2011 deadline until  January 2012. 

Although Guinea‐Bissau is still positive that it will  be able to complete its implementation of Article 5 in 

known areas by its deadline of 1 November 2 011 it is unclear and unknown what will be discovered by 

an upcoming survey that will begin in mid September 2010. Unfortunately the results of this survey will 

not be available until the  first quarter of 2011, the year of Guinea‐Bissau’s deadline and after the  last 

formal meeting of the States Parties before Guinea‐Bissau’s deadline. If Guinea‐Bissau does not request 

an  extension  and  the  survey  results  indicate  that  it,  in  fact,  would  need  more  time  to  carry  out 

clearance, Guinea‐Bissau would then have to submit an extension to the 11th meeting of States Parties 

for consideration. As the 11th MSP would take part after Guinea‐Bissau’s deadline, Guinea‐Bissau would 

find itself non‐compliant with the Convention for the period of 1 month. It is this situation Guinea‐Bissau 

is seeking to avoid with this extension as well as provide the States Parties and International Community 



 

 

with a clear and detailed picture of where we are at the moment and where we are seeking to be in the 

short term. 

In order  to gain a clear picture of  the  remaining  landmine/UXO problem  in Guinea‐Bissau, UNDP and 

CAAMI  requested  Norwegian  Peoples  Aid  (NPA)  to  conduct  a  general  and  technical  survey. 

Implementation of this survey  is expected to verify the degree of  landmine/UXO contamination and to 

increase  clearance  capacity  for Guinea‐Bissau  to  achieve  its Article  5  deadline of November  2011  as 

Planned. 

In the commencement, NPA will support as much as possible the work of clearing NGOs  in boundaries 

definition and setup of the clearance sites to help minimize time waste and allow them focus on DHA for 

clearance.  This  closer  interaction will  take  place  in  those  open minefields  and/or  on  planned  to  be 

started this year.   

The  Survey  Asset  will  then  be  split  into  four  groups  and  will  be  deployed  to  support  HUMAID  in 

Canjamba and Tumana, and to support LUTCAM in Barraca Lugar and Guiledge this year for the technical 

survey, and to conduct general survey in 7 of the 8 regions of Guinea‐Bissau.   

After technical survey of ongoing and next minefields to avoid clearance delays by having the clearance 

NGO’s  trying  to  define  the  polygons  of  the  contaminated  portions  by  the  clearance  NGOs  for 

themselves,  a  complete  Technical  Survey  will  takes  place  in  remaining  areas  of  Ponte  Banana  for 

HUMAID, Barraca Ponte Rosa for LUTCAM, and Banhinda e Barraca Mandioca for NPA future clearance 

Team as mentioned on the work plan.  

Thus,  all  subsequent  clearances will  follow  a  plan  to  be  adjusted  in  accordance with  the  needs  for 

clearance  following  a  robust  technical  survey  to  determine  the  degree  of  contamination  in  areas 

considered for Guinea‐Bissau to complete implementation of its Article 5  by deadline of 1 November 2 

011. Technical Survey will seek to reduce and cancel non‐contaminated areas and define the real HA for 

clearance.  

Concurrently to Technical Survey implementation, a Non Technical (General) Survey will take place and 

will mostly deal with those areas not reported by the LIS and will seek to identify possible existence of 

more  areas  apart  from  those  reported  by  communities  and  NGOs  to  bring  a  clearer  picture  of  the 

contamination in Guinea‐Bissau. 

General Survey 

The general survey will be conducted on a national scale and will obey two concurrent stages; general 

information  gathering  and  non  technical  survey  aimed  at  pinpointing,  where  possible,  the  size  of 

contamination allowing the first area reduction and cancellation processes take place.  

As soon as the general survey is concluded NPA will conduct mine clearance to help increase clearance 

rates  in attempt to achieve the set deadline, while technical survey will continue  in the preparation of 



 

 

future tasks in accordance with the work plan that comprises all known LIS areas starting form the High‐ 

impacted areas to the low impacted. 

Technical Survey 

The technical survey will be preparing clearance deployment by accurately defining the real boundaries 

of contaminated areas  (polygons) and  reducing most of suspected segments  in accordance with work 

plan of CAAMI. HUMAID and LUTCAM. These organizations will be conducting clearance tasks following 

NPA survey tasks under CAAMI guidance. Technical survey will be conducted in a way to allow clearance 

commencement not  later  than a month  following survey completion. This will help clearance units  to 

trace  survey marks with easy  for  their deployment.  Ideally, clearance will commence with  the  survey 

unit on  the completion phase of a  technical  survey  task  to ensure  information and knowledge of  the 

minefield is passed to clearance unit in place and that any relevant details are discussed together.  

Non‐LIS Areas 

The other areas that were not  listed on the LIS will be added to the clearance  list as soon as they are 

surveyed  and have been weighed. And handling  these  areas  can only be possible  following  the Non 

Technical  (General) Survey foreseen to be concluded by May 2010 and the technical Survey by July as 

per plan.   The clearance of all known contaminated areas  is  foreseen  for up  to September 2011. The 

remaining  time  in  2011  up  to  February  2012 will  be  dedicated  to  the  findings  of  the Non  Technical 

(General) Survey and the later request should it be the case. 

The work plan to clear Guinea‐Bissau and complete implementation of its Art 5 of Ottawa Convention by 

November 2011 is based on the known contaminated areas as result of LIS conducted in 2007‐2008. The 

Work Plan is reflected in the annex (Guinea Bissau National Demining Work Plan). 

Assumptions: 

Based on the current and past clearance rates from HUMAID and LUTCAM the overage clearance for the 

three  demining  organization  (LUTCAM, HUMAID  and NPA) would  be  in  the  region  of  95,000  square 

meters per month, without considering environmental factors such as  heavy rains, high contamination 

and heavy vegetation.   

Using the same principle we estimate that from August 2010 to November 2011, Guinea‐Bissau would 

have cleared an approximate area of 1,378,814 square meters, an approximate figure to LIS remaining 

to date if all capacity is maintained operational and no unexpected negative events that may culminate 

in operations interruptions occur. 

However, we  expect  survey work  to  compensate  delays  caused  by  environmental  factors  across  the 

planned  implementation  time by  cancelling  and  reducing  sizes of  area  to be  cleared.  Survey work  is 

expected to reduce the total area for clearance to less than 50% of the whole suspected area. 



 

 

Another  important  condition  is  that,  there  should  be  enough  funds  to  keep  all NGOs  in  operations, 

especially further funds to support LUTCAM operations throughout 2011. 

 

 

1. Origins of the Article 5 implementation challenge 

As a result of three main periods of armed conflict – the Liberation war (1963‐1974), the civil war (1998‐

199)  and  the  Casamance  conflict  of March  2006  – Guinea Bissau  is  contaminated  by  landmines  and 

explosive remnants of war (ERW). 

 

 

2. Nature and extent of the original Article 5 challenge: quantitative aspects 

Although a small country, Guinea Bissau is subject to high levels of ERW contamination and limited mine 

contamination.  

Initial information collection on the mine and explosive remnant of war contamination faced by Guinea 

Bissau was specifically carried out  in   Bissau and  its vicinities and was carried out by demining NGOs, 

Mine Awareness organizations and CAAMI. The first systematic coordinated effort to quantify the mine 

and explosive remnant of war (ERW) contamination took place in 2006 and 2007.  

The Preliminary Opinion Collection  (POC)  for  the  Landmine  Impact  Survey  (LIS) was  executed by  the 

National  Mine  Action  Coordination  Center  (CAAMI)  at  the  end  of  2006.  During  the  process  of 

information  collection  and  analysis  over  278  communities  contaminated  by  mines  and  ERW  were 

identified and the new information from conflict areas was integrated into the existing database. 

A  targeted  LIS was  subsequently  carried  out  in October  2007  and  completed  in May  2008.  The  LIS 

covered all but 7 of  the 278 areas covered by  the POC. No  reasons  for not visiting  those areas were 

made know  to CAAMI. Additionally,  the  LIS was unable  to visit 16  communities due  to  inaccessibility 

(roads bad conditions) and flooded access due to heavy rains that characterize this country of Western 

Africa in most of its flat areas. 

The  result of  the  LIS  confirmed 80 affected  communities  in  seven of  the  country’s eight  regions. The 

survey estimated that 12 areas were considered to be mined areas, covering 2,236,560 square meters 

(this  is  the size of  the  impact areas and not  the specific mined areas) and 5 major BAC  tasks with an 

estimated area of 930,000 square meters. 

In addition to the results of the survey, a further 29 affected communities have been identified through 

reports by NGOs and the communities, but remain to be surveyed to understand the full extent of the 

contamination and impact.  



 

 

Therefore,  the benchmark  from which progress  can be measured  in Guinea Bissau  includes 12 areas 

known to contain landmines measuring 2,236, 560 square meters and 52 suspected areas (7 picked up 

by POC but not surveyed by  the LIS, 29 areas unknown, not  included  in  the LIS, and an additional 16 

areas that were not picked up by the LIS due to inaccessibility. 

 

 

3. Nature and extent of the original Article 5 challenge: qualitative aspects 

Minefields  can be  found  in populous areas  in Bissau and  its  surroundings.    In addition,  former battle 

areas contaminated with UXO and abandoned munitions pose a threat to individuals in Bissau and in the 

regions  of  Guinea‐Bissau.   Mine  and  UXO  contamination  affects  both  urban  and  rural  populations.  

Among mine/UXO victims, approximately 20% are women, 45% are men, and 35% are children.  Roughly 

25% of accidents result from UXO.   

1140 individuals were killed injured by UXO/mines between 1963 and 2004. Men represent the highest 

figure due  to  their propensity  to wars  that have  characterized  the  country over  that period of  time. 

From 2005  to date  the mine/ERW  impact on  the communities  indicates a decrease  in number due  to 

successful implementation of mine action programme comprising of clearance and mine risk education. 

Livelihood  activities,  usually  farming,  are  the  main  reason  for  risk‐taking  behavior.  Despite  the 

information they receive, people give more importance to income‐generating activities and minimize or 

make a personal  judgement of  the  risk. Women and children are believed  to be most at  risk, as  they 

traditionally work the  land farming and collecting fruit. People using uncleared or secondary paths are 

also at risk.  

In a country such as Guinea‐Bissau, where  livelihoods are  largely  linked to agricultural production, the 

long‐term prospect  for  social  stability depends on  the clearance of mines/UXO.   The presence of  this 

contamination  –  for which  no  records  exist  –  impairs  the  resumption  of  normal  economic  activities.  

These remnants of war have a detrimental effect on communities and  they undercut efforts  to  foster 

economic development and undertake social reintegration. 

            ADULTS  CHILDREN    

YEAR  PROVINCE  REGION  SECTOR  MEN  WOMEN  MALE  FEMALE  TOTAL 

            INJURED  DEAD  INJURED  DEAD  INJURED  DEAD  INJURED  DEAD    

      SAB  BISSAU  1  0  0  0  0  0  0  0    

      BIOMBO  PRABIS  0  1  0  0  0  0  0  0    

      OIO  MANSABA  0  0  4  1  2  0  1  0    

2005  NORTH  CACHEU  S.DOMINGOS  2  0  0  0  0  0  0  0    

      TOMBALI  CACINE  0  0  0  0  0  0  0  3    

      GABU  PITCHE  0  0  0  0  0  0  0  1    

TOTAL 2005  3  1  4  1  2  0  1  4  16 

   NORTH  CACHEU  S.DOMINGOS  3  3  11  9  1  0  1  0    

2006  SOUTH  QUINARA  EMPADA  0  0  0  0  4  2  0  0    

      CATIO  CABOXANQUE  0  0  0  0  0  3  0  0    

TOTAL 2006  3  3  11  9  5  5  1  0  37 



 

 

2007  NORTE  BIOMBO  SAFIM  0  0  0  0  1  0  0  0    

TOTAL 2007  0  0  0  0  1  0  0  0  1 

2008  NORTH  CACHEU  S.DOMINGOS  0  0  0  0  3  1  0  0    

      BISSAU  BISSAU  0  0  0  0  1  0  0  0    

TOTAL 2008  0  0  0  0  4  1  0  0  5 

   WEST  BAFATA  BAMBADINCA / XIME  1  0  0  0  0  2  0  0    

         BAMBADINCA/DJAGAR  0  0  1  0  0  0  0  0    

2009  OIO  OIO  MANSABA  0  0  3  0  0  1  5  2    

   NORTH  BIOMBO  QUINHAMEL  0  0  0  0  1  1  0  0    

TOTAL 2009  1  0  4  0  1  4  4  2  16 

GRAND TOTAL        7  4  19  10  11  10  7  6  75 

 

Table 2 ‐ Recorded victims 2005‐2009 

 

 

4. Methods used to identify areas containing AP mines and reasons for suspecting the presence 

of AP mines in other areas. 

 

Two mine assessments;  

 

 Preliminary  Opinion  Collection  by  CAAMI:  The  aim  of  POC  conducted  in  2006  was  to  prepare 

implementation  of  the  national  LIS.  Preliminary  Information  collection  was  conducted  by  CAAMI 

personnel during visits to 278 communities of Guinea‐Bissau. The survey did not  include physical visits 

to affected lands as it was not conducted by trained mine surveyors. . It used a plain methodology; i.e. 

the collection was merely about questioning on existence of mines/danger or accidents to villagers with 

no accuracy of locations around the villages. The survey consisted of the following: 

 

 Visits to each of the communities to collect the information through individual group interviews 

 Conduct of individual interviews in the communities 

 Formal electronic record of the data collected  

 This preliminary survey focused on the local leaders, teachers, nurses, and elders, believing that 

they represented a more reliable source of information and was conducted separately. 

 

Landmine Impact Survey by Landmine Action: This Survey, conducted from 2007 to 2008, was a targeted 

LIS and confirmed 80 affected communities in seven of the country’s eight regions. No reason was given 

for not visiting all areas reported by POC were made known to CAAMI. The methods used in this Impact 

Survey have been adapted  to  the unique  characteristics of Guinea‐Bissau. However, execution of  the 

impact survey was based on the guidelines by the survey working group and consisted of the following: 

 

 Identification of communities that are likely to be affected by landmines and/or UXO 

 Visits to each of the communities to validate the information through group interviews 



 

 

 Visit to a sample of communities not identified by expert opinion as affected and the conduct of 

group interviews in those found to be landmine‐affected 

 Formal electronic record of the data collected  

 

Due to lack of an appropriate mechanism to clearly identify type and degree of contamination in mined 

areas and taking them apart from suspected areas during the POC a broader national LIS was carried 

out, all investigations and confirmations were assumed from the Preliminary Opinion Collection survey, 

the LIS results, and pre‐ assessment works conducted by the NGOs prior to their field deployment.  

 

A  more  accurate  picture  on  individual  areas  was  generally  depicted  after  clearance  operations 

commencement as  there was a very  limited  technical survey capacity  in place. Therefore,  it has been 

difficult to identify in advance the type and degree of contamination for prioritization.  

 

 

5. National demining Structure 

In early 2001,  the Government of Guinea‐Bissau established a National Humanitarian Mine Action 

Programme (PAAMI) and CAAMI.   In September 2001, Decree 55/001 formally created the National 

Commission  for  Humanitarian  Demining  (CNDH),  which  serves  as  the  Government’s  steering 

committee for mine action.  UNDP and other UN agencies are full members of CNDH.  

Under  the  office  of  the Minister  for  Former  Combatants,  CAAMI  is  the  policy  setting  and  approving 

authority for all mine action activities in Guinea‐Bissau.  Its role is to plan and coordinate all mine action 

activities, mobilize  resources  for  the  implementation  of  the  national mine  action  programme,  and 

oversee the conduct of mine‐related activities on behalf of the Government of Guinea‐Bissau.   CAAMI 

also works  to  facilitate  effective  operational  coordination  between  relevant  national  authorities, UN 

agencies, and non‐governmental partners.   CAAMI carries out multi‐year planning at the strategic and 

operational  levels.   CAAMI also monitors adherence to the International Mine Action Standards (IMAS) 

and identifies gaps in technical expertise and efficiency. 

 

With support  from  the GICHD and UNDP, Guinea Bissau has established an  IMSMA database  that has 

allowed  it  to  develop  strategic  and  operational  plans.    Furthermore,  operations, management,  and 

planning are undertaken using thematic working groups.   On an ongoing basis, these groups provide a 

forum  for discussing policy changes, operational and  technical matters, and administrative  issues  that 

arise within  the  PAAMI.    This  process  facilitates  the  development  of  standards  and  basic  operating 

procedures, and allows for a continuous review of processes, thus ensuring the use of best practices and 

results‐oriented approaches. 

 



 

 

 

Clearance has been undertaken  since 2001 by  several agencies – national and  international: HUMAID 

(Humanitarian  Aid)  began  operations  in  early  2000  and  is  supported  by United  States, German  and 

Japanese government and the UNDP. LUTCAM (Lutamos Todos Contra As Minas) has been active since 

February  2003  and  is  supported  by  the  UNDP  through  UNOPS.  In  addition,  a  British  NGO,  Cleared 

Ground Demining, has been operational since 2007, partnered initially with LUTCAM, and more recently 

with HUMAID.   Finally,  the British NGO, Landmine Action, undertook a  targeted LIS  in 2007‐2008 and 

subsequently assisted HUMAID with its work. 

 

 

6. Nature and extent of progress made: quantitative aspects 

Initially, mine  action  efforts  focused  on  the  capital  Bissau, which was  declared  free  of  landmines  in 

March 2006, as per the plan of mine clearance and survey for 2004‐2009 that was developed in 2004 by 

CAAMI to meet its obligations under Article 5 of the Mine Ban Treaty. A total area of 2,193,020   square 

meters,   2,654 AP mines, 63 AT mines,  and 37,303UXO were  cleared  from Bissau  and  vicinity  areas.  

From then, focus shifted towards addressing the impact of landmines and ERW on affected communities 

throughout the country, through mine risk education, survey, demining, battle area clearance, and the 

establishment of explosive ordnance disposal roving teams.  

Since the initiation of operations the minefields of Buruntuma, Binta, and Suar culminated in the 
clearance of a total of 1,033,839 square meters, resulting in the destruction of 397 AP, 92 AT and 104 
UXO. While the estimated areas in the LIS indicated a total area of 774,620 square metres, for 
Buruntuma, Binta and Suar, clearance ended up with a very high figure resulting in inadequate duration 
time estimation and resources mobilization for those tasks. Clearance of Barraca Mandioca (suspended 
task for the need of survey) and Bissabur (ongoing) mined areas totalize 83,125.72 square meters. 



 

 

Barraca Mandioca was suspended in August last year when decision to  conduct  technical survey was 
taken during preparation of the National Mine Action Plan for Completion to fulfil national obligations 
under Article 5 of the Antipersonnel Mine Ban Convention.  

The decision was based on the need  to make demining more cost‐effective by avoiding clearance of 
huge suspected areas and  focussing  clearance operations on  areas that are clearly defined as 
hazardous areas. 

 

In total, 12 mined areas (5 from LIS and 7 non‐LIS/Bissau and vicinities) have been addressed resulting in 

the  combined  clearance  3,309,984.72  square meters  and  the destruction of 3,227 AP mines, 155 AT 

Mines, and 37,441 UXO. The estimated remaining area is 1,378,814.28 square meters. 

 

 

7. Nature and extent of progress made: qualitative aspects 

Significant  clearance  in Bissau has  reduced  the  risk  to  innocent  civilians; however,  the  extent of  the 

contamination  outside  Bissau  remains  unknown.    For  this  reason,  surveys  in  areas  surrounding  the 

capital and in other regions of Guinea Bissau are of primary importance. 

Largely,  there was a significant  increase  in  free‐ movement  for people and goods, availability of more 

agricultural land, and decrease in accidents with mines/UXO indicator in most critical areas, where mine 

action  activities  took  place  as  response  to        addressed  impact  of  landmines  and  ERW  on  affected 

communities throughout the country. 

As a result of successful conclusion of clearance in the areas of Bruntuma, Binta and Suar, about 4,050 

people  benefited  from  safe  land  for  relocate  fixing  IDP  and  for  agricultural  purpose,  apart  from 

additional safety for boarder travels with Guinea‐Conakry. 

 

One  concrete benefit  from  clearance  that  can be mentioned  is  that  two mobile operators  (MTN and 

Orange) installed their communication cells (antennas) to bring communication to those areas and allow 

contact with neighboring countries. 

 

 

8. Methods & standards used to release areas known or suspected to contain AP mines 

All clearance work  is conducted  in accordance with  IMAS standards. Where possible, all mines  located 

are to be destroyed in‐situ, using open destruction. The exceptions to the destruction in situ policy are, 

where  there  is  close  proximity  to  populated  areas,  and  as  a  result,  danger  of  injury  or  damage  to 

property. Destruction in situ cannot be conducted safely or there is too great a risk of contamination in 

the mined areas.  In  these  situations,  the mine  is  safely pulled,  removed and destroyed  in a different 

location that offers no danger to local populations. 



 

 

Mine  clearance  in  Guinea‐Bissau  is  based  on manual method,  with  deminers  equipped  with metal 

detectors and excavation tools. Land is released using clearance only as there is no other method, such 

as non‐technical and technical survey in use so far.  The national policy for land cancellation is included 

in the national standards that are still under construction and CAAMI has decided that they should be 

implemented while validation has not taken place. This would help Guinea‐Bissau make adjustment and 

improvement  before  their  formal  promulgation.  All  NGO  participated  in  the  preparation  of  the 

standards.  Tentatively  the  national  standards  will  be  presented  to  the  national  authorities  (CNDH‐

National Council for Humanitarian Demining) for approval in October 2010. 

 

National Land Cancellation Policy: 

Non‐technical and technical surveys will generally cancel land and reduce the size of land for clearance.  

An area or parts of it shall be recorded as Confirmed Hazards Area (CHA) through non technical survey 

when there is sufficient evidence that the area contains mine and/or ERW hazards. 

In order to cancel parts or all Suspected Hazards Area (SHA) through a non technical survey process, the 

following criteria should be met and confirmed by the beneficiaries of the land: 

 There has been no evidence of armed conflict in the area; 

 There has been no obvious tactical reason for using mines in the area; 

 The  land has been used by people and/ or animals  for  three years with no evidence of mines 

and ERW; 

 There has been no mine and ERW accidents in the area (including animal accidents); 

 The local community or the landowner indicates that the area pose no hazards 

Releasing land by technical survey: 

A robust technical survey process will normally provide the ability to reduce the original suspected area. 

In line with cancellation criteria, as defined in the national standards MASGB 4.00, to determine that an 

area is free of mines/ERW hazards, this survey process involves gathering sufficient information though 

non‐technical  survey  and  the  use  of  demining  assets  such  as  manual  resources  and  machines  in 

technical  survey.  The  technical  survey will  follow  the non  technical  survey when  a CHA  is  identified. 

Technical  survey  shall  be  undertaken  using  the  same  assets  as  clearance  but  with  a  different 

methodology.  When  a mine or ERW is found, a buffer zone of 50 meters beyond the last hazards in all 

directions shall be searched before a decision is made to release the land or to establish the boundary of 

the Defined Hazards Area DHA. Technical Survey is described in the National Standards MASGB 5.0 

 



 

 

9. Methods & standards of controlling and assuring quality 

CAAMI  is the entity responsible for monitoring and quality assurance, two critical elements of Guinea‐

Bissau’s mine action programme that have received considerable attention during the past year.  CAAMI 

has  and  continues  to  work  to  develop  an  integrated  quality  control  and  post  clearance  impact 

assessment plan based on International Mine Action Standards (IMAS).   CAAMI monitors adherence to 

IMAS and identifies gaps in technical expertise and efficiency.  It also provides accreditation for CAAMI’s 

mine action partners. 

CAAMI also has a number of review mechanisms.  Through a monthly consultation process, policies and 

procedures  are  continually  reviewed  to  ensure  best‐practice  thinking  and  results‐oriented  service  to 

ensure  the  impact.    CAAMI  also  produces  periodic  reports  to  CNDH,  donors,  and  other  relevant 

stakeholders. 

All Demining Organizations working  in Guinea‐Bissau are accredited and are monitored  in accordance 

with  national  (MASGB  2.0 Accreditation  and MASGB  3.0 Monitoring)  and  international management 

standards. 

Control  of  demining  process  is  achieved  through  the  accreditation  and  monitoring  of  demining 

organizations before and during the clearance process, and by the inspection of cleared land prior to its 

formal release.  

Monitoring  teams will  try  to  find and understand  the pattern of  laid mines and choose spots  that are 

inside those patterns. Ideal spots for inspection will be those that should have mine detection indication 

within  a  pattern.  If  there  is  no  evidence  of mines/ERW  during  a  site  visit,  spots  for  inspections  are 

selected randomly and preferred spots will be  those that offer more complexity  for deminers to clear 

the land. The amount of land to be inspected will vary in conformance with the confidence gained from 

previous inspections to the same demining unit, but it should at least be comparable to an area that one 

demining pair or one man could clear a day per each  inspector. CAAMI monitoring personnel may ask 

that deminers of the demining unit conduct those inspections with a metal detector while they observe 

clearance procedures.  In  this  case,  the amount of  inspected  land may be  increased. Normally CAAMI 

monitoring team consists of two to three elements. 

All external  inspections to NGOs and accreditation process are conducted by CAAMI Monitoring Team.  

Demining organization’s  capacity  (people, equipment and procedures) and how  this  capacity  is being 

applied are observed, and Demining  internal quality assurance procedures and  internal quality control 

are  appropriately  being  applied  to  ensure  safety,  effectiveness  and  efficiency. Monitoring  frequency 

depends on the task and previous performance of the organization, but, as minimum, every demining 

site shall be monitored once each three months. Quality controls are conducted at every minefield that 

has been reported cleared by a demining NGO and normally close to the task closure or at least a week 

or two following completion to avoid vegetation growth and a subsequent   deterioration   of clearance 

boundaries visibility. 



 

 

10. Efforts undertaken to ensure the effective exclusion of civilians from mined areas 

Mine Awareness  and Mine Risk  Education  are  the main  tools used  to  prevent  people  from  entering 

mined and suspected hazardous areas.  

CAAMI  is  responsible  for  coordination  and  monitoring  of  the  Education  Program  to  Prevent  Mine 

Accidents  (Programa de Educação para a Prevencção de Acidentes com Minas, PEPAM), with  support 

from UNICEF, which also produced MRE materials. The main implementers are national demining NGOs 

(in  conjunction  with  clearance  activities  or  through  community  activists  and  animators),  tasked  by 

CAAMI.  CAAMI  provides  refresher  training  and  ensures  that  methods  used  are  in  line  with  the 

International Mine  Action  Standards. Media  is  closely  involved with  diffusion  of messages,  through 

radio. 

Livelihood  activities,  usually  farming,  are  the  main  reason  for  risk‐taking  behavior.  Despite  the 

information they receive, people give more importance to income‐generating activities and minimize or 

make a personal judgement of the risk. Men are believed to be most at risk, as they traditionally work 

the  land.  People  using  uncleared  or  secondary  paths  are  also  at  risk.  Scrap metal  collection  is  an 

increasing problem, particularly among men and children, and ammunition storage areas are the areas 

where casualties are most likely to occur.  

National authorities are  involved  to ensure  the message  is  shared and behavior  is  changed. This also 

ensures  that  the  central  government  is  informed  about  mine  action  activities  and  the  needs  of 

populations are addressed using governmental channels (community leaders).  

Due to scarce funds physical barriers to exclude people and  livestock from mined and suspected areas 

are not applied in Guinea‐Bissau. However, danger and mine signs are placed at a safe distance to warn 

people of the presence of mines. 

 

 

 

 

 

 

 

 

 

 



 

 

11. Resources made available to support progress made to date 

Financial  contributions  channeled  through UNDP  for demining  activities  are  scarce.  Information  from 

2001 to 2004 is not available within UNDP, but it is estimated that about USD 6.5 million was invested in 

the mine action sector from 2001 to 2004. Investment in mine action activities from 2005 to 2009 are as 

follows (in USD): 

  2005  2006  2007  2008  2009  2010 

Resource  invested by the 

Government  of  Guinea 

Bissau 

 

NIL 

 

NIL  

 

NIL 

 

NIL 

 

NIL 

 

NIL 

Resources  invested  by 

external  sources  through 

the UNDP 

 

2,208,589 

 

1, 309, 866 

 

1,456,887 

 

1,117,168 

 

740,000 

 

683,974 

Resources  invested  by 

external  sources  directly 

to NGO 

Not 

Available 

Not 

available 

Not 

available 

Not 

available 

Not 

available 

 

2,200,000.00 

 

A primary tool for fundraising in Guinea‐Bissau is the Portfolio of Mine Action Projects, which serves as 

the principal means of raising resources for mine action in Guinea‐Bissau.  Mine action appeals are also 

included  in  the UN Development Assistance Framework  through  the Country Programme Action Plan 

(CPAP) 2003‐2007.  Funds can be provided directly to implementing partners or channeled through UN 

agencies,  including UNDP, UNICEF,  and WHO.    The  fact  that  very  few donors  are present  in Guinea‐

Bissau  presents  a  major  resource  mobilization  challenge.    Furthermore,  effective  reporting  and 

information mechanisms  are  essential  to  keeping  donors  informed  of  progress  in  the  national mine 

action programme 

The National Humanitarian Mine Action Programme is a vital instrument in the Government’s efforts to 

alleviate poverty.    It brings together the national PRSP and efforts to fulfill Guinea‐Bissau’s obligations 

under the Mine Ban Convention to clear mined areas.   CAAMI regularly  invites relevant ministries and 

government authorities  to develop specific plans that will establish  linkages between mine action and 

their development activities. 

 

 

 

 

 

 



 

 

12. Circumstances that impede compliance in a 10 year period 

 

The circumstances that have  impeded the  implementation of Guinea Bissau Article 5 obligations  in the 

initial 10 years are as follows: 

 

 Clearance capacity: the currently existing capacity to clear all 9 known affected areas and other 

reported  outside  the  LIS  is  not  appropriate  and  enough  for  the  country  to  comply with  set 

deadline.  Clearance rates of the clearance organizations are relatively low, largely in part due to 

the  fact  that  all mine  clearance  in  Guinea  Bissau  is  undertaken manually  (i.e.  there  are  no 

methodologies  in place or  in use to  improve the productivity of the manual demining, such as 

mechanical support/preparation or the use of Mine Detection Dogs). 

 

 Climate:  Operations  in  the  rainy  season  are  subject  to  delays  due  to  the  fact  that manual 

clearance teams are unable to operate during rain. 

 

 Unclear  definition  of  problem:    The  remaining  tasks  have  not  yet  been  subject  to  technical 

survey and  the estimated  figures are based purely on  the LIS completed  in 2007‐2008.   While 

these  figures provide an excellent basis  for  strategic planning,  there  is a possibility  that areas 

may not have been identified during the LIS process and that, when technical survey is applied, 

the areas prove to be larger than previously believed. While the likelihood of the areas proving 

to be much larger is small, the possibility of further areas being located is still a possibility. 

 

 Inefficient  methods  that  have  been    used  since  the  beginning,  such  as  clearance  without 

national  standards,  technical  survey  to  reduce  and  cancel  suspected  land  and  regard  all 

suspected  reported  areas  as mined  areas,  contributed  significantly  to non‐compliancy  and  to 

misuse of resources that were made available for clearing the country. 

 

 

13. Humanitarian, economic, social and environmental implications 

70 per cent of Guinea‐Bissau’s population live in rural areas. Farming and fishing are the key productive 

areas of activity and Guinea Bissau is now the 5th largest cashew nut producer in the world. Because of 

the agricultural base and the rural focus of the population, availability of  land  is a critical factor within 

the country.  Landmines and ERW are significantly impacting on the rural population in several areas and 

are causing access difficulties to reach agricultural areas. 

The presence of mines significantly  limit the possibilities  for  further development of agricultural areas 

and  the  impact  that  those  areas  can  have  on  economic  growth,  the  creation  of  employment 

opportunities  and  improvement  of  the  country’s  external  competitiveness  as well  as  improving  the 

quality of life of the local population. 



 

 

More  than  2,500  people  will  benefit  from  releasing  of  the  remaining  land  for  agriculture  and 

resettlement, as the rural area is returning to normalization after conflicts. 

 

 

14. Nature and extent of the remaining Article 5 challenge: quantitative aspects 

 

At  the  present  there  are  9  known  affected  areas  remaining measuring  approximately    1,378,814,28 

square  kilometers,  however  these  areas  do  not  represent  the  size  of  the  mined  areas  but  the 

socioeconomic  impacted  area  and  non‐technical  and  technical  survey  activities  are  still  necessary  to 

determine the actual size of the mined areas and clearance needs. 

 

 There are also other areas  (29) not  in  the  LIS  report and another 16 not  visited by  LIS  (reported by 

communities  and  NGOs)  due  to  accessibility,  which  are  suspected  and  require  survey  activities  to 

determine  the  extent  of  the  contamination  in  these  areas.  This  is  a  further  elaboration  upon  in  the 

detailed work plan.  

 

 

15. Nature and extent of the remaining Article 5 challenge: qualitative aspects 

The presence of mines significantly  limits the possibilities for further development of agricultural areas 

and  the  impact  that  those  areas  can  have  on  economic  growth,  the  creation  of  employment 

opportunities  and  improvement  of  the  country’s  external  competitiveness  as well  as  improving  the 

quality  of  life  of  the  local  population.    The  remaining  areas  to  be  cleared  are  the  less  inhabited  in 

comparison with  the  capital Bissau and  the others  that were already  cleared, and  the most used  for 

agricultural, pasture and fishing purposes in Guinea‐Bissau.  

There are projects of rural roads extension to support fishing projects  installation and  improve ground 

communication for the near future and the need for mine absence confirmation before roads rebuild is 

essential.  There is still no further details on the plans to carrying out these projects and as soon as the 

details  are  presented  to  mine  action  centre  those  areas  will  benefic  from  confirmation  of 

presence/absence of mines trough survey works or clearance if required. 

 

 

16. Amount of time requested and rationale for this amount of time 

 

Guinea‐Bissau  is  requesting  a 2 month  extension of  its November 2011 deadline until  January 2012. 

Although Guinea‐Bissau is still positive that it will  be able to complete its implementation of Article 5 in 

known areas by its deadline of 1 November 2 011 it is unclear and unknown what will be discovered by 

an upcoming survey that will begin in mid September 2010. Unfortunately the results of this survey will 

not be available until the  first quarter of 2011, the year of Guinea‐Bissau’s deadline and after the  last 



 

 

formal meeting of the States Parties before Guinea‐Bissau’s deadline. If Guinea‐Bissau does not request 

an  extension  and  the  survey  results  indicate  that  it,  in  fact,  would  need  more  time  to  carry  out 

clearance, Guinea‐Bissau would then have to submit an extension to the 11th meeting of States Parties 

for consideration. As the 11th MSP would take part after Guinea‐Bissau’s deadline, Guinea‐Bissau would 

find itself non‐compliant with the Convention for the period of 1 month. It is this situation Guinea‐Bissau 

is seeking to avoid with this extension as well as provide the States Parties and International Community 

with a clear and detailed picture of where we are at the moment and where we are seeking to be in the 

short term. 

 

 

17. Detailed work plan for the period of the requested extension 

In order  to gain a clear picture of  the  remaining  landmine/UXO problem  in Guinea‐Bissau, UNDP and 

CAAMI  requested  Norwegian  Peoples  Aid  (NPA)  to  conduct  a  general  and  technical  survey. 

Implementation of this survey  is expected to verify the degree of  landmine/UXO contamination and to 

increase  clearance  capacity  for Guinea‐Bissau  to  achieve  its Article  5  deadline of November  2011  as 

Planned. 

This plan consists of three main activities groups: General Survey Activities, Technical Survey Activities 

and Mine/ERW Clearance Activities. All survey activities will be conducted by  the Norwegian People’s 

Aid (NPA) split into four teams; two for the non‐technical survey and other two for the technical survey. 

Mine/ERW  clearance  will  be  conducted  by  three  NGOs;  HUMAID,  LUTCAM,  and  NPA  following 

conclusion of the general survey in April 2011. 

The  general  survey will  take  place  between mid  September  2010  and  end  of  April  2011, while  the 

technical survey will take place from September 2010 to may 2011, and finally the clearance of all LIS 

reported areas  that  form bases of  this request will  take place until  January 2012. Landmine clearance 

will now be  conducted  following  technical  survey  that will  allow  area  reduction  and precisely define 

Hazardous Areas to be cleared. Since 2000 all clearance activities had been conducted without technical 

survey. This procedure has made clearance process long and inefficient in Guinea‐Bissau 

 

 

General Survey Activities: 

The general survey will be conducted on a national scale and will obey two concurrent stages; general 

information  gathering  and  non  technical  survey  aimed  at  pinpointing,  where  possible,  the  size  of 

contamination allowing the first area reduction and cancelation processes take place.  

General  Survey will mostly  deal with  those  areas  not  reported  by  the  LIS  and will  seek  to  identify 

possible existence of more areas apart from those reported by communities and NGOs to bring a clearer 



 

 

picture of the contamination in Guinea‐Bissau. It will be conducted in 7 of the 8 regions of Guinea‐Bissau 

namely  in Cacheu, Oio, Gabu, and Bafata by the General Survey Team  I, and  in Tombali, Quinara and 

Biombo by the General Survey Team II. 

 

Non‐LIS Areas 

The other areas that were not  listed  ‐in the LIS will be added to the clearance  list as soon as they are 

surveyed  and have been weighed. And handling  these  areas  can only be possible  following  the Non 

Technical  (General) Survey  foreseen to be concluded  in April 2011 and the technical Survey by  July as 

per plan.  

Technical Survey Activities: 

The technical survey will be preparing clearance deployment by accurately defining the real boundaries 

of contaminated areas  (polygons) and  reducing most of suspected segments  in accordance with work 

plan of CAAMI. Technical survey will be conducted in a way to allow clearance commencement not later 

than a month following survey completion. This will help clearance units to trace survey markings with 

easy  for  their deployment.  Ideally,  clearance will  commence with  the  survey unit on  the  completion 

phase of  a  technical  survey  task  to  ensure  information  and  knowledge of  the minefield  is passed  to 

clearance unit in place and that any relevant details are discussed together.  

Firstly,  the  two  technical survey  teams will be deployed  in  the  support of clearance NGOs  in defining 

more precisely  the hazardous areas and  setup of  the  clearance  sites where  clearance will  take place 

following the current locations to help minimize time waste and allow them focus on Defined Hazardous 

Areas for clearance. This survey will take place in the minefields of Tumana and Canjambari (next work 

sites for HUMAID) and will be conducted by NPA Survey team I. the Technical Survey II will prepare work 

sites for LUTCAM in Barraca Lugar and Guiledge. 

After technical survey of the next minefields  (i.e. those that will be cleared next  following the current 

tasks), NPA will carry out survey in the remaining areas of Ponte Banana for HUMAID by Survey Team I, 

Barraca Ponte Rosa  for  LUTCAM by Survey Team  II, and  finally,  in Banhinda and Barraca Mandioca, 

where future NPA clearance team will conduct clearance as mentioned in the work  

 

Clearance Activities:  

The work plan to clear Guinea‐Bissau and complete implementation of its Art 5 of Ottawa Convention by 

November 2011 is based on the known contaminated areas as result of LIS conducted in 2007‐2008. The 

Work Plan is reflected in the annex (Work Plan GBS Extension Request). 



 

 

Currently, clearance operations are  taking place  in Bissabur by HUMAID group  I while  the Group  II  is 

preparing for Tumana minefield with the start set for September 2010. Bissabur completion is foreseen 

for October 2010.  

LUTCAM Group  I  is currently working  in Barraca Lugar with  July 2011  the estimated completion date, 

and the Group II in Guiledge with completion date set for November 2010. The subsequent task for this 

group  is  Barraca  Ponte  Rosa  with  clearance  conclusion  estimated  for  January  2011.  Group  II  will 

afterwards join and reinforce clearance of Group I at Barraca Lugar site. 

As soon as the general survey is concluded NPA will conduct mine clearance to help increase clearance 

rates  in attempt to achieve the set deadline, while technical survey will continue  in the preparation of 

future tasks in accordance with the work plan that comprises all known LIS areas starting form the High‐ 

impacted areas to the low impacted. 

NPA  Clearance  team  will  operate  in  Banhinda  and  Barraca  Mandioca  following  general  survey 

completion in May 2011.  Barraca Mandioca is the area which clearance was interrupted last year due 

to lack of clear information on the contaminated area. 

The decision to postpone clearance of this task for a later stage and wait for a robust survey was taken 

during  preparation  of  Guinea  Bissau  Completion  Plan  for  implementation  of  its  Art  5  of  Ottawa 

Convention. 

Clearance  of  all  known  contaminated  areas  (within  the  process  of Ottawa Convention  Fulfillment)  is 

foreseen for up to October 2011, with conclusion of Barraca Mandioca minefield. 

 The  remaining  time  in  2011  up  to  February  2012 will  be  fully  dedicated  to  the  findings  of  the Non 

Technical (General) Survey and the later request, should it be the case. 

 

Assumptions: 

 

Based on the current and past clearance rates from HUMAID and LUTCAM the overage clearance for the 

three  demining  organization  (LUTCAM, HUMAID  and NPA) would  be  in  the  region  of  95,000  square 

meters per month, without considering environmental factors such as  heavy rains, high contamination 

and heavy vegetation.   

 

Using the same principle we estimate that from August 2010 to November 2011, Guinea‐Bissau would 

have cleared an approximate area of 1,378,814 square meters, an approximate figure to LIS remaining 

to date if all capacity is maintained operational and no unexpected negative events that may culminate 

in operations interruptions occur. 

 



 

 

However, we  expect  survey work  to  compensate  delays  caused  by  environmental  factors  across  the 

planned  implementation  time by  cancelling  and  reducing  sizes of  area  to be  cleared.  Survey work  is 

expected to reduce the total area for clearance to less than 50% of the whole suspected area. 

 

Another  important  condition  is  that,  there  should  be  enough  funds  to  keep  all NGOs  in  operations, 

especially further funds to support LUTCAM operations throughout 2011.  

 

 

18. Institution, human resource and material capacity 

 

Guinea Bissau counts with Four NGOs now  to deal with mine/ERW problems  in  the country, with  the 

start of NPA operations in September  

 

Two NGO have  funds pledged by  the US Department Of States; HUMAID and Deming Cleared Ground 

but the CGD  is dedicated to stockpile destruction with the armed forces and to spot (EOD) tasks under 

coordination  of  CAAMI.  Both  organizations  have  funds  to  cover  the  requested  extension  period.  

HAMAID will be deploying 28 operational staff in the field for clearance activities. 

 

LUTCAM, which had been non operation  since  last  year has now been  funded  for  four months  from 

remaining DFID from last year. The future of this NGO is still unclear to continue contributing with their 

clearance capacity  to  the accomplishment of Ottawa Obligation Deadline  for Guinea Bissau, however, 

efforts are made with UNIOGBIS to assist some mine action projects  in the future. Due to  limitation of 

funds, LUTCAM will be using 25 deminers in the field for clearance tasks. 

 

Finally,  the  Norwegian  People’s  Aid  (NPA)  has  established  a  country  team  to  conduct  survey  and 

eventually manual  clearance  in  the process  to meet  set deadlines  for Guinea Bissau. NPA has  funds 

assured for the Norwegian Government for three years of operations. They will operate with three non 

technical survey teams of three men each, and two technical survey teams comprising 20 deminers. At 

the end of non  technical  survey additional staff will be  recruited  to  reinforce clearance, and  it  is said 

there will be a manual clearance team of 20 deminers. 

 

 All NGOs will be using manual clearance methods  for clearance and  survey, with deminers equipped 

with metal detectors and excavation tools.  

 

 

 

 

 

 

 

 



Annex I: Overview of National Article 5 implementation status 
                

  

Name of area 
under Guinea 

Bissau’s 
jurisdiction or 

control in which 
AP mines 

were/are known 
or suspected to 
be emplaced 

ID of area 
under Guinea 

Bissau’s 
jurisdiction or 

control in which 
AP mines 

were/are known 
or suspected to 
be emplaced 

Geographic Coordinates 

Original size of 
the mined area 

under the 
jurisdiction or 

control of 
Guinea Bissau 
in which AP 

Mines are 
known or 

suspected to be 
emplaced 

(square meters) 

Size of the area 
addressed 

(square meters) 

Number of 
AP mines 
destroyed 

Number of 
AT mines 
destroyed 

Number of 
UXO 

destroyed 

Size of area which 
remains to be 
addressed by 
Guinea Bissau 

(square meters) 

Date in which the 
mined areas  was 

or will be 
considered no 

longer dangerous 
due to  the 
presence or 
suspected 

presence of mines 
 

 1  Bôr      Lat: 11°50'48,91"N Long: 15°38`59,18"W      174,206         174,206       36        4       8,304                    0          Non LIS 

 2 Plaque-1       Bissau Lat: 11°53'30,37"N Long: 15°36'46,99"W     223,783.02        223,783.02       59        0         59                0          Non LIS 

3 N`Dame       Bissau Lat: 11°53'54,20"N Long:15°35'05,27"W     291,114.40         291114.40       64          59         9                0          Non LIS 

4 Enterramento       Bissau Lat: 11°51'37,00"N Long: 15°38'16,00"W     886,425        886,425   2,236       0    28,803                0          Non LIS 

5 Guiné-Telecom       Bissau Lat: 11°51'49,45"N Long: 15°37'29,65"W     318,575        318,575      89       0        80                0          Non LIS 

6 Manuel  Água       Bissau Lat: 11°51'26,75"N Long: 15°36'45,18"W      144,152         144,152       166       0        40                0          Non LIS 

7 Cuntum Madina       Bissau Lat: 11°50'01,83"N Long: 15°37'05,73"W     154,764.58         154,764.58        4       0         8                0          Non LIS 

8 Barraca Mandioca        23 Lat: 12°27'09.7"N Long: 16°10'52.2"w 
 
   160,000        28,125.72        10        0           0        131,874.28             LIS 

9 
 Barraca Ponta 
Rose       21 Lat:12°24'29.30"N Long:16°11'41.18"W  36,000             0         0        0           0        36,000              LIS 

10  Banhinda       17  Lat:12°14'09.59"N Long:16°02'08.82"W  46,200             0         0         0           0         46,200              LIS 

11  Bissabur       44 
 Lat:12°24'08.4"N Long:15°43'36.1W 
28P0421461 UTM1371045 75,500       55,000        166         0            34         20,500              LIS 

12 Suar     257 
Lat:12°24'50.5"N Long:15°35'14.1"w 
28P0436340E  UTM1371785 12,000   69,505           8          0             0             0              LIS 

13 Binta       40 
Lat:12°24'99.5"N Long:15°34'79.6"W 
28P0436966E UTM1372688N 11,950   49,122          21          0              4             0              LIS 

14 Barraca Lugar       22 Lat: 12°26'19.06"N Long:16°10'12.03w 234,000       0                     0        234,000              LIS 

15 Buruntuma       64 
Lat:12°25'58.1"N Long:13°38'80.7"W 
28P0647090E  UTM1374062N 750,670 915,212       368          92           100             0              LIS 

16 Canjambari  Lat:12°29'27"N Long:15°00'42"W 400,000       0          0           0              0      400,000              LIS 

17 Tumana         270 Lat:11°53'53.12"N Long:15°04'08.27"W 114,000       0          0           0              0      114,000               LIS 

18 Ponta Baiala         287 Lat:12°24'29.30"N Long:16°11'41.18"W 354,240       0          0           0              0      354,240               LIS 

19 Guiledge         159 Lat: 11°38'00.00"N Long:14°18'00.00"W 42,000       0          0           0              0       42,000               LIS 
  Total      4,429,580     3,309,984.72     3,227       155      37,441        1, 378,814.28  

 
 



 
            
 
 
 

      
New suspected areas reported by NGOs and Community (not in the LIS Report) 

 
     Nº                     Locality           Sector                                        Region                    
     01   Candjufa            Gabú                                           Gabú                    
     02   Antigo Quartel de Beli            Boé                                         Gabú                      
     03   Antiga estrada de Beli à Tche-tche            Boé                                           Gabú                       
     04   Antiga estrada de Madina à Tche-tche            Boé                                           Gabú                      
     05   Antigo Quartel de Madina             Boé             Gabú                   

     06   Antigo Quartel de Copa           Pirada             Gabú                   
     07   Sonaco          Sonaco             Gabú 
     08   Antiga estrada de Gabú à Pitche           Pitche              Gabú 
     09   Camadjaba                  Pitche             Gabú  
     10    Lenquetó-Paté           Pitche             Gabú  
     11    Sintchan-Sahra           Pitche             Gabú 
     12    Sintchan-Bilama           Pitche             Gabú 
     13    Bacaré           Pitche             Gabú 
     14    Malam Talatche           Pitche             Gabú 
     15    Flacan       Bambadinca            Bafatá 
     16    Xime-Area minada       Bambadinca            Bafatá 
     17    Antigo Quartel-Zona de Cape           Bafatá            Bafatá 
     18    Bagam-Zona de Culadje       S. Domingos            Cacheu 
     19    Bassoi           Cacheu            Cacheu 
     20    Peick                    Cacheu            Cacheu 
     21    Djendu          Mansaba              Oio 
     22    Capa-3             Farim              Oio 
     23    Gampara          Fulacunda           Quinara 
     24    N`Tughane            Buba           Quinara 
     25    Gabine-Balanta            Buba           Quinara 
     26    Aidara          Emlpada           Quinara 
     27    Cudom          Empada           Quinara 
     28    Timbó            Catió           Tombali 
     29    Manha          Fulacunda           Quinara 

 
 
 

 
Communities/Areas not visited by the LIS due to inaccessibility  



 N° Villages/Tabancas              Sector                 Region 
 01 Billincres             Cacheu                Cacheu      
 02 Cail             Cacheu                Cacheu 
 03 Peci             Cacheu                Cacheu 
 04 Cangundjam             Cacheu                Cacheu 
 05 Ponate             Cacheu                Cacheu 
 06 Gudanco             Bigene                Cacheu 
 07 Gã-Cumba             Empada                Quinara 
 08 Gã-Nafa             Empada                Quinara 
 09 Fulacunda à Gampara (estrada)           Fulacunda                Quinara 
 10 Mato Grande              Tite                Quinara 
 11 Rebentamento              Tite                Quinara 
 12 Horta de Mama Queita             Nhacra                Oio 
 13 Hermacono             Farim                Oio 
 14 Komo             Catió                Tombali 
 15 Cassente             Cacine                Tombali 
 16 Canboncaram             Pitche                Gabú 

  



AREA IN SQM

Sep oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

Survey Activities
Non Technical Survey

NPA TEAM I CACHEU

OIO

GABU

BAFATA

NPA TEAM II TOMABLI

QUINARA

BIOMBO

Technical Survey
Next Clearance Tasks

NPA TS TEAM I HUMAID

TUMANA

CANJAMBARI

NPA TS TEAM II LUTCAM

BARRACA LUGAR

GUILEDGE

Future Clearance Tasks

NPA TS TEAM I HUMAID

PONTE BANANA

NPA TS TEAM II LUTCAM

BARRACA PONTE ROSA

NPA

BANHINDA

BARRACA MANDIOCA

DEMINING UNIT ACTIVITIES

Guinea‐Bissau Demining Work Plan 2010‐2012

2010 2011
TIMELINE

2012

Clearance Activities
HUMAID GROUP I BISSABUR 47282

CANJAMBARI 400000

HUMAID GROUP II TUMANA 114000

PONTE BANANA 354240

LUTCAM GROUP I BARRACA LUGAR 234000

LUTCAM GROUP II GUILEDGE 42000

BARRACA PONTE ROSA 36000

NPA DEMINING TEAM BANHINDA 46200

BARRACA MANDIOCA 105092,28



PROVINCIA REGI ÃO SECTOR MORTOS MORTOS 

DESCONHECIDOS

FERIDOS FERIDOS 

DESCONHECIDOS

Feridos Mortos Feridos Mortos Feridos Mortos Feridos Mortos
SAB BISSAU 0 17 0 11 142 4 27 2 20 15 3 5

BIOMBO 0 4 0 6 7 0 0 0 0 0 0 0

GUINHAMEL 0 0 0 0 0 0 0 0 0 0 0 0

SAFIM 0 5 0 13 10 0 0 0 0 0 0 0

PRABIS 0 12 0 43 23 0 7 5 3 1 3 0

0 21 0 62 40 0 7 5 3 1 3 0

CACHEU 0 51 0 38 6 2 6 3 3 0 0 0

SAO DOMINGOS 0 0 0 0 10 3 8 6 2 0 0 0

BIGENE 0 0 0 0 1 0 0 0 1 0 0 0

CANCHUNGO 0 6 0 2 5 0 0 0 0 0 0 0

CAIO 0 0 0 0 0 0 0 0 0 0 0 0

BULA 0 0 0 0 3 0 0 0 0 0 0 0

0 57 0 40 25 5 14 9 6 0 0 0

BISSORA 0 0 0 0 5 0 0 0 0 0 0 0

FARIM 0 9 0 45 24 4 0 0 0 0 0 0

MANSABA 0 0 0 0 5 2 4 3 0 0 1 1

NHACRA 0 0 0 0 0 0 0 0 0 0 0 0

MANSOA 0 2 0 0 4 0 1 1 0 0 0 0

0 11 0 45 38 6 5 4 0 0 1 1

0 89 0 147 103 11 26 18 9 1 4 1

BAFATA 0 38 0 118 21 4 4 0 7 1 0 1

GAMAMUDO 0 0 0 0 0 0 0 0 0 0 0 0

CONTUBOEL 0 0 0 0 0 0 0 0 0 0 0 0

XITOLE 0 0 0 0 0 0 0 0 0 0 0 0

BAMBADINCA 0 0 0 0 0 3 1 0 0 0 0 0

GALOMARO 0 0 0 0 1 0 0 0 0 0 0 0

0 38 0 118 22 7 5 0 7 1 0 1

GABU 0 117 0 74 35 2 4 0 5 2 3 0

PIRADA 0 44 0 83 24 0 0 1 3 1 0 0

SONACO 0 24 0 16 4 2 1 0 0 0 0 0

PITCHE 0 66 0 39 29 2 1 1 6 1 0 0

BOE 0 0 0 0 0 0 0 0 0 0 0 0

0 251 0 212 92 6 6 2 14 4 3 0

0 289 0 330 114 13 11 2 21 5 3 1

FULACUNDA 0 199 0 39 20 8 7 3 9 0 2 0

TITE 0 0 0 0 15 6 2 3 3 0 0 0

EMPADA 0 70 0 49 29 2 8 3 3 0 6 5

BUBA 0 137 0 269 42 16 7 2 8 3 6 0

0 406 0 357 106 32 24 11 23 3 14 5

BULAMA 0 0 0 0 1 0 0 0 0 0 0 0

CARAVELA 0 0 0 0 0 0 0 0 0 0 0 0

UNO 0 0 0 0 0 0 0 0 0 0 0 0

BUBAQUE 0 0 0 0 0 0 0 0 0 0 0 0

0 0 0 0 1 0 0 0 0 0 0 0

CATIO 0 19 0 42 39 2 2 2 1 4 3 0

CACINE 0 41 0 27 16 11 0 2 1 0 0 0

BEDANDA 0 17 0 6 17 7 2 0 3 4 0 0
QUEBO 0 129 0 191 79 13 15 0 15 0 0 0

0 206 0 266 151 33 19 4 20 8 3 0

0 612 0 623 258 65 43 15 43 11 17 5

0 990 0 1100 617 93 107 37 93 32 27 12

TOTAL 2090 TOTAL ENVOL 1018

LESTE

NORTE

TOTAL DE SUL

ADULTOS

GABU

QUINARA

CATIO

BIOMBO

CRIANÇAS

HOMENS MULHERES MASCULINOS FEMININOS

TOTAL GERAL

TOTAL CACHEU

TOTAL BIOMBO

OIO

CACHEU

TOTAL GABU

TOTAL  LESTE

TOTAL QUINARA

BOLAMA

TOTAL BULAMA

TOTAL CATIO

TOTAL BAFATA

TOTAL OIO

TOTAL  NORTE

BAFATA

SUL
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