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Request for renewal of extension of the 
deadline to complete the destruction of 

antipersonnel mines in mined areas
ECUADOR 

2018 – 2022

Executive SummaryExecutive Summary

Actions done

 March 2008
 Request for an extension of 

deadline for eight (8) years. 
 Granted until October 2017. 

 2000 to present: 
 Hazardous areas: 132
 Mined area: 498,508.38 m2

 Mines planted: 11,431
 Anti‐tank mines: 74
 UXO's: 26

Extension planning 

 2017 planning:
 Expected release area: 

32.480,00 m2 Zamora 
Chinchipe + 9.800 m2 Km2 of 
Tiwintza (Bi national Unit)

 AP mines to be destroyed: 232

 Expected to be release since 2018
 Hazardous areas: 5 
 Mined area: 100.496,00 m2

 Mines planted: 3.893
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Reasons for requestReasons for request
2016 Earthquake

Geographical conditions and difficult access

Reasons for requestReasons for request
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Meteorological conditions

Reasons for requestReasons for request
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Greater number of dangerous areas

Reasons for requestReasons for request

Required resourcesRequired resources

Years Description Foreseen area (m²)
# Pending

mines
Objectives Total $

Km2 of Tiwintza 35.490,00 608 10 Included in the 2017 budget

2017

Acquisitions / operations

32.480,00 232 2 3.792.090,68

2018 26.159,00 475 2 3.871.211,58

2019 12.555,00 328 9 1.328.680,85

2020 8.431,00 413 12 917.221,05

2021 10.340,00 1335 10 1.381.247,07

2022 7.521,00 734 26 917.221,05

Total 132.976,00 4.125 71 12.207.672,28
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Required resourcesRequired resources

NOTE: Starting in 2018, land is expected to be delivered in the five provinces of Ecuador that
were affected by the conflict.

Ord. Province Objective Foreseen area (m²) # Pending mines Observations

1

Zamora 
Chinchipe

PV-LA_MEDIA 25.000 400 In progress

2 PV-02_07 6.215 240 Pending

3 PV-PERINGOS_01 7.009 1.280 Pending

4
Various Zamora 

Chinchipe

19.261 512 In progress

7.521 734
26 pending objectives with 

no coordinates

Km² of Tiwintza

1 Tiwintza Various Km2 35.490 608
In progress with the bi

national unit

Total 100.496 3.893

Border programming
Ecuador – Perú (2018 – 2022)

Border programming
Ecuador – Perú (2018 – 2022)
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Km² Tiwintza

Cóndor 
Mirador

Various_Zch

Pv‐La Media,D‐
16

Shaime, Miazi

Various_Zch

Geographical location of pending areas to be 
cleared in Ecuador

Geographical location of pending areas to be 
cleared in Ecuador

Physical delivery programmingPhysical delivery programming
(2017)

Quant. Sector Area (m2) Mines

7 Coangos - Base Tiwintza 25.600 405

1 Coangos - Confluencia el río Twintza y Cenepa 300 18

1 Coangos - Los Bohíos 250 18

2 Coangos - Base Tiwintza 1.900 65

6 Coangos - Base sur 40.880 283

2 Coangos - La Piedra 1.200 66

1 Coangos - Cruz Base Sur 28.700 57

1 Coangos - La Cruz Montañita 2.800 105

1 Coangos - Cruz 2.500 30

1 Coangos - Helipuerto Ibarra 12.000 71

1 Coangos - Dest. Coangos 3.500 47

1 Coangos - Dest. Coangos- la Cruz 2.850 37

1 Coangos - Estero 400 -

26 - 122880 1202
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Physical delivery programming
(2018 – 2022)

Physical delivery programming
(2018 – 2022)

Ord. Province Area (m2) Year of delivery

1 El Oro 103.472,25
2018

2 Loja 66.314,18

3 Pastaza 31.070,00 2019

4 Morona Santiago 230.879,95
2020 - 2022

5 Zamora Chinchipe 58.762,00

Physical delivery programming
(2018 – 2022)

Physical delivery programming
(2018 – 2022)
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Request for renewal of extension of the 
deadline to complete the destruction of 

antipersonnel mines in mined areas
ECUADOR 

2018 – 2022


