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Summary of Progress made
 Current deadline: 1st March 2026, the extension request was granted at the Seventeenth Meeting of the States Parties 
 7 year extension was officially approved by the Decision granted on 30 November 2018. 

(previous deadline was set at March, 2019)

Contamination in total (at the time of submission of your 
State’s last extension request 
– includes the data until January 1, 2018)

[#] 59 Municipalities, 8 out of 21 Counties remaining contaminated
[#] 411.494.688 m²  (*does not include MoD areas)

Progress made 
(from January 1, 2018 to January 1, 2019)

[#] 55 Municipalities, 8 out of 21 Counties remaining contaminated
[#] 56.029.762 m² demined
(+ 12.850.069 m² demined until May 1, 2019)

[#] 2.306.503 m² cancelled through non‐technical survey
(+ 1.203.525 m² cancelled through NTS until May 1, 2019)

[#] 4.897.072 m² reduced through technical survey
(+ 954.335 m² cancelled through TS until May 1, 2019)

[#] 48.826.187 m² released through clearance
(+ 10.692.209 m² cancelled through clearance until May 1, 2019)

[#] 968 Anti‐Personnel Mines destroyed  (+372 until May 1, 2019) 

[#] 11 AT mines, 1.409 UXO destroyed (+8 AT mines, 1.738 UXO until May 
1, 2019) 

Remaining challenge 
(as from January 1, 2019)

[#] 220,34 km² of Confirmed Hazardous Areas 
[#] 135,21 km² of Suspected Hazardous Areas

355,5 km²

Remaining challenge

Hazardous areas in the Republic of 
Croatia (as of May 1, 2019)

• 343.9 km² of HA in total 
• 54 Municipalities 
• 8 Counties

[#] 211,82 km² of Confirmed Hazardous Areas 

[#] 132,09 km² of Suspected Hazardous Areas

(*unofficial data without MoD areas)
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Plan / Timeline [for addressing remaining challenges]

• Croatia’s future projections foresee that the 211.82 square kilometers of Confirmed Hazardous 
Area (CHA) will be released by demining and 132.09 square kilometers of Suspected Hazardous 
Area (SHA) will be released through Non‐technical and Technical survey. Croatia has developed 
annual timelines for the land release according to each method.

• As acknowledged, Republic of Croatia will continue to comply with its obligations under the 
Article 5, paragraph 2, by maintaining marking of the entire HA. Correspondingly, there was an 
15% increase of marking per square kilometer in comparison with the previous reporting year.

• Overall plan / timeline for addressing the remaining challenges*

*subject to sufficient funding / no new contamination

Challenges and Needs

Challenges Needs

Ensuring the needed amount of financial
means

Funding: 465 mil USD

95% of the remaining Hazardous areas are
forest areas which limits the availability of
mechanical demining methods

Preserving the existent institutional
framework, human resources and material
capacities (Approximately 600 deminers, 100
MDDs, 50 various size demining machines)

HA accounts for nearly 45.5 square
kilometers of National parks or Nature
reserves which limits the demining
performance and possibility of using all of
the available demining methods

Continuance of the availability concerning the
European Union funding


