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At the time of submitting Yemen’s second request 
for extension in 2014

[107 ] CHA areas
[8,143,256] m²

Progress made during the emergency response mode [28] Areas released [291333] square 
meters.
[1332006] m²  Marked .
[646455] m²  released through 
clearance.
[14031] Anti-Personnel Mines 
destroyed.
[621531] other devices destroyed.
[1287170] Targeted people by MRE.

Remaining challenge the challenges will be resulted from 
the new NTS which will be made 
during the three years of the new 
extension.
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Activity Length of the period to achieve the 
activity

Mine Action Emergency Response Ongoing Activity
Nation Wide Non-Technical Survey 36 Months
Setup full prioritization system 6 Months
Developing the current SOPs From 3 to 6 Months
Developing the current National Mine 
Action Standards

From 6 to12 Months (Depending on the 
government approval)

Strengthening Information Management 
system 

From 6 Months to 12 Months

Bringing new equipment to cover the 
needs of the Mine Action Programme

From 3-9 Months / from 6 to 24 Months 
(Based on the situations) 

Establishing a coordination body of 
YEMAC

From 6 to 18 Months (Depending on the 
government approval)
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Needs
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Scale of the Problem
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