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1.Mine/ERW background;
2.Progress made since the Second Review Conference;
3.Objectives achieving  in 2010;

4.Other objectives in accordance with ER;
5.Challenges and Opportunity.5.Challenges and Opportunity.
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There are currently over 5,000 deminers in 
Cambodia as follow: 

CMAC  2,300 staff

RCAF 1,310 staff

Brief about Demining Personnels
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,

HALO Trust  1,200 staff

MAG 475 staff

Police  1,000 staff (ERW reporting)
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‐WORLD WAR II

‐ FRENCH INDOCHINA WARS 

‐ VIETNAM WAR

‐ 1970 – 1975: Rebellion against Lon Nol and rise of Khmer Rouge.

‐ 1975 – 1979: Border incursions into Vietnam by Khmer Rouge

Background of Landmines/ERW Problems 1.
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1975  1979: Border incursions into Vietnam by Khmer Rouge.

‐ 1979 – 1998*: Guerrilla war through out Cambodia

‐ 1994 – 1995: Renewed Khmer Rouge offensives

* Four warring factions involved in intense fighting from 1979 to 
1993. Heavy use of landmines during this period.

Cambodia’s Contamination Map
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Landmines/ERW Casualties from 1992 to 2009
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1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

Mine 616 466 469 730 1295 1173 518 420 467 404 367 362 340 366 188 138 117 110

ERW 1573 2069 2340 2603 3025 1125 1633 735 391 422 480 410 558 509 262 214 154 133

Mine & ERW 2189 2535 2809 3333 4320 2298 2151 1155 858 826 847 772 898 875 450 352 271 243
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2. Progress made since the 2nd RC:

Total progress made by CMAC, 
RCAF, MAG and HALO Trust 

(1992‐May 2010)

L d l d 558 932 601 M2

Total progress made by CMAC, 
RCAF, MAG and HALO Trust 

(Jan‐May 2010) 
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Land cleared: 558,932,601 M2 

APM destroyed: 878,152

ATM destroyed: 20,366

UXO destroyed: 1,967,492

Land cleared:  22,990,020 M2 

APM destroyed:  17,993

ATM destroyed:  414 

UXO destroyed:  59,871
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3. Objectives achieving in 2010

-39,400,173 square meters of full clearance;

-CMAS Land Release to be followed by operators;

-2011 Annual Clearance Plan to be developed;
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2011 Annual Clearance Plan to be developed;

BLS progress update
• BLS (21 in 2010, 41 in 2011 & 60 

in 2012 as planned)

• BLS progress updated: 

• Field work in 11 Districts had 
been completed;

• Data is on the process of 
transferring to DBU/CMAA;

• The rest will be completed on 
time;

• Data will be available earlier next 
year

• The second phase district of BLS 
have been selected (41 districts 
for 2011). 23‐06‐10 10
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BLS Achievement in Thmarpork District

15%
28%

1%

46%
10%

A1 A2 A3 A4 B1

Total        A1+A2D = 14,844, 232 = 20% of the 75,277,355
`                (in Malay about 15%, in Ochrauv about 14%)

There is about 14% in ER (648 Skm/ 4544 Skm) 23‐06‐10

Deployment and Progression made
No. District Province Accident 

No.
Casualty 

No. Village No. Deployment Status Proposed Deployed By

1 Veal Veaeng Pursat 33 39 20 Survey Completion CMAC/BLS#10

2 Choam Khsant Preah Vihear 26 42 26 CMAC/BLS#03USA, BLS#11GRT, BLS#12GRT  CMAC/BLS#12

3 Samraong Otdar Meanchey 29 67 47 Survey Completion CMAC/BLS#04

4 Banteay Ampil Otdar Meanchey 13 16 74 Survey Completion CMAC/BLS#05

5 Trapeang 
Prasat Otdar Meanchey 13 31 38 CMAC/BLS#05 GMN CMAC/BLS#11

6 Anlong Veaeng Otdar Meanchey 8 10 47 Survey Completion CMAC/BLS#06

7 Sala Krau Krong Pailin 98 116 43 CMAC/BLS#01UNDP,BLS#02UNDP,BLS#09UNDP,BLS#10UNDP,BLS#13UNDP,QA#02U
NDP CMAC/BLS#02

8 Pailin Krong Pailin 36 43 36 Survey Completion CMAC/BLS#01

9 Kamrieng Battambang 55 75 46 Survey Completion MAG
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10 Samlout Battambang 50 76 49 suspended 21 April 2010, team moved to Sala Krau CMAC/BLS#03

11 Phnum Proek Battambang 46 56 24 Survey Completion CMAC/BLS#09

12 Rotanak 
Mondol Battambang 41 59 37 CMAC/BLS#07 NPA, BLS#08 NPA  CMAC/BLS#13

13 Sampov Lun Battambang 18 21 26 MAG/BLS#01, MAG/BLS#02 MAG

14 Bavel Battambang 12 22 82 Not yet deployed HALO

15 Koas Krala Battambang 11 21 51 Survey Completion CMAC/BLS#07

16 Banan Battambang 9 12 76 Not yet deployed HALO

17 Moung Ruessei Battambang 7 15 103 CMAC/BLS#04UNDP, BLS#06UNDP, BLS#14UNDP, 
BLS#15UNDP,BLS#16UNDP,QA#01UNDP CMAC/BLS#08

18 Malai Banteay 
Meanchey 91 107 38 Survey Completion HALO

19 Ou Chrov Banteay 
Meanchey 75 103 82 Survey Completion HALO

20 Thma Puok Banteay 
Meanchey 60 82 65 Survey Completion HALO

21 Svay Chek Banteay 
Meanchey 27 41 69 HALO/6 BLS Teams (1,2,3,4,5,6,7,8,9,10) HALO
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Update on the objectives in the ER:

Workplan will be revised base on the cleared picture for BLS;

Schedule & Budget for the next 10 years;

The RCAF received the Accreditation from CMAA on 29 
December 2009;
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December 2009;

NMAS on the process of approval;

Action plans for MA will be aligned with NMAS.   

4. Future objectives to achieve in
accordance with ER

2011
- BLS Phase 2 (41 districts) will be completed;
- 40,188,176 square meters of full clearance;
- 2012 Annual Clearance Plan will be developed;
- BLS progress updated provided to APMBT States Parties
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BLS progress updated provided to APMBT States Parties.

2012
- BLS Phase 3 (60 districts) will be completed; 
- 40,991,940 square meter of full clearance;
- 2013 Annual Clearance Plan will be developed;
- Extension Request Work plan revised.

5. Challenge and opportunity:

Challenge:

30 million USD/ annum forecast as required over the next 10 
years.  Although difficult to confirm it appears that approximately 15 
million USD will be provided from existing donors in 2010.

Baseline Survey. Funding for Phase 2 and Phase 3 about 2.4 
illi f B li S t th i i
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millions a year for Baseline Survey, to cover the remaining 
contamination throughout Cambodia.  

Border Regions. continue to pose challenges to both clearance and 
BLS activities in some of border regions.  

Maintaining Capacity. 2009-2010 saw reductions in capacity. 
Consistency of funding over multi years will help keep the strong 
technical capacity available for mine clearance in Cambodia.  

Opportunity:

Baseline Survey data will assist in better defining the remaining 
contamination and improving cost estimates.

Application of Land Release methodologies will promote the 
use of survey and clearance only on defined BLS polygons. 

BLS will also allow a revision of planning and prioritization
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BLS will also allow a revision of planning and prioritization 
systems in order to target assets in high impact areas and on 
BLS polygons.  

NMAS compliant with Article 5 and other national strategic 
documents. Donors to aligned assistance with national 
instruments.

Extending the accreditation to further elements of the RCAF 
would provide an increase in demining resources.  
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Thanks for your attention!

Any question?
21


