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REPUBLIC OF CYPRUS

9\ Mr. Chairman,

Distinguished Delegates, Ladies and Gentlemen

5 The Cyprus Republic, considering its obligations as they
emanate from the Ottawa Convention, has already drawn up, and
communicated to all Member States, a National Plan of
Implementation with a specific timetable. '

4 According to the National Plan, the destruction of all
stockpiled anti-personnel (AP) mines is to be completed by July
2007, whereas the destruction of mines laid in minefields by July
2013. A detailed time schedule can be seen on the projected
transparency.

5 According to the time schedule of the National Plan, the
destruction of 18.000 stockpiled AP mines is foreseen for the year
2006, as well as 280 laid ones in 2 minefields of the National
Guard.

6 Since our last briefing (May 2006) at the Permanent
Committee, the Republic of Cyprus, being consistent with the
timeframe of the National plan, proceeded with the destruction of
14,352 stockpiled A/P mines out of a total of 18,000 for the year
2006 (80%). Moreover, work is still in progress for the removal of
A/P mines from two minefields of the National Guard. Work has
been completed by 70%. The above work is monitored so that is
completed successfully by the end of this year.
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? For the fulfillment of all obligations of the Republic of Cyprus,
in accordance with the Ottawa Convention, the following have to
be implemented:

ia. The destruction of 15.548 stockpiled AP mines by 1% of
July 2007, thus completing the destruction of all stockpiled
AP mines in Cyprus.

Eb. The destruction of 3.801 AP mines laid in 14 minefields
under the effective control of the Republic of Cyprus, by
the 1% of July 2013.

9 The work progress for the implementation of the Ottawa
Convention is funded by the Republic of Cyprus. All the work for
the removal and destruction of AP mines is being conducted by a
specially trained military team.

@ For the time being, the time schedule of the National Plan for
implementing the Ottawa Convention proceeds as planned, and it
is expected to be successfully completed within the specified time
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10 W?Mr. Chairman, | would like to assure you, that,
being fully aware of the human suffering caused by the mine
problem all over the world,Gve remain committed to the full
implementation of the Convention on the Prohibition of the Use,
Stockpiling, Production and Transfer of anti-personnel mines and
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Thank you Mr Chairman





