Government of Mozambique

Extention Request Process
2009-2014

Statement made by:

HE Deputy-Minister Foreign Affairs and Cooperation,
Henrique Banze

Geneva, 26th November 2008

- Convention on the Prohibition of the Use,
Stockpiling, Production, and Transfer of Anti-
personnel Mines and on their Destruction

Convention Signature,
December 2-3 1987

OTTAWA




Current Situation

4 Northern Pfovinces

» Post clearance evaluation by the IND and
~local authorities indicated remaining EOD
tasks that need further survey; '

+ Provincial committees to co-ordinate any
residual clearance: to be carried out by the
police.
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Goals of NMAP 2008-2012(14)

- Ensure coordination of the de-mining programme through
monitoring, quality control and assurance, information
management, advocacy and resource mobilisation.

*  Clear all known mined areas, conduct surveys and clear all
new identified areas. :

+  Consolidate all mine/UXO-risk reduction activities in
affected communities, and update the country data base on
mine victims.

*  Strengthen mine action mainstreaming into Social and
Economic Plans (PES) and ensure effective budgeting by
all key development sectors.

*  Ensure the sustainability of national capacity to deal with
residual landmines and other Explosive Remnants of War
(ERW). o




The Convention Deadline (Art.5)
Extension Request Process

1. Ewvaluation of 2002-2006 Pian indicaled:
- addifonal areas had been discovered and reporied;
- data was inaccurate and dimensions of affected areas were
overestimated in the LIS;
- Mozambique will not fulfiit its sbligation under aricle 5 by 2009,

2. Impediment factors:
Overeslimation of the mine problem;
- Limited mine recards;
- Poor sconomic siluation of the counlry,
~  Vaslierntory;
- Natural desaster

3. Basefine assessment conducted;
- record addilional areas requiring clearance
- update mine-fields database
- to eslimale dimensions of affected areas
- define time-frame and resourcss required for clearance

4. National Mine Action Pian 2008-2012(14) approved;

5. ‘Submission of e Extension Request for 5 year period, from March 2009 to March 2014.
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'Rationale and Strategic Vision of the |
Extension Request

» Planned annual mine clearance based on. existing
technical capacity; '

* Realistic estimated annual financial support;

* Co-ordinated deployment of demining assets as
per priorities, among all mine action implementing

~ partners;

* Clear roles and responsibilities of all stakeholders
putting communities at the centre:

» Stipulated monitoring mechanism to consolidate
efforts and assess accomplishment of objectives;

« Overall Government commitment to achieve jts
obligations under the-convention regardless of
any potential constraints that may arise.




Present Challenges

. Insufficient flow of resources to MA sector;

« Mine problem should be properly addressed
as a development issue by all stakeholders;
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Expected result

Mozambique: A Mine Free country by March
2014 -

» Population security improved, enabling rural
development and poverty reduction (MDG);

« Cleared borderlines will increase regional

 access through cross-border initiatives
(SADC)

. Contribution to disarmament and to the
enhancement of humanitarian law.
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Collective support is needed

in order to reach Ottawa Obligations in
Mozambique by 2014

Therefore the Government of
Mozambique herewith presents its
extension request. We are confident
that our request will be granted.

‘Thank you all for the support and
confidence bestowed to us.
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Thank you and Obrigado
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