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Fourteenth Meeting 

Geneva, 30 November-4 December 2015 

Item 2 (c) of the provisional agenda 

Operation and status of the Convention. Presentation, 

reporting, discussion and decision with regard to: 

Conclusions and recommendations related to the mandate 

of the Committee on Article 5 Implementation 

  Observations on the request submitted by the Republic of 
Niger under Article 5 of the Convention1 

  Submitted by the Committee on Article 5 Implementation (Ecuador, 

Ireland, Poland and Zambia) 

1. At the 2006 Seventh Meeting of the States Parties (7MSP), the States Parties 

established “a process for the preparation, submission and consideration of requests for 

extensions to Article 5 deadlines.” This process includes States Parties seeking extensions 

being encouraged “to submit their requests to the President no fewer than nine months 

before the Meeting of the States Parties or Review Conference at which the decision on the 

request would need to be taken.”  

2. At the 2014 Third Review Conference, the newly established Committee on Article 

5 Implementation was mandated to “prepare and submit to the States Parties in advance of 

Meetings of the States Parties or Review Conferences an analysis of each request for an 

Article 5 extended deadline, taking into account, as relevant, the decisions on the analysis 

process as agreed to by the Seventh and the Twelfth Meetings of the States Parties”.  

3. At the Tenth Meeting of the States Parties, “the Meeting recalled the importance of 

the timely submission of extension requests to the overall effective functioning of the 

Article 5 extension process and, in this context, recommended that all States Parties that 

wish to submit requests do so no later than 31 March of the year when the request would be 

considered (i.e., the year prior to the State Party’s deadline).” 

4. The Convention entered into force for the Republic of Niger on 1 September 1999. 

In its initial transparency report submitted on 12 September 2002, Niger reported areas 

under its jurisdiction or control suspected to contain anti-personnel mines and was therefore 

obliged to address these areas by 1 September 2009. On 5 June 2008, at the meeting of the 

Standing Committee on Mine Clearance, Niger declared that on the basis additional 
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information collected, Niger was able to confirm that the presence of anti-personnel mines 

was no longer suspected.  

5. In June 2011, after the expiry of Niger’s original Article 5 deadline, Niger 

discovered one area under its jurisdiction or control that was known to contain anti-

personnel mines and five areas that were suspected to contain anti-personnel mines. Niger 

reported the discovery of these areas in its transparency report submitted on 15 November 

2012.  

6. Niger believing that it would be unable to destroy all anti-personnel mines in mined 

areas before the next Meeting of the States Parties submitted, on 1 July 2013, to the 

President of the Twelfth Meeting of the States Parties (12MSP), a request for an extended 

deadline in accordance with the process adopted by the States Parties concerning the 

discovery of previously unknown mined areas after deadlines have passed made by the 

States Parties at the 12MSP. Niger’s request was until 31 December 2015.  

7. Niger’s first request indicated that following changes in the security situation after 

the conflict in the north of the country and the Libyan crisis, Niger requested the conduct of 

an assessment mission which uncovered the presence of a minefield in the northern part of 

the Agadez region, in the department of Bilma, on the military post of Madama. The 

request specified that some of the localities that were due to be visited by the assessment 

mission remained inaccessible for security reasons. The request further indicated that the 

identified minefield totals an estimated 2,400 square metres but that mines may have 

moved due to sand storms occurring in the region. The minefield was perimeter-marked, 

fenced and monitored by a military surveillance post. The request also confirmed that Niger 

identified five other areas with an unknown total area where the presence of anti-personnel 

mines is suspected, also located in the Agadez region and in the department of Bilma, as 

well as a number of hazardous roads and paths.  

8. The request contained a two-year work plan for the period 2014-2015 outlining 

activities to clear the minefield located on the Madama military post and to identify the 

suspected areas through the conduct of a technical survey. The work plan also included 

mine awareness raising activities and activities to strengthen the capacity of the National 

Commission for the Collection and Control of Illicit Weapons. While it was foreseen that 

the technical survey and preparation for demining work would take place in 2014, the 

actual demining work was planned to take place in 2015.  

9. The request indicated the following as risks that may affect the implementation of 

the plan: (a) geography and climate with areas located in a difficult desert environment due 

to the heat and shifting sand, (b) funding of the work plan, and (c) insecurity due to terrorist 

threats within Niger and at the border between Niger and other countries. The request 

further indicated that Niger set up a reinforced security team for deminers and was seeking 

cooperation from the local population.  

10. The 13MSP agreed unanimously to grant the request.  

11. In granting Niger’s request in 2013, the 13MSP: 

(a) noted that Niger demonstrated its commitment to adhere to the obligations 

enshrined in Article 5 of the Convention and the decisions of the 12MSP relating to the 

discovery of previously unknown mined areas. Also in granting the request, the 13MSP 

further noted the length of time between the discovery of the mined areas and the start of 

demining work and that Niger may find itself in a situation wherein it could proceed with 

implementation faster than suggested by the amount of time requested.  

(b) requested that Niger inform the States Parties, by mid- 2014, of (a) the 

circumstances that led to anti-personnel mines being used in Niger, (b) the methods used to 

identify the area known and areas suspected to contain anti-personnel mines taking into 
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account the United Nations’ International Mine Action Standard’s emphasis on a basis of 

evidence for defining “suspected hazardous areas”, and (c) the humanitarian, social, 

economic, and environmental implications. The 13MSP further requested Niger to report 

annually to the States Parties, beginning in mid-2014, on the following:  

(i) Progress made relative to the activities listed in its 2014-2015 work plan;  

(ii) The outcomes of survey efforts and how additional clarity obtained may 

change Niger’s understanding of the remaining implementation challenge;  

(iii) Changes in the security situation and how these changes positively or 

negatively affect implementation; and  

(iv) External financing received and resources made available by the Government 

of Niger to support implementation.  

(c) also noted that monthly benchmarks for progress contained in the request 

would greatly assist Niger and all States Parties in assessing progress made in 

implementation during the extension period. In this context, the Meeting requested Niger to 

provide updates relative to these benchmarks at meetings of the Standing Committees, 

Meetings of the States Parties and Review Conferences. The Meeting further requested 

Niger to keep the States Parties regularly apprised of Niger’s national financial and in-kind 

contribution to implementation, efforts to mobilise external resources and the results of 

these efforts.  

12. Since Niger’s request was granted at the 13MSP, Niger provided information to the 

States Parties on the implementation of the work plan contained in its request at the 2014 

meetings of the Standing Committees as well as at the Maputo Third Review Conference.  

13. At the 2015 intersessional meetings, Niger indicated that: 

(a) further to the conduct of a technical survey, the size of the mined area in 

Madama is now estimated to be 39,000 square metres, instead of the original 2,400 square 

metres. An additional area adjacent to the first area in Madama and of an unknown size was 

discovered.  

(b) 60 deminers had been deployed in Madama and started demining in 

November 2014.   

(c) due to the extent of the remaining contamination and due to slow progress in 

demining, Niger would not be able to fulfil its Article 5 obligations by its 31 December 

2015 deadline and would submit another request for extension.  

14. On the margins of the 25-26 June 2015 intersessional meetings, the Committee on 

Article 5 Implementation met with Niger and noted with appreciation that Niger had taken 

its Article 5 obligations seriously and that it had taken steps to address its problem. The 

Committee, while noting that Niger had indicated it was preparing a request for an 

extension, encouraged Niger to submit its request for an extension as soon as possible. On 7 

September 2015, the Committee Chair wrote to Niger to recall the agreed process of 

preparing, submitting and analysing requests and to ask Niger to proceed quickly with the 

submission of its request so that the analysis process could take place in the traditional 

spirit of cooperation.  

15. On 12 November 2015, Niger submitted to the Chair of the Committee on Article 5 

Implementation a request for an extension of its 31 December 2015 deadline. Niger’s 

request is for five years until 31 December 2020. The Chair responded to acknowledge 

receipt of the request and to note that he regretted that the late submission of the request 

made it impossible for an analysis of it to be prepared in accordance with the agreed 

process.  



APLC/MSP.14/2015/WP.11 

4  

  Observations 

16. The Committee noted that by requesting a five-year extension, Niger was 

committing to complete implementation of Article 5, paragraph 1 of the Convention by 31 

December 2020.  

17. The request indicates, as did the previous request, that Niger’s original challenge 

amounted to one area known to contain anti-personnel mines with a size of 2,400 square 

metres (Madama) and five other areas suspected to contain anti-personnel mines. The 

request further indicates that during the conduct of a technical survey in the Madama area 

in May 2014, the estimated size of the mined area was revised up to 39,304 square metres 

and an additional area containing anti-personnel and anti-tank mines of an estimated size of 

196,253 square metres was also discovered.  In addition, the request indicates that the 

surveys conducted in May 2014 removed the suspicion of the presence of anti-personnel 

mines in the five areas previously reported to be suspected to contain anti-personnel mines. 

The request also indicates that since November 2014, 60 deminers have been deployed to 

clear the Madama area and that of the 39,304 square metres, 17,000 square metres have 

been cleared with 750 mines found and destroyed.  

18. The request contains a work plan for the period 2016-2020.  

19. Niger has been requested by the 13MSP to provide information to the States Parties 

on the outcomes of survey efforts and how these may affect Niger’s remaining 

implementation challenge and on the activities listed in its work plan 2014-2015. The 

Committee noted that Niger has regularly provided information on these matters.  

20. The Committee noted that Niger submitted a request for an extension on 12 

November 2015, well after the established 31 March 2015 deadline for States Parties 

submitting requests in 2015. For this reason it was not possible for the Committee on 

Article 5 Implementation to carry out its mandate to prepare an analysis of Niger’s request 

and submit it to all States Parties in advance of the Fourteenth Meeting of the States Parties 

(14MSP).  

21. The Committee further noted that it was regrettable that Niger had not acted in 

accordance with the process that States Parties collectively agreed to use and that while 

Niger has provided regular updated information on the implementation of Article 5 to all 

States Parties and to the Committee on Article 5 when requested, it has not benefited from 

the cooperative dialogue that could have taken place with the Committee if  the process of 

preparing an analysis of the request could have taken place. 

    


