



TAJIKISTAN

PROGRESS ON IMPLEMENTATION OF EXTENSION REQUEST IN ACCORDANCE WITH ARTICLE 5 OF THE CONVENTION

Meeting of the Standing Committees

Geneva, 21-25 May 2012




CONTENT

- 1. Introduction**
- 2. Available capacity in 2012**
- 3. Status of work to be conducted**
- 4. Status of work conducted**
- 5. Contaminated areas as of April 2012**
- 6. Financial support in 2012**
- 7. Operational plans for 2012**
- 8. Other issues**

Mined areas & accident locations in Tajikistan



- Mine accidents: Number of victims
 - 1
 - 2 - 4
 - 5 and more
 - No data
- Demining accidents: Distance from town
 - < 0.5 km
 - 0.5 km to 5 km
 - > 5 km
- Actual Location
- Missing direction or distance
- Mined areas: Start point
- Tajdistricts_region.shp
 - Direct Rule Districts
 - Khatlon
 - Pamir
 - Sughd



Available capacity in 2012

- **1 FSD Survey Teams**
- **5 FSD Multipurpose Teams**
- **6 MDD Teams (12 dogs) – Managed by FSD**
- **2 FSD mechanical demining teams (2 MV-4 machines)**
- **1 MoD mechanical demining team (1 Mini MineWolf)**
- **5 NPA Multipurpose Teams**
- **5 MDD Teams (10 dogs) – Managed by NPA**

Status of work to be conducted

Assumptions for 2012 in accordance with Work Plan of Extension Request

	Land release by	Number of areas to be cleared or reduced	Size to be cleared or reduced, m ²
Tajik Afghan border	MDM	-	-
	MDD	17	400,000
	Manual	9	200,000
Central Region	MDM	1	200,000
	Manual	1	100,000
		28	900,000

Due to increased Programme Capacity and updated data (as a result of resurvey) Work Plan of Extension Request not applicable any more.

In accordance with Strategic plan for 2010-2015 land release for 2012 is 1,500,000 m²

Status of work conducted

Progress made in 2012

	Land released by	Number of cleared (prepared) areas	Number of ongoing areas	Cleared (prepared) size, m ²
Tajik Afghan border	MDM area preparation	-	(3)	(224 888)
	MDD	2	2	186 142
	Manual	-	3	76 003

Central Region	MDM area preparation	-	-	
	Manual	-	-	

2	5 (3)	262 145
----------	--------------	----------------



Plan for 2012

- *Land release of 1,500,000 m²*
- *Initial Survey on military polygons*
- *BAC survey and operations in Central Region*
- *Resurvey operations*
- *Continuation of non-technical survey in Tajik-Uzbek border*

Contaminated areas as of April 2012

Total size of contaminated and leftover areas:

- Tajik-Afghan Border: 167 areas – 6,5 km²**
- Central region: 31 areas - 2,3 km²**
- Tajik-Uzbek border: 57 areas – survey started**



Financial support in 2012

Canada

UNDP

Germany

OSCE

Japan

ICRC

Norway

USA



Other issues

- TMAC Nationalization
- Contribution of Government
- MRE activities
- VA activities



Thank you for your attention