



CNIDAH ANGOLA NATIONAL AUTHORITY TO MINE ACTION

Dra. Balbina Silva National Director of Mine Action from CNIDAH



Progress Report Year 2006

The main outcome That CNIDAH expected of Mine Action is *the consolidation of safe access to social and economic services and natural resources in the country.*

Sumário

- Outputs/Outcomes
- Operational Balance
- CNIDAH Consolidation
- Donors
- Others

OUTPUTS & OUTCAMES

The three outputs that Mine Action plans to deliver are:

- 1) **Strengthened national capacity to manage, coordinate and prioritize all aspects of mine action (victim assistance, mine risk education and mine clearance) at both national and provincial levels;**
- 2) **Implementation of national obligations under the Ottawa Convention, including complete destruction of stockpiled anti-personnel landmines; and**
- 3) **Increased mine action operations.**

OUTPUTS & OUTCAMES

Decrease in the number of mine-related accidents

Year	2005	2006	Observation
Number of mine-related accidents	202	60	<i>Significant decrease in 2006</i>

OUTPUTS & OUTCAMES

Reduction of Suspected Hazardous Areas (SHA) identified by the Landmine Impact Survey (LIS)

	High impact	Medium impact	Low impact	Total
All known Suspected Hazardous Area (SHA)	87	1,092	2,099	3,278
Strategic Plan target for 2006 to 2011	100 % reduction	50 % reduction	Significant risk reduction by marking	
	87	546	840	1,473
Tentative target in 2006	15	91	140	246
Results in 2006	14	103	187	304
	<i>Satisfactory</i>	<i>Beyond expectation</i>	<i>Outstanding</i>	<i>Beyond expectation</i>

CNIDAH 2006 OPERATIONAL BALANCE



CNIDAH 2006 OPERATIONAL BALANCE

Km OF DEMINING ROADS - 1.277

TOTAL OF DEMINED AREA (m2) - 6.875.436

REMOVED/DISPOSAL AP MINES - 3.848

REMOVED/DISPOSAL ANTI TANK MINES - 312

REMOVED/DISPOSAL UXOS - 64.994

CNIDAH 2006 OPERATIONAL BALANCE



CNIDAH 2006 OPERATIONAL BALANCE

7 DEMINING INTERNATIONAL/NATIONAL NGO's

2 NATIONAL OPERATOR

8 COMERCIAL ORGANIZATION

CNIDAH 2006 OPERATIONAL BALANCE

QUALITY CONTROL TEAMS

CARRY OUT 31 MISSIONS

**MINE ACTION QUALITY ASSURANCE &
CONTROL COURSE**

6 NEWS TEAMS RESULT THAT COURSE

CNIDAH 2006 OPERATIONAL BALANCE



CNIDAH 2006 OPERATIONAL BALANCE Mine Risk Education-MRE

Total of Beneficiaries; 170. 332 Persons

MRE OPERADORES

DCA - Dan Church Aid

PN - Palancas Negras

ENXA - Enxame de Abelhas

MAG - Mines Advisory Group

TRININFA - Trindade Ninho de Infancia

ASSASP- Associação Salvadora dos
Povos

AAR- JAPAN

GAC - Grupo de Apoio à Criança

HI-F - Handicap International França

SB- Secut Bagos

CVA - Cruz Vermelha de Angola

CJH - Clube de Jovens da Huíla

INT.SOS - Intersos

CNIDAH 2006 OPERATIONAL BALANCE

Main Problem

No conventional implementation of mines and other EO

Minefield mixed (APM with ATM and EO, sometimes everything is connected)

Problem to determine the type of minefield

Many different belligerents placed mines in field

The technologies available in Angola are insufficient to determine the type of minefield

So we need help of new technologies

CNIDAH 2006 CONSOLIDATION

Landmine Impact Survey (LIS) was completed in additional 5 provinces during 2006, increasing the total number of provinces that completed the survey to 15. 2 more provinces also started LIS in 2006.

Angola's 1st Mine Action Strategic Plan covering the period from 2006 to 2011 was prepared through participatory process, and subsequently approved by the Council of Minister in September 2006

The installation of Information Management System for Mine Action (IMSMA) was completed in the Operations Rooms of 14 provinces, providing a powerful tool for the collection, analysis and dissemination of mine action data at both national and provincial levels

Installation of VSAT Internet system started in provincial Operations Rooms late 2006 in order to facilitate data flow between CNIDAH in Luanda and Operations Rooms in provinces.

CNIDAH 2006 CONSOLIDATION

15 CNIDAH staff were newly trained in Quality Assurance / Quality Control (QA/QC) for clearance operations

CNIDAH promulgated 5 additional National Mine Action Standards (NMAS) in 2006, bringing the total number of Angola's NMAS to 26

Together with the EC, an 18-month project was formulated to start from July 2007 to consolidate CNIDAH's institutional capacities by the end of 2008.

Donors To Mine Action Angola

- Angola Government
- European Commission
- USA
- NORAD - Norway
- DFID - UK
- Italian Government
- Japanese Government
- CIDA - Canada
- UNDP Trac Funds

CNIDAH 2006 OTHERS



THE MANAGERS OF THESE TEAMS SAY "WE NOT WANT MORE PLAYRES TO THESE TEAMS"



THANK YOU

Obrigado

Dra. Balbina Silva National Director of Mine Action from CNIDAH