




NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement





6 February 2003

NATO / PfP UNCLASSIFIED



Presentation Outline

Overview of the Process

- Trust Fund Policy
- The Process
- NAMSA Potential Roles

Overview of NAMSA Executed PfP Trust Fund Projects

- Lessons Learnt:
- Operational Challenges
- NAMSA Project Principles
- Summary





NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement



Overview of the Process

6 February 2003

NATO / PfP UNCLASSIFIED



NATO PfP Trust Fund Policy

- Established in 2000 to provide mechanism to assist Partner nations meet Ottawa Convention obligations
- >> 2001 extended to include:
 - Small Arms and Light Weapons
 - All conventional munitions
- >> New Policy November 2002 extended to include:
 - Management of the consequences of defence reform, including but not limited to:
 - Civil and democratic reform of armed forces
 - Retraining military personnel
 - Base conversion
 - Defence planning
 - Budgeting under democratic control






The NATO PfP Trust Fund Process

- Projects to be lead jointly by a NATO nation and the Partner nation
- Any nation or international organization may be Contributors
- Contractors may be from any contributing country (or from all countries within a supra-national donor entity e.g. EU)
- NAMSA acts as executing agent after approval by the BOD






The NATO PfP Trust Fund Process





Partnership for Peace Countries



* Turkey recognises the Republic of Macedonia by its constitutional name

NATO / PfP UNCLASSIFIED



MOU - PfP Nations

MoU signed with:					
Switzerland 07/96		Austria	10/96		
Bulgaria	03/98	Sweden	12/98		
Finland	03/00	Latvia	07/00		
Albania	01/01	Estonia	03/01		
Moldova	06/01	Lithuania	07/01		
Ukraine	12/01	Uzbekistan	04/02		
Slovakia	05/02	Georgia	10/02		
Croatia	11/02	Kazakhstan	01/03		
► Negotiations with:					
Azerbaijan	Belarus				
Kyrgyz Republic	Romania				
Slovenia	Yugoslavia				
	(Exchange of Letters)				



NAMSA Roles

- Pre-feasibility studies and assistance
- Preparation of project proposals
- ► Act as Executing Agent:
 - Project Management and real time supervision
 - Contract management
 - Financial management
 - Public relations and media activities
 - Reports to NATO HQ and Lead Nation





NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement



Completed PfP Projects

6 February 2003

NATO / PfP UNCLASSIFIED



Albania-I

Completed 4 April 2002



- Aims:
 - **Demilitarize 1.6 Million APMs**
 - Build local capacity
- ▶ Cost: US\$ 800,000
- Lead Nation: Canada
- Contributors: Austria, Belgium, Hungary, Netherlands, Norway, Switzerland, UK
- Achievements:
 - 1,683,860 APM destroyed
 - 1,100t ferrous metals recycled
 - 192t TNT converted to ammonite

ON TIME, WITHIN BUDGET, NO INCIDENT











Completed 27 December 2002

► Aim:

- Disposal of Melanj oxidizer
- Destruction APM Stockpile & surplus munitions
- ▶ Cost: US\$ 1,129,000
- Lead Nation: Netherlands
- Contributors: Canada, Germany, Hung Luxembourg, Poland, UK, US

Status:


- Trained personnel, refurbished plant Disposed of 325t of Melanj oxidizer
- Demil of 12,000 APMs
- Demil 300 tons of munitions

ON TIME, WITHIN BUDGET, NO INCIDENT















NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement



Current PfP Projects

6 February 2003

NATO / PfP UNCLASSIFIED



Ukraine I

- Aim: Demil PMN & PMN2
- >> Target: Complete by July 2003
- ▶ Cost: US\$ 800,000
- Lead Nation: Canada
- Contributors: Netherlands, Hungary, Poland
- Status:
 - Commenced Feb 02 (Donetsk)
 - Refurbishment complete Jun 02
 - 100% mines delivered 17 Jul 02
 - Demil started 2 Sep 02
 - ≻50 % complete to date















Albania II



Four year programme :

- Demil 11.000 tonnes SALW Ammunition
- Establish regional demil capacity
- Cost: Euro 6.400.000
- Lead nation: Canada
- Contributors: Czech Republic, Estonia ,Greece, Hungary, Ireland, Netherlands, Norway, Sweden, Switzerland, US
- Status:
 - Commenced Dec 02
 - Pre-operational preparations underway
 - In-country office established 10 Feb 03











NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement



Potential PfP Projects

6 February 2003

NATO / PfP UNCLASSIFIED



Yugoslavia

>> Three month programme :

- Demil 23.223 SALW
- Using facility at Ĉaĉak
- Cost: € 400.000
- Lead Nation: Netherlands
- Contributors: To be confirmed
- Status:
 - Proposal presented 15 Aug 02
 - Final endorsement and funding awaited
 - Format of Exchange of Letters being discussed with NATO legal staff
 - Financial Management Agreement not yet received
 - Draft Executing Agent Agreement prepared















- >> Aim: UXO Clearance and AA missile disposal
- >> Target: To be confirmed
- **Cost: EUR 1.254.000**
- Lead Nation: Luxembourg
- Contributors: To be confirmed

Status:

- Preliminary Visit: 17-19 Jun 02
- Feasibility study: 16-20 Sep 02
- MOU signed 1 Oct 02
- Proposal Presented 8 Oct 02
- Financial Management Agreement not yet received
- Draft Executing Agent Agreement in coordination









Azerbaijan

- Aim: UXO clearance
- Target: To be confirmed
- Cost: To be confirmed
- Lead Nation: Turkey
- Contributors: To be confirmed
- Status:
 - LOI received Oct 02
 - Initial Feasibility Study visit 21-25 Oct 02
 - Level 2 Survey completed by ANAMA Dec 02
 - Follow-up technical visit 20-25 Jan 03
 - Proposal in preparation (due 01 March 2003)









Ukraine II



- **Demilitarization of:**
 - 1.5 million+ Small Arms
 - 15.000 tonnes SALW ammunition
 - 120.000 tonnes artillery munitions
- >> Target: To be confirmed
- Cost: To be confirmed
- Status:
 - Formal request to PMSC 27 Jun 02
 - NAMSA to undertake feasibility study funded by Greece, Turkey and Germany
 - NAMSA Executing Agent of Ad-hoc Steering Committee (ASC)
 - Initial visit by ASC 25-29 Nov 02
 - Follow-up technical visit 5-15 Feb 03









Ukraine II Feasibility Study Sitrep

- Follow-up NAMSA technical visit planned 5-15 Feb 02 to address:
 - Consequences of disbandment of State Commission
 - Disposition of ammunition and weapon stocks
 - Priorities for demilitarization
 - Project Phasing
 - Identify existing and potential demilitarization agencies and capacity
 - Ukraine contributions 'in kind'
 - Ukraine intern post at NAMSA
 - Legal issues

NGO contracts prepared and under staffing



Russia

Limited Engagement

- Aim: Disposal of PFM-1 APM
- Cost: To be confirmed
- Lead Nation: To be confirmed
- Contributors: To be confirmed
- Status:
 - Informal discussions with NATO Headquarters
 - Informal technical discussions with Russian delegation to NATO – Aug 02
 - Preliminary visit 13-15 Nov 02
 - Request to brief Stockpile Destruction Committee in Geneva 6 Feb 03











Overview of NAMSA Executed PfP Trust Fund Projects

Project	Aim	Lead Nation	Cost	Status
Albania I	1.6 Million APMs	Canada	USD 800,000	Complete 0402
Moldova	325 tonnes Melanj 12,000 APM	Netherlands	USD 1.129 M	Complete 1202
Ukraine I	400,000 APM	Canada	USD 800,000	50% complete
Albania II	11,000 tonnes SALW munitions	Canada	Euro 6.4 M	Started 1202 Tech preparation
Yugoslavia	23,000 + SALW	Netherlands	Euro 400,00	Proposal 0802
Georgia	UXO Clearance AA missile destruction	Luxembourg	Euro 1.254 M	Proposal 1002
Azerbaijan	UXO Clearance	Turkey	TBD	Feasibility Study
Ukraine II	1.5 M SALW 135,000 tonnes munitions	Greece Turkey Germany	TBD	Feasibility Study
Russia	PFM mines	TBD	TBD	Pre- Feasibility

6 February 2003





NATO Maintenance and Supply Agency Agence OTAN d'Entretien et d'Approvisionnement



Operational Challenges

6 February 2003

NATO / PfP UNCLASSIFIED



Philosophy

Problem or Asset ?

Secrecy











Safety



6 February 2003

NATO / PfP UNCLASSIFIED



Infrastructure

Facilities



Equipment





6 February 2003

NATO / PfP UNCLASSIFIED



Skills and Experience

Business



Logistics



Management Processes



Technical Management



Safety Procedures



Technical Supervision



6 February 2003

NATO / PfP UNCLASSIFIED



Legislation

Taxation

Transfer of Assets

OTTAWA AGREEMENT (20.09.1951)

Special International Status Privileges Immunities Taxes + Duties Exemptions

Third Country Involvement





Exporting for Demil



6 February 2003

NATO / PfP UNCLASSIFIED



Priorities

Funding: Availability v Size of the problem


Political Priorities



NATO / PfP UNCLASSIFIED



Recycling



6 February 2003

NATO / PfP UNCLASSIFIED



Environmental Protection











6 February 2003

NATO / PfP UNCLASSIFIED



Verification and Transparency

Supervision, inspections and audit





Communications Plan







6 February 2003

NATO / PfP UNCLASSIFIED



Host Nation Contribution











NATO / PfP UNCLASSIFIED



Capacity Building & Socio-economic Benefit













NATO / PfP UNCLASSIFIED



Summary

- Scope and number of PfP Trust Fund Projects expanding
- Process established and modified with experience
 - Trust Fund policy and process
 - NATO sponsor nation
 - MOU
 - NAMSO BOD
- Fully supports NATO objectives
- >> NAMSA appreciates factors affecting PfP Trust Fund Projects
 - High visibility
 - Politically sensitive
 - High technical risk