

CUMULATIVE LAND RELEASE TOTALS

Phases 1 to 5a

Project Phase	Geographic Area	Mined Area	Date Completed	Total Area Released	AP Mines Destroyed	AV Mines Destroyed	BL755 Destroyed	UXO Destroyed	Mined Area Cleared	Mined Areas Remaining
122										
Phase 1 (October 2009 to June 2010)	Fox Bay	FB 8(W)	190410	24,175	0	0	0	0	1	121
	Darwin and Goose Green	GG 011	140510	24,175	0	0	0	0	1	120
	Stanley Area 1	008	020610	33,420	488	568	0	5	1	119
	Stanley Area 3	025	140510	7,770	190	0	2	5	1	118
Phase 1 Totals				89,540	678	568	2	10	4	
Phase 2 (January 2012 to March 2012)	Part of land behind Stanley Common Fence	Land release only	240314	3,490,000	0	0	0	85	0	
Phase 2 Totals				3,490,000	0	0	0	85	0	
Phase 3 (January 2013 to March 2013)	Stanley Area 1	117	300313	491	0	0	0	0	1	117
	Stanley Area 2	064	270313	47,300	86	32	0	2	1	116
		065	300313	388,450	0	0	0	0	1	115
		095	300313	130,200	73	0	0	2	1	114
		095A	300313	254,900	74	0	0	2	1	113
Stanley Area 3	028	300313	19,900	0	0	0	0	1	112	
Sub-total				841,241	233	32	0	6	6	
Additional land release				183,000						
Phase 3 Totals				1,024,241	233	32	0	6	6	
Phase 4a		024	270415	47,027	381	0	19	0	1	111
		026	160415	37,988	25	24	0	0	1	110
		027	270315	22,410	0	0	0	1	1	109
		035	210315	21,498	158	0	0	6	1	108

Phase 4a (January 2015 to May 2015)	Stanley Area 3	054	110415	15,927	5	0	0	2	1	107
		055	310115	5,697	0	0	0	1	1	106
		057	010315	2,022	0	0	0	0	1	105
		058	010315	9,242	79	0	0	0	1	104
		060	010315	1,970	0	0	0	0	1	103
		086	170415	101,140	75	0	0	8	1	102
Phase 4a Totals				264,921	723	24	19	18	10	
Phase 4b (September 2015 to March 2016)	Stanley Area 2	022	271115	38,203	264	0	0	2	1	101
		045	TS only	0	0	0	0	0	0	101
		046	TS only	0	0	0	0	0	0	101
		049	201115	22,938	139	82	0	1	1	100
		050A	021115	18,062	131	0	0	0	1	99
		050B	Cancelled	0	0	0	0	0	1	98
		050C (new task)	TS only	0	Included in clearance	0	0	0	0	98
		051	111115	35,745	125	96	0	0	1	97
		052	141115	66,599	0	9	0	3	1	96
		053	281115	35,981	161	44	0	0	1	95
		063A	221015	8,314	0	0	0	1	1	94
	063B	261015	5,436	77	0	0	2	1	93	
	066	021115	18,062	0	71	0	0	1	92	
	083	131015	54,467	0	1	0	0	1	91	
	110	051215	12,708	46	0	0	3	1	90	
		Stanley Area 3	033	280915	4,000	72	0	0	3	1
	056		050316	179,873	139	0	0	2	1	88
	059		101216	332,206	1295	0	0	2	1	87
Sub-total				832,594	2449	303	0	19	15	
Additional land release				1,329,743	0	0	0	2	0	
Phase 4b Totals				2,162,337	2,449	303	0	21	15	
Phase 4 Totals				2,427,258	3,172	327	19	39	25	

Phase 5a (November 2016 to March 2018)										
CLUSTER 2 (Mainly TS)	Darwin and Goose Green	GG 2	011117	6,168	0	0	0	0	1	86
		GG 3	050218	24,776	2	0	0	0	1	85
		GG 5	181217	23,286	0	0	0	0	1	84
		GG 7	050617	30,748	0	1	0	0	1	83
		GG 8	170617	64,919	0	0	1	7	1	82
		GG 10	150617	7,899	0	0	0	3	1	81
		GG12	141017	15,741	3	0	0	1	1	80
	Port Howard	PH 1							0	80
		PH 2							0	80
		PH 3							0	80
		PH 5							0	80
		PH 6							0	80
	Fox Bay	FB 1							0	80
		FB 2							0	80
		FB 3							0	80
		FB 4							0	80
		FB 5							0	80
		FB 6							0	80
		FB 7							0	80
		FB 8E							0	80
		FB 9N							0	80
		FB 9S							0	80
		FB 10							0	80
	FB 11							0	80	
	Stanley Area 3	091A	191217	227,752	691	0	0	0	1	79
		091B							0	79
	Additional land release			0						
	Total Cluster 2			401,289	696	1	1	11	8	
Stanley Area 3	020	071216	3,763	0	0	0	1	1	78	
	021	100217	627	2	0	0	0	1	77	

		036	030517	93,219	240	0	0	1	1	76
	Stanley Area 2	040	051216	29,998	233	0	0	0	1	75
		042	300117	35,166	268	0	0	0	1	74
		043	031216	30,722	298	0	0	0	1	73
		045	311216	113,688	491	0	0	0	1	72
		046							1	71
		050C	131216	211,847	615	0	0	0	1	70
		097	120317	29,150	143	0	0	0	1	69
		098							1	68
		099	310117	13,215	70	0	0	0	1	67
		100	240117	10,554	170	0	0	0	1	66
		102	100217	30,919	134	45	0	0	1	65
		106	161216	36,328	168	19	0	0	1	64
		108	070117	185,688	29	0	0	1	1	63
		Port Fitzroy	PF	200118	14,813	0	0	0	0	1
Additional land release	Stanley Common Fence			2,855,028	0	0	0	0		
Running total Cluster 3				3,694,725	2,227	64	0	3	17	
CLUSTER 1	Stanley Area 4	032	280317	9,758	74	80	0	1	1	61
		039N	170617	3,377	0	0	0	0	1	60
		039S							1	59
		067	160318	38,340	0	3	0	17	1	58
		068	030318	72,447	26	0	0	0	1	57
		069	031217	4,450	2	6	0	0	1	56
		070	020517	732	4	3	0	0	1	55
		071	181217	2,987	1	0	0	0	1	54
		072	220517	3,559	15	27	0	0	1	53
		073	171017	1,238	31	0	0	0	1	52
		074	191017	2,823	72	0	0	0	1	51
		075	211117	4,716	59	0	0	0	1	50
		076	200118	16,331	114	0	0	2	1	49
		077	030218	16,660	66	0	0	1	1	48

	078	030517	3,371	65	0	0	0	1	47
	079	170617	23,635	87	0	0	0	1	46
	080	010318	247,653	0	6	0	2	1	45
	080A							1	44
	081A	171217	104,899	347	0	0	0	1	43
	081B	210218	82,779	94	0	0	0	1	42
	081C	050417	20,756	103	0	0	1	1	41
	096	111217	7,929	90	45	0	0	1	40
	105	160318	54,537	50	0	0	0	1	39
	111	110217	2,578	0	0	0	1	1	38
	113	140617	62,862	0	0	0	0	1	37
	114	230517	15,359	0	0	0	0	1	36
	115	160218	9,138	0	10	0	4	1	35
Additional land release									
Total Cluster 1			812,914	1,300	180	0	29	27	
Total Phase 5a			4,908,928	4,223	245	1	43	52	
Running Grand Totals			11,939,967	8,306	1,172	22	183	87	35

Colour coding:

TS complete but no clearance at this stage.