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i. The Conference assessed the request submitted by Chad for an extension of its deadline for 
completing the destruction of anti-personnel mines in mined areas in accordance with article 5 
(1), agreeing to grant the request for an extension until 1 January 2025. 
 

ii. In granting the request, the Conference noted that, while it appeared that Chad had made 
efforts to comply with its commitments, information provided on progress made could be 
communicated with greater clarity and in an unequivocal manner by reporting in a manner 
consistent with the International Mine Action Standards, by providing information 
disaggregated by area cancelled through non-technical survey, reduced through technical 
survey, and cleared. Likewise, the Conference noted the importance of Chad reporting on its 
remaining challenge in a manner consistent with the IMAS in a manner disaggregated by 
suspected hazardous areas and confirmed hazardous areas. 
 

iii. In granting the request, the Conference noted that, by requesting a five-year extension, Chad 
was projecting that it would need approximately five years from the date of submission of its 
request to obtain clarity regarding the remaining challenge and clear confirmed hazardous 
areas. In granting the request the Conference noted that a detailed annual work plan for survey 
and a plan for database clean-up was missing. The Conference welcomed Chad’s commitment 
to updating its workplan to include more up-to-date information as well as its efforts to 
reorganize, strengthen and improve the working environment of the National High Commission 
for Demining (HCND). 
 

iv. In granting the request, the Conference noted the importance of Chad ensuring that the most 
relevant land-release standards, policies and methodologies, in line with the IMAS, are in place 
and applied for the full and expedient implementation of this aspect of the Convention including 
in ensuring an evidence-based approach to the classification of land as suspected or confirmed. 
The Conference further encouraged Chad to continue seeking improved land release and 
certification techniques, which could lead to Chad fulfilling its obligations in a shorter time 
frame. The Conference noted that doing so could benefit Chad in ensuring that the 
humanitarian, social and economic impacts outlined by Chad in its request are addressed as 
quickly as possible. 
 

v. The Conference, in recalling that the implementation of Chad’s national demining plan may be 
affected by the results pending survey and the security situation, the Conference requested that 
Chad submit to the States Parties, by 30 April 2022 an updated work plan for the remaining 
period covered by the extension request. The Conference requested that this work plan contain 
an updated list of all areas known or suspected to contain anti-personnel mines, using 
terminology consistent with the IMAS, annual projections of which areas would be dealt with by 
which organisation during the remaining period covered by the request, matched with a revised 
detailed budget. 
 

vi. Also, in granting the request, the Conference noted that while the plan presented by Chad is 
ambitious and clearly states which factors could affect implementation, its success is contingent 
on the result of ongoing clearance efforts and on sizable amount of external funding. In this 



regard, the Conference noted that the Convention would benefit from Chad informing the States 
Parties, by 30 April of each year, in line with its obligations under Article 7, on the following: 

 
a. Annual progress of land release activities, disaggregated in a manner consistent with the 

International Mine Action Standards, including the identification of new mined areas, and 
their impact on annual targets as given in Chad’s work plan; 
 

b. Updated information on the full range of practical methods used to release land, including 
the use of mechanical assets and animal detection systems; 

 

c. Updates regarding resource mobilization efforts and external financing received, and 
resources made available by the government of Chad to support implementation efforts; 
 

d. Regular updates on changes in the security situation and how these changes positively or 
negatively affect implementation; 
 

e. Efforts to mitigate the impact of anti-personnel mines to the population through mine risk 
education and reduction efforts as well as information on injuries and casualties caused 
by anti-personnel mines, ensuring that these activities are age-appropriate and gender-
sensitive taking into account the diverse needs and experiences of people in affected 
communities; 
 

f. Updates regarding the structure of Chad’s mine action program, in particular the Haut 
commissariat national de Déminage (or HCND, the mine action authority in Chad), and; 
 

g. Updates on progress with the database clean up undertaken as part of the PRODECO 
project (Project to support mine clearance, development, and social protection of 
vulnerable people in northern and western Chad). 

 
vii. The Conference noted the importance, in addition to Chad reporting to the States Parties as 

noted above, of keeping the States Parties regularly apprised of other pertinent developments 
regarding the implementation of Article 5 during the period covered by the request and other 
commitments made in the request at intersessional meetings, Meetings of the States Parties 
and Review Conferences as well as through its Article 7 reports, using the Guide for Reporting. 


