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Kingdom of Thailand

Request for an extension of the deadline for completing the 
destruction of antipersonnel mines in mined areas in accordance 
with Article 5, paragraph 1 of the Convention on the Prohibition of 
the Use, Stockpiling, Production and Transfer of Antipersonnel 

Mines and on Their Destruction
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Thailand’s active participation under the 
convention 

• President of 5 MSP in 2002

• Co‐chairs of several Standing committees 
• Standing Committee on Victim Assistance and Social 
Reintegration (2009)

• Standing Committee on General Status and Operation (2011)

• Standing Committee on Resources, Cooperation and 
Assistance (2012‐2013)

• Chair of the Committee on 

Victim Assistance (2016)
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The Beginning of 
Mine Action in Thailand

• 933 contaminated areas

• 27 provinces 
(530 villages in 84 districts)

• 503,682 people were 
affected

Landmine Impact Survey (2000)
Reported 2,557 sq.km. of contamination
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Thailand’s Mine Action Network
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Ministry of Foreign Affairs

Ministry of Social Development 
and Human Security

National Institute for Emergency  
Medicine

Japanese Government
Norwegian People’s Aid

Thailand Mine Action Center  (TMAC)

Thai Civilian Deminer Association

Peace Road Organization

United States Pacific Command

GICHD

ICBL

US Humanitarian Demining 
Research and Development Program
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Environmental and Terrain 
Challenges
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Border Areas

The use of the term “AD” in the context of this Request as
well as the demining operations to be conducted in
implementing Thailand’s obligations under this
Convention shall be without prejudice to Thailand’s
rights and duties with regard to the land boundary under

international law.

*This sketch map is not to scale

*Border pillar survey

SUSPECTED HAZARDOUS AREA (SHA)
Classified as Area to be Demarcated (AD)
12 Provinces / 244 Areas / 359 sq.km.
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Trilateral EOD Training Level 1 
(TMAC, NRA‐Laos, USPACOM)

Support from 
International Friends
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Operational Results

2000

2009

30 March 
2017

30 April
2017

Land Impact Survey (LIS)

First Extension

Second Extension Submission

Latest Record 

2556.7
sq.km.

528.3
sq.km.

422.6
sq.km.

411.9 
sq.km.

27 
Provinces

13
Provinces

Reduced by 2,144.8 sq.km. 
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Plan of Work

Phase 1
Now – end of First Extension (Nov '18)

• All areas outside border areas will be 
completed (63.7 sq.km)

• Yala Province will be mine‐free

Phase 2
Second Extension
(Nov '18 – Nov ’23)

• Remaining works only in  border areas 
(358.8 sq.km)
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Seminar on 
Universalizing Land Release 
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Shift in Methodology

2.4 sq.km. per year 30 sq.km. per year

Clearance
Clearance

NTS

TS
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Resurvey Pilot Project

SHA
identified by 
LIS (2000)

CHA
(if 13.5%)

Resurvey through 
Land Release 

(2012 ‐ present)

Suspected to be 
grossly overestimated

Initial results shown
only 0.22 – 13.5% of 
areas actually had 
contamination 

Cancelled 
(Mine – free)

When resurveying is completed in 
all areas, it is expected that nearly 

86.5% could be cancelled

CHA
(if 0.22 %)

Committed to VA
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International Mine 
Awareness Day 
4 April 2017


