
PRELIMINARY OBSERVATIONS  
COMMITTEE ON ARTICLE 5 IMPLEMENTATION 
(Austria, Canada, Colombia, the Netherlands)   

 
Intersessional Meetings 22‐24 May 2019  

 
PRELIMINARY OBSERVATIONS ON THE IMPLEMENTATION OF ARTICLE 5 BY CAMBODIA 

 
 

I. Progress in implementation 
 

1. Cambodia reported that in 2018, 874 areas were released in 2018 measuring 65,775,501 square 
metres,  including 22,644,386  square metres  cancelled, 6,469,355  square metres  reduced,  and 
36,661,760  square metres  cleared, destroying  in  the process 10,031 anti‐personnel mines and 
4.192 other explosive items. Cambodia further reported that in 2018 the baseline survey was on‐
going  in  44  districts  and  had  identified  542  suspected  hazardous  areas  (SHA)  measuring 
37,940,934 square metres.  
 

2. The Committee recalled in conclusions presented by the Committee to the Seventeenth Meeting 
of States Parties (17MSP) in that progress projected by Cambodia included addressing an annual 
milestone of 111.8 square kilometres per year, the Committee noted that progress  in 2018 did 
not reach the projected outputs for land release.  
 

3. The  Committee  observed  that  the  information  provided  by  Cambodia  on  progress  in 
implementation  allowed  for  comparability  with  that  previously  provided  and  welcomed 
Cambodia employing the Guide to Reporting. 

 
II. Clarity regarding remaining challenge 
 
4. The  Committee  noted  that  Cambodia  provided  clarity  on  its  remaining  challenge.  Cambodia 

reported 9,804 SHAs remaining measuring 890,437,236 square metres.  
 

5. The Committee recalled  its conclusions presented to the 17MSP  in which the Committee noted 
that, with survey activities ongoing, annual updates on the  impact of baseline survey efforts on 
annual projections and Cambodia’s Article 5 deadline would be welcome. 

 
III. National plans for clearance and survey 
 
6. The  Committee  noted  that  Cambodia  on  27 March  2019  Cambodia  submitted  a  request  for 

extension  of  its  Article  5  implementation  challenge  for  consideration  by  the  Fourth  Review 
Conference1. The Committee further noted that the request included a work plan for the period 
of  the  extension  request.  The  Committee  observed  that  the  work  plan  projects  to  release 
890,437,236  square metres  of  area  known  or  suspected  to  be  contaminated with  landmines, 
with  annual  milestones  addressing,  84,250,000  square  metres  in  2019,  and  110.6  square 
kilometres annually for the period 2020‐2021.  
 

IV. Efficient and expedient implementation 
 

                                                            
1 Cambodia’s request was submitted 27 March 2019 for consideration at the Fourth Review Conference. The 
Committee  is currently undertaking an analysis of Cambodia’s request  in  line with the decisions of the 7MSP, 
and 12MSP. 



7. Cambodia  reported  that  data  information  on  confirmed  hazardous  areas  are  currently 
maintained by each operator. The Committee welcomes further clarification from Cambodia on 
the  timeline  and  progress  of  ensuring  information management  systems  to  ensure  that  data 
relevant to its Article 5 implementation obligation are in place. 
 

V. Actions in accordance with plans in extension requests and decisions on them 
 
8. The Committee  recalled  that  the 2009 Second Review Conference had  requested Cambodia  to 

provide updates with respect to a variety of commitments made and milestones contained in its 
extension  request. The Committee observed  that Cambodia had acted upon  the commitments 
made in its extension request. 

 
VI. Mine risk reduction 
 
9. Cambodia  reported  in detail on  the  actions  it has  taken  to  effectively  exclude  the population 

from  areas  known  or  suspected  to  contain  anti‐personnel  mines  including  National  Mine 
Awareness Day  celebrated on 24  February. Cambodia also  reported  that  the main  strategy of 
MRE service delivery is information dissemination incorporating specific risk behaviours into the 
messages.  Cambodia  reported  that  this  approach  has  been  broadened  into  the  school 
curriculum. 
 

10. The Committee noted that Cambodia provided beneficiary figures for each operator conducting 
MRE activities, and that for the majority of organisations, figures were disaggregated by sex and 
age. The Committee noted with concern 58 persons reported to be injured and killed from mines 
and  ERW,  the  Committee  welcomes  further  information  from  Cambodia  on  the  role  of  risk 
education  in response to accidents and efforts to reduce victims  in high risk population groups 
and locations. 


