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Chad – Overview 

  Population     11,2 million       Area      1 284 000 km² 
  95 % living on 30 % of the national territory 
  Population in urban zone: 25%   
  Literacy rate: 32 %  
  Girls at school: circa ¼ 
  Food insecurity conditions: 40 %  

  Access to a protected water source: 48 %   
  Access to basic sanitary services:  less then 40 % 

  Road network 
  4 600 Km of paved roads 

  Poverty 
  Chad is one of the poorest country (HDI) 

   Economy (data 2008, source World bank) 
  Agriculture: 13,6 % GDP 
  Industry: 48,8 % GDP 

  Service: 37,5 % GDP 
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Mines and Explosive remnants of war in Chad 

  As a result of decades of armed conflict, vast stretches of Chad national territory are contaminated 
by mines and explosive remnants of war. 

  50 % of the population is living in a region affected by mines and ERW contamination. + 200 000 
persons are directly affected 

  The presence of ERW represents a permanent danger for the population. The contamination 
obstructs freedom of movement, access to pasture land, water points, road network, economic hubs. 
The risks are worsen by the type of soil and climate conditions.   

  Mine and UXO contamination has multi-sectoral implications:  

  Humanitarian 

  Social 

  Economic 

  Environment 

  This contamination is a constraint on socio-economic development efforts in the affected regions. 

  The Government of Chad considers mine action as a national priority, to support recovery,  
development and economic growth initiatives. 
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Progress and projection 
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Data CND, IMSMA database
Analysis UNDP
Map MAG

Not covered by the project
Ongoing and planned
To be funded and planned
Done

MINE ACTION IN CHAD
Survey operations | UNDP/MAG | 2010-2011

Fig. 1 | Oct. 2010 - Jan. 2011 Fig. 2 | Feb. 2011 - May 2011
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Meeting of Chief of district, Faya 
(preliminary survey) 

Sub-munition Type PETAB 2.5 M  
Chicha area 

Survey – Illustration 
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Extreme temperatures:  35 to 52 °C 
Wind and sandstorm:  +/- 5 days per months 

Transport constraints: 100 km = 2 hours 

Survey & clearance – Illustration 

Rest of destroyed vehicles,  Wadi Doum area 
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Number of confirmed / suspected mined areas2
Mined areas to be cleared

Mined areas

Data CND, IMSMA database
Analysis UNDP
Map MAG

Not covered by the project
Ongoing and planned

Survey

Technical survey June 2010 - June 2011

To be funded and planned
Done

MINE ACTION IN CHAD
Mined areas | UNDP/MAG | 2010-2011
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Data CND, IMSMA database
Analysis UNDP
Map MAG

MINE ACTION IN CHAD
Demining operations, Wadi Doum | UNDP/MAG | 2010-2011
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MF-03
Longueur 2’520 m
Périmètre 5’230 m
Surface 240’000 m2

Low Risk Area
Longueur 2’520 m
Périmètre 5’230 m
Surface 186’010 m2

High Risk Area
Longueur 2’550 m
Périmètre 5’120 m
Surface 53’990 m2

AP 970
AT 984

MINES 1’954

Fig. 2 | MF-03 Mine FieldFig. 1 | Wadi Doum Mine Field Fig. 3 | Mines removed
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Collected mines storage before destruction 

Daily security briefing Manual clearance 

Emergency medical support 

Clearance in Wadi Doum – Illustration 
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Survey and clearance site - Illustration 

Am-Dam 

Mangueigne Mangueigne 

Kouba Oulanga 
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Technical survey and clearance 

Période - Period From 01/10/10  
To      31/05/11 

Recorded areas              m2 km2/ 

ZSD / ZD 
SHA / DA 32 743 108 32,74 

Superficie déminée ou 
dépolluée  
Cleared area 

1 027 506 1,03 

Superficie marquée 
Marked area 49 170 283 49,17 

ENE / Mines 
UXO/Mines 

Détruits  
Destroyed 

Type de munitions 
Type of munition 

Quantité 
Quantity 

UXO/AO 5335 
MINES 2559 

Mines AP/ AP mines 1298 
Mines AC/AT mines 1261 

TOTAL  7894 

Within the framework of the UNDP survey and clearance project, funded by Japan, the results of 
the operations carried out from October 2010 to May 2011 are as follows: 

  28 mined areas are located: 24 in Borkou region, 3 in Ennedi and 1 in Sila. 

  32 743 108 m2 (32,74 km2) of dangerous area have been located.   

  49 170 283  m2 (49,17 km2) area marked  

    1 027 506 m2  (1 km2) have been cleared. 

  2559 mines (1298 antipersonal) and 5445 UXO have been collected and destroyed.  

The operator (MAG) was contracted until June 2011. To ensure the continuation of the survey and 
clearance operations, a US$ 5 million contribution is required for 2011-2012. A rapid re-launching 
of the operations is crucial.  
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Priorities 2011 - 2012 
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Ottawa Convention – Art.5  
A two-phase extension request 

  Phase 1  Assessing the scale of the contamination and the needs 
  Technical survey 

 Objectives 
  To define with accuracy the remaining scale of the contamination 
  To design an action plan based on reliable data 

  Launching clearance operations in the north and east of the country 
  Review of the land release process 
  Designing an action plan based on the results of the technical survey 

  Phase 2  Action plan implementation   
  Clearance of the residual contamination 

 Objective  
  To eliminate all AP mines from the national territory (1st phase Tibesti is not included) 
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National priorities 

  Continuation of the technical survey 

  Continuation of mine/UXO clearance operations 

  Mine clearance in the north 

  UXO clearance in the east and south-east 

  Rapid response teams 

  Information management (IMSMA) 

  Maintaining and strengthening the database management 

  Quality control  

  Capacity strengthening 

  Land release process 

  Capacity strengthening 

  Victim assistance 

  National strategy for victim assistance design 
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Contacts 

M. Saleh Hissein Hassan 

Coordinator,  National Demining Center 

Email : salehhisseine@yahoo.fr  

Tel. (235) 66 25 25 03 

M. Assane Ngueadoum 

Advisor for the strategic plan and operations, program administrator, National Demining Center 

Email :  angueadoum@yahoo.fr 

Tel. (235) 252 47 06 – (235) 628 99 04 / 995 9310 / 230 19 00 

Ms Eva Faye 

Institutional development specialist, UNDP 

E-mail :  faye.eva@gmail.com  

Tel. (33) (0)6 66 41 24 88 
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Mine action in Chad has benefited from 
the support and commitments of a broad  

set of partners. 
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