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1. Mine clearance activities in Serbia started in 2003. The minefield locations in the 
Republic of Serbia are as follows: 

(a) In Šid municipality (near the border with the Republic of Croatia – villages 
Jamena, Morović and Batrovci), an area measuring 10,000 square metres was suspected of 
being contaminated by anti-personnel and anti-tank mines. This area was identified through 
minefield records and maps supplied by The former Yugoslav Republic of Macedonia 
People’s Army, as well as records and additional information submitted by the Croatian 
Mine Action Centre and other relevant sources. A subsequent survey established anti-
personnel and anti-tank mines were emplaced in an area of 5,906,791 square metres, while 
about 4,000,000 square metres were cancelled through analysis of minefield records and 
returned as safe to land users. The clearance and cancellation of these minefields took place 
during the period of 2003–2009. In total, 44 projects were carried out locating and 
destroying 5,139 different explosive items (4,003 anti-personnel mines, 840 anti-tank mines 
and 296 Unexploded Ordnance) from an area of 5,906,791 square metres. The Serbia Mine 
Action Centre carried out these projects in close cooperation with the International Trust 
Fund for Enhancing Human Security (ITF) and with financial assistance provided by the 
United States of America, Spain, Germany, Norway, Canada, Czech Republic and the 
European Union. One of the projects was financed with funds from the public company 
“Building Directorate of Serbia.” 

(b) In late 2009, different types of mines were discovered in areas in the 
municipalities of Bujanovac and Preševo. These mines were planted by the members of the 
Liberation Army of Presevo, Bujanovac and Medvedja (OVPBM) during the conflict in 
southern Serbia at the end of 2000 and the beginning of 2001.A survey of this area was 
conducted and identified approximately 3,500,000 square metres of risk and suspected 
areas in the municipalities of Bujanovac and Preševo. This survey was carried out in 
accordance with International Mine Action Standards and with the help of Norwegian 
People's Aid (NPA) and the International Trust Fund for Enhancing Human Security (ITF) 
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under difficult circumstances including: (a) no maps or mine emplacement records were 
available; (b) mine contaminated areas contain not only anti-personnel and anti-tank mines, 
but also other types of improvised explosive devices; (c) mines were not emplaced by 
following military patters, and; (d) accessibility to affected areas is dependent on weather 
conditions. All suspected areas have been marked with signs “STOP - UXO” in both 
Serbian and Albanian languages. 

(c) In 2012, two demining project tasks were finalized. The first demining 
project task was carried out with funds donated, through the International Trust Fund for 
Enhancing Human Security (ITF), by the government of the United States of America and 
covered a total of 88,032 square metres in the area of Preševo. This task was completed on 
6 November 2012.The second project task, totalling 75,987 square meters in the area of 
Bujanovac, was funded with a donation, also through the International Trust Fund for 
Enhancing Human Security (ITF), from the Federal Republic of Germany. This task was 
completed early in December 2012.As of March 2013, the remaining mine risk area totalled 
1,221,196 square metres and the remaining mine suspected area (where additional survey is 
needed) totalled 2,080,000 square metres. 

2. The problem related to contamination by anti-personnel mines and anti-tank mines 
and other explosive remnants of war (ERW) in territory under the jurisdiction of the 
Republic of Serbia can be divided into two different time periods: 

(a) The armed conflict that occurred in the territory of The former Yugoslav 
Republic of Macedonia, in the border area with the Republic of Croatia, Municipality of 
Šid, in 1991. Minefields containing anti-personnel mines and anti-tank mines were 
emplaced mostly by The former Yugoslav republic of Macedonia People’s Army. 

(b) During the conflict which occurred in the municipalities of Bujanovac and 
Preševo in the period of 2000-2001,groups of mines of an unknown origin and type were 
laid by an illegal paramilitary formation, the Liberation Army of Presevo, Bujanovac and 
Medvedja (OVPBM). 

3. In addition to contamination by mines, Serbia faces numerous challenges related to 
the clearance of areas contaminated with unexploded cluster munitions, air bombs – 
missiles and other unexploded ordnance. All this ERW contamination is due to the 1999 
bombings, explosions and fires in military depots or previous wars. 

(a) During the 1999 air strikes against Serbia, cluster bombs were dropped in 16 
municipalities. It is believed that in the territory of the Republic of Serbia, cluster munitions 
still contaminate an area of around 9,000,000 square metres. 

(b) It is assumed that since the 1999 bombing, 64 air bombs – missiles, weighing 
up to 930 kilograms – are located in 44 locations at a depth of up to 20 meters, as well as in 
the Sava and Danube River. 

(c) It is suspected that after the fire and explosions in a military depot in Paraćin 
on 19 October 2006, an area of approximately 2,500,000 square metres has been 
contaminated by various types of unexploded ordnance. 

(d) In 2006, a survey was conducted in the Djerdap gorge on the Danube Riverin 
the vicinity of the border with Romania with resulting in the identification of 23 war 
vessels, four of which contained anti-ship mines and other unexploded ordnance. These war 
vessels containing large quantities of anti-ship mines and other explosive ordnance which 
now pose a threat to people, ships and the environment, were the result of the 1944 self –
sinking of the flotilla belonging to enemy forces in the Second World War.  

4. Serbia keeps track of civilian casualties of the war on the basis of the degree of 
disability. According to the latest of the Ministry of Labour, Employment and Social 
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Affairs, the number of civilians with a disability caused by war is 1,316 of which 921 are 
men and 395 are women. The Law on the Rights of Civilians Disabled by War, which 
entered into force in 1996, regulates their rights as follows - disability living allowance; 
supplement for care and aid by another person; orthopaedic allowance; health care and 
financial allowance related to health care implementation; free and privileged transport; 
allowance for food and accommodation during travel and stay in another place upon 
invitation of relevant authorities; monthly financial allowance and funeral expense 
payment. All anti-personnel mine victim survivors in the Republic of Serbia are covered by 
the health care system on different levels: emergency medical care; treatment; physical 
therapy and rehabilitation and supplying with prosthetic and orthotic aid. Landmine victims 
are treated in specialized institutions for prosthetic and orthotic rehabilitation. 

5. On 29 May 2009, the Republic of Serbia ratified the Convention on the Rights of 
Persons with Disabilities and its Optional Protocol. Also, in the last ten years, the Republic 
of Serbia has worked on the implementation of a new strategy to improve the position of 
anti-personnel mines victims as well as persons with disabilities on all levels. 

6. The former State Union of Serbia and Montenegro ratified the Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and 
on their Destruction on 18 September 2003 with the Convention entering into force on 
1 March 2004. The continuity to the obligations within the Convention in relation to the 
Republic of Serbia was established in accordance with Article 60 of the Charter of the State 
Union. Serbia is fully committed to the implementation of its obligations under the 
Convention. In accordance with Article 5, paragraph 1, of the Convention, Serbia has an 
obligation to destroy or ensure the destruction of all anti-personnel mines in mined areas 
under its jurisdiction or control, as soon as possible, but not later than ten years after the 
entry into force of the Convention (1 March 2014). 

7. Having in mind the complexity of humanitarian mine clearance activities, the 
Government of Serbia established the Mine Action Centre of the Republic of Serbia 
(SMAC) in 2002. The Mine Action Centre of the Republic of Serbia, as a national 
coordinating body in charge of humanitarian mine clearance activities in the Republic of 
Serbia, is responsible for planning and coordinating activities to fulfil national obligations 
under Article 5. The Mine Action Centre of the Republic of Serbia realizes its activities 
through cooperation with the International Trust Fund for Enhancing Human Security (ITF) 
– Ljubljana, and other international bodies, including donor states. All activities in this area 
are undertaken in accordance with the standards and principles of the United Nations’ 
International Mine Action Standards (IMAS). The Mine Action Centre of the Republic of 
Serbia is not directly involved in demining operations but, among other things, conducts 
survey of areas suspected to be contaminated with mines, cluster munitions and other 
unexploded ordnance (UXO); it develops clearance projects and monitors the 
implementation of these projects; it conducts quality control of demining activities, and; it 
issues certificates of completion of demining-clearance operation in accordance with the 
International Mine Action Standards. 

8. The Republic of Serbia regularly submits its reports to the United Nations, and/or 
replies to questionnaires on national measures for the implementation of the Convention. In 
accordance with the Decision of the Organization for Security and Co-operation in Europe 
Forum for Security Co-operation (FSC.DEC/7/04) on supplying of a report on the basis of 
the Confidence and Security Building Measures (CSBM) and the Annual Activity Calendar 
of the Organization for Security and Co-operation in Europe Conflict Prevention Centre, 
the Republic of Serbia regularly submits its reply to the questionnaire on anti-personnel 
mines and explosive remnants of war.  

9. Serbia also regularly submits its transparency report under Article 7 of the 
Convention. Reports made in accordance with Article 7, including the reports on the 



APLC/MSP.13/2013/WP.10 

4  

progress made under Article 5, are presented regularly during the sessions of Standing 
Committees and Meetings of the State Parties of the Convention. The Mine Action Centre 
of the Republic of Serbia (SMAC) provides updated information on the mine situation and 
activities undertaken by the Republic of Serbia. 

10. Serbia fulfilled its Article 4 obligations before its deadline under the Convention. 
After its accession to the Convention in 2004, the Republic of Serbia destroyed a total of 
1,404,819 anti-personnel mines. On 28 January 2005, the State Union of Serbia and 
Montenegro concluded a contract, reference number LU-UM/4500137147, with NATO 
Maintenance and Supply Agency (NAMSA) for the execution of the project for 
demilitarisation of the total quantities of anti-personnel mines. The organisations in charge 
of direct execution of the Project were the “TRZ Kragujevac” (Technical Repair Facility in 
Kragujevac) and the company “PrvaIskra – Namenska” Barič, where “TRZ Kragujevac” 
disassembled anti-personnel mines, and the “PrvaIskra-Namenska” Barič recycled military 
explosive by conversion into explosives intended for industrial use. 

11. Pursuant to Article 3 (“Exceptions”) of the Ottawa Convention, the Republic of 
Serbia has retained a small number of anti-personnel mines for the training of the Serbian 
Armed Forces for their participation in international peace-keeping missions, demonstration 
of the effect of mines during practice and the testing of protective equipment and training in 
mined detection. Based on the latest inventory, the Serbian Armed Forces retain a total of 
3,149 anti-personnel mines. 

12. There have been a number of socioeconomic benefits as a result of the 
implementation of Article 5. Apart from humanitarian, safety, environmental, social and 
economic aspects, demining has contributed to the further strengthening of confidence 
among people, business opportunities in the area and enhancement of relations between 
Serbia and Croatia. 

13. In spite of the effective and visible results achieved on the issue of clearance of 
minefields under the Convention, the Republic of Serbia is unable to submit a declaration 
of completion before its 1 March 2014 deadline. An extension of the deadline for 
addressing remaining mine contaminated areas under the Republic of Serbia’s jurisdiction 
or control is necessary because of the following reasons:  

(a) Groups of mines in the municipalities of Bujanovac and Preševowere 
discovered several years after Serbia acceded to the Convention. As mentioned above, 
mines in those areas were detected in late 2009 and the survey started in 2010. The 
Republic of Serbia was not in a position to embark upon clearance activities within an 
appropriate time in order to comply with the deadline established by the Convention. 

(b) Part of the territory that needs to be cleared is difficult to access. 

(c) Landmine contamination of the above mentioned area is the consequence of 
non-standardized use of mines undertaken by illegal, paramilitary forces. 

(d) Clearance of the mine contaminated areas is more complex than usual, 
keeping in mind the lack of important information (i.e. mine emplacement records). 

(e) Survey and clearance of the affected area depend very much on the weather 
conditions. 

(f) Suspected and risk areas are significant and total approximately 3,300,000 
square metres 

(g) Up to now, only one third of the area has been defined as a risk area and there 
are conditions for continuation of demining operations. 
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(h) Remaining suspected area is being surveyed with the aim of confirming or 
denying the presence of mines.  

14. The Republic of Serbia’s achievements regarding the fulfilment of its obligations 
under Article 5 have been significant. Serbia’s aim is to fulfil the remaining obligations 
within a short timeframe. At the same time, Serbia is facing a number of difficulties, and 
the most important is the lack of adequate financial resources. The unpredictability of 
securing financial resourcing presents the main obstacle. Furthermore, simultaneously with 
mine clearance, Serbia has to address areas contaminated with cluster munitions, air 
bombs/rockets and other unexploded ordnance, since they also block significant resources 
and development and infrastructural projects. Having in mind all the aspects of this issue, 
especially inadequate financial recourses as well as the remaining area to be cleared and its 
characteristics, the Republic of Serbia is requesting an extension of its deadline for 
fulfilling its mine clearance obligations under the Convention for a period of five years 
(until 1 March 2019). Serbia believes that five years is a realistic period in which Serbia 
could fulfil its obligations under Article 5 of the Convention. 

15. The work plan has the following milestones: 

(a) 2013: Approximately 832,000 square metres will be surveyed and 
approximately 489,276 square metres cleared. 

(b) 2014: Approximately 606,000 square metres will be surveyed and 
approximately 572,116 square metres cleared. 

(c) 2015: Approximately 642,000 square metres will be surveyed and 
approximately 414,668 square metres cleared 

(d) 2016: Clearance of approximately 256,185 square metres. 

(e) 2017: Clearance of approximately 247,000 square metres. 

(f) 2018: Clearance of approximately 160,000 square metres. 

(g) 2019: Clearance of approximately 138,000 square metres 

16. The implementation of the survey of the remaining areas will be funded from the 
budget of the Republic of Serbia, while the clearance will depend on donations and is 
estimated to cost approximately 2,500,000 euros. 

    


