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km2 broj 2.1 km2 h I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV 21.0 3.0 23.3 3.3 23.7 3.4
BRČKO 15.23 33 7.3 0.00 0.00 4.6 BC1 152.3 21.8 169.2 24.2 171.6 24.5 70.5 9.71
ODŽAK 9.69 10 4.6 57.60 1.11 2.2 BC1 96.9 13.8 107.7 15.4 109.2 15.6 44.8 9.71
PELAGIĆEVO 7.96 8 3.8 23.00 0.31 2.1 BC1 79.6 11.4 88.4 12.6 89.7 12.8 36.8 9.71
ORAŠJE 6.52 8 3.1 25.80 0.33 2.6 BC1 65.2 9.3 72.4 10.3 73.5 10.5 30.2 9.71
ŠAMAC 1.72 6 0.8 41.60 0.50 7.3 BC1 17.2 2.5 19.1 2.7 19.4 2.8 8.0 9.71
DOMALJEVAC-ŠAMAC 1.72 4 0.8 36.10 0.46 4.9 BC1 17.2 2.5 19.1 2.7 19.4 2.8 8.0 9.71
DONJI ŽABAR 0.49 3 0.2 18.10 0.26 12.9 BC1 4.9 0.7 5.4 0.8 5.5 0.8 2.3 9.71
TOTAL 43.33 72 21 3.5 1 433.3 61.9 481.4 68.8 488.3 69.8 200.4 9.71
KUPRES 24.89 18 11.9 123.00 2.01 1.5 NPA1 248.9 35.6 276.6 39.5 280.5 40.1 115.1 9.71
BOSANSKO GRAHOVO 16.64 14 7.9 191.00 2.56 1.8 NPA1 166.4 23.8 184.9 26.4 187.5 26.8 77.0 9.71
GLAMOČ 13.14 13 6.3 151.00 2.30 2.1 NPA1 131.4 18.8 146.0 20.9 148.1 21.2 60.8 9.71
MOSTAR 22.74 21 10.8 0.00 0.00 1.9 MO1 227.4 32.5 252.7 36.1 256.3 36.6 105.2 9.71
RAVNO 15.14 19 7.2 77.00 1.20 2.6 MO1 151.4 21.6 168.2 24.0 170.6 24.4 70.0 9.71
STOLAC 12.85 8 6.1 37.00 0.41 1.3 MO1 128.5 18.4 142.8 20.4 144.8 20.7 59.4 9.71
LIVNO 12.47 14 5.9 120.00 2.00 2.4 NPA1 124.7 17.8 138.6 19.8 140.5 20.1 57.7 9.71
PROZOR-RAMA 11.19 11 5.3 85.00 1.32 2.1 MO1 111.9 16.0 124.3 17.8 126.1 18.0 51.8 9.71
JABLANICA 5.00 5 2.4 48.00 0.51 2.1 MO1 50.0 7.1 55.6 7.9 56.3 8.0 23.1 9.71
NEUM 2.06 2 1.0 93.00 2.00 2.0 MO1 20.6 2.9 22.9 3.3 23.2 3.3 9.5 9.71
TOMISLAVGRAD 1.08 4 0.5 86.00 1.30 7.8 MO1 10.8 1.5 12.0 1.7 12.2 1.7 5.0 9.71
POSUŠJE 0.74 1 0.4 50.00 0.57 2.8 MO1 7.4 1.1 8.2 1.2 8.3 1.2 3.4 9.71
ČAPLJINA 0.34 2 0.2 34.00 0.34 12.4 MO1 3.4 0.5 3.8 0.5 3.8 0.5 1.6 9.71
TOTAL 138.28 132 66 2.0 2 1,382.8 197.5 1,536.4 219.5 1,558.4 222.6 639.7 9.71
BIHAĆ 41.41 31 19.7 0.00 0.00 1.6 BI1 414.1 59.2 460.1 65.7 466.7 66.7 191.6 9.71
SANSKI MOST 25.13 9 12.0 119.00 1.41 0.8 BI1 251.3 35.9 279.2 39.9 283.2 40.5 116.2 9.71
BOSANSKA KRUPA 20.01 12 9.5 34.00 0.42 1.3 NPA2 200.1 28.6 222.3 31.8 225.5 32.2 92.6 9.71
DRVAR 17.71 10 8.4 82.00 1.13 1.2 NPA1 177.1 25.3 196.8 28.1 199.6 28.5 81.9 9.71
VELIKA KLADUŠA 11.81 34 5.6 58.00 1.20 6.0 NPA2 118.1 16.9 131.2 18.7 133.1 19.0 54.6 9.71
KLJUČ 2.95 5 1.4 92.50 1.25 3.6 BI1 29.5 4.2 32.8 4.7 33.2 4.7 13.6 9.71
BUŽIM 1.34 1 0.6 53.10 1.40 1.6 BI1 13.4 1.9 14.9 2.1 15.1 2.2 6.2 9.71
BOSANSKI PETROVAC 0.73 1 0.3 54.50 0.46 2.9 BI1 7.3 1.0 8.1 1.2 8.2 1.2 3.4 9.71
CAZIN 0.44 7 0.2 25.80 0.38 33.4 BI1 4.4 0.6 4.9 0.7 5.0 0.7 2.0 9.71
TOTAL 121.53 110 58 1.9 3 1,215.3 173.6 1,350.3 192.9 1,369.6 195.7 562.2 9.71
TRAVNIK 22.01 30 10.5 0.00 0.00 2.9 TR1 220.1 31.4 244.6 34.9 248.0 35.4 101.8 9.71
GORNJI VAKUF/USKOPLJE 21.76 25 10.4 61.20 1.08 2.4 NPA2 217.6 31.1 241.8 34.5 245.2 35.0 100.7 9.71
DONJI VAKUF 21.53 14 10.3 32.80 0.36 1.4 TR1 215.3 30.8 239.2 34.2 242.6 34.7 99.6 9.71
BUGOJNO 14.13 13 6.7 43.30 0.47 1.9 TR1 141.3 20.2 157.0 22.4 159.2 22.7 65.4 9.71
JAJCE 10.72 21 5.1 67.20 1.11 4.1 NPA2 107.2 15.3 119.1 17.0 120.8 17.3 49.6 9.71
BUSOVAČA 9.49 18 4.5 27.40 0.36 4.0 TR1 94.9 13.6 105.4 15.1 107.0 15.3 43.9 9.71
DOBRETIĆI 8.17 6 3.9 30.90 0.50 1.5 NPA2 81.7 11.7 90.8 13.0 92.1 13.2 37.8 9.71
VITEZ 6.43 15 3.1 15.10 0.23 4.9 TR1 64.3 9.2 71.4 10.2 72.5 10.4 29.7 9.71
KISELJAK 4.55 16 2.2 53.00 1.06 7.4 NPA2 45.5 6.5 50.6 7.2 51.3 7.3 21.0 9.71
NOVI TRAVNIK 3.51 11 1.7 11.90 0.16 6.6 TR1 35.1 5.0 39.0 5.6 39.6 5.7 16.2 9.71
FOJNICA 1.67 5 0.8 62.30 1.15 6.3 NPA2 16.7 2.4 18.6 2.7 18.8 2.7 7.7 9.71
KREŠEVO 1.61 5 0.8 65.50 1.23 6.5 NPA2 16.1 2.3 17.9 2.6 18.1 2.6 7.4 9.71
TOTAL 125.58 179 60 3.0 2 1,255.8 179.4 1,395.3 199.3 1,415.3 202.2 580.9 9.71
KONJIC 83.55 55 39.8 61,5 1.01 1.4 SA2 835.5 119.4 928.3 132.6 941.6 134.5 386.5 9.71
ILIJAŠ 27.23 17 13.0 21.20 0.24 1.3 OS1 272.3 38.9 302.6 43.2 306.9 43.8 126.0 9.71
TRNOVO 25.37 17 12.1 28.30 0.35 1.4 SA1 253.7 36.2 281.9 40.3 285.9 40.8 117.4 9.71
VAREŠ 22.73 30 10.8 49.80 0.58 2.8 OS1 227.3 32.5 252.6 36.1 256.2 36.6 105.1 9.71
OLOVO 22.39 13 10.7 55.50 0,56 1.2 OS1 223.9 32.0 248.8 35.5 252.3 36.0 103.6 9.71
GORAŽDE 22.28 29 10.6 105.00 2.03 2.7 NPA3 222.8 31.8 247.6 35.4 251.1 35.9 103.1 9.71
PALE-PRAČA 12.34 7 5.9 62.90 1.21 1.2 SA1 123.4 17.6 137.1 19.6 139.1 19.9 57.1 9.71
FOČA-USTIKOLINA 13.22 15 6.3 85.60 1.34 2.4 SA1 132.2 18.9 146.9 21.0 149.0 21.3 61.2 9.71
HADŽIĆI 11.04 12 5.3 12.10 0.14 2.3 SA1 110.4 15.8 122.7 17.5 124.4 17.8 51.1 9.71
VISOKO 11.02 18 5.2 30.00 0,32 3.4 SA1 110.2 15.7 122.4 17.5 124.2 17.7 51.0 9.71
VOGOŠĆA 4.59 7 2.2 14.50 0.16 3.2 OS1 45.9 6.6 51.0 7.3 51.7 7.4 21.2 9.71
ILIDŽA 3.71 5 1.8 2.10 0.40 2.8 SA1 37.1 5.3 41.2 5.9 41.8 6.0 17.2 9.71
BREZA 0.97 3 0.5 28.40 0.28 6.5 SA1 9.7 1.4 10.8 1.5 10.9 1.6 4.5 9.71
STARI GRAD 0.82 3 0.4 15.80 0,39 7.7 SA1 8.2 1.2 9.1 1.3 9.2 1.3 3.8 9.71
NOVI GRAD 0.61 3 0.3 7.20 0,13 10.3 SA1 6.1 0.9 6.8 1.0 6.9 1.0 2.8 9.71
TOTAL 261.87 234 125 1.9 4 2,618.7 374.1 2,909.7 415.7 2,951.2 421.6 1,211.4 9.71
ZAVIDOVIĆI 28.84 12 13.7 76.10 1.31 0.9 OS2 288.4 41.2 320.4 45.8 325.0 46.4 133.4 9.71
MAGLAJ 19.96 19 9.5 84.20 1.35 2.0 OS2 199.6 28.5 221.8 31.7 224.9 32.1 92.3 9.71
LUKAVAC 13.71 15 6.5 14.40 0.19 2.3 TZ1 137.1 19.6 152.3 21.8 154.5 22.1 63.4 9.71
KLADANJ 12.6 10 6.0 49.40 1.01 1.7 OS2 126.0 18.0 140.0 20.0 142.0 20.3 58.3 9.71
KALESIJA 10.36 11 4.9 23.00 0.32 2.2 TZ1 103.6 14.8 115.1 16.4 116.8 16.7 47.9 9.71
ČELIĆ 8.68 10 4.1 42.70 1.10 2.4 TZ1 86.8 12.4 96.4 13.8 97.8 14.0 40.2 9.71
SAPNA 8.5 6 4.0 41.80 0.52 1.5 TZ1 85.0 12.1 94.4 13.5 95.8 13.7 39.3 9.71
GRAČANICA 9.05 6 4.3 44.00 0.52 1.4 TZ1 90.5 12.9 100.6 14.4 102.0 14.6 41.9 9.71
TUZLA 7.38 9 3.5 0.00 0.00 2.6 TZ1 73.8 10.5 82.0 11.7 83.2 11.9 34.1 9.71
ŽEPČE 6.27 6 3.0 88.10 1.47 2.0 OS2 62.7 9.0 69.7 10.0 70.7 10.1 29.0 9.71
ZENICA 3.75 2 1.8 127.00 2.24 1.1 OS2 37.5 5.4 41.7 6.0 42.3 6.0 17.3 9.71
GRADAČAC 3.57 17 1.7 60.50 1.08 10.0 TZ1 35.7 5.1 39.7 5.7 40.2 5.7 16.5 9.71
USORA 2.66 5 1.3 74.80 1.28 3.9 TZ1 26.6 3.8 29.6 4.2 30.0 4.3 12.3 9.71
BANOVIĆI 2.66 2 1.3 29.60 0.40 1.6 OS2 26.6 3.8 29.6 4.2 30.0 4.3 12.3 9.71
TEŠANJ 2.29 6 1.1 79.30 1.34 5.5 TZ1 22.9 3.3 25.4 3.6 25.8 3.7 10.6 9.71
TEOČAK 2.17 5 1.0 36.70 0.45 4.8 TZ1 21.7 3.1 24.1 3.4 24.5 3.5 10.0 9.71
ŽIVINICE 1.14 4 0.5 15.40 0.23 7.4 TZ1 11.4 1.6 12.7 1.8 12.8 1.8 5.3 9.71
DOBOJ ISTOK 0.66 2 0.3 53.20 1.01 6.4 TZ1 6.6 0.9 7.3 1.0 7.4 1.1 3.1 9.71
SREBRENIK 0.02 3 0.0 36.00 0.41 315.0 TZ1 0.2 0.0 0.2 0.0 0.2 0.0 0.1 9.71
KAKANJ 0.01 1 0.0 150.00 2.34 210.0 TZ1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
TOTAL 144.28 151 69 2.2 2 1,442.8 206.1 1,603.1 229.0 1,626.0 232.3 667.4 9.71
KALINOVIK 18.53 16 8.8 79.70 1.38 1.8 PL1 185.3 26.5 205.9 29.4 208.8 29.8 85.7 9.71
ROGATICA 14.60 46 7.0 60.50 1.02 6.6 PL1 146.0 20.9 162.2 23.2 164.5 23.5 67.5 9.71
TREBINJE 12.50 24 6.0 220.00 3.55 4.0 NPA3 125.0 17.9 138.9 19.8 140.9 20.1 57.8 9.71
SREBRENICA 8.37 37 4.0 126.00 2.24 9.3 NPA3 83.7 12.0 93.0 13.3 94.3 13.5 38.7 9.71
ČAJNIČE 6.71 18 3.2 108.00 2.00 5.6 PL1 67.1 9.6 74.6 10.7 75.6 10.8 31.0 9.71
PALE 6.12 15 2.9 0.00 0.00 5.1 PL1 61.2 8.7 68.0 9.7 69.0 9.9 28.3 9.71
TRNOVO 5.75 17 2.7 47.40 1.02 6.2 PL1 57.5 8.2 63.9 9.1 64.8 9.3 26.6 9.71
ŠEKOVIĆI 5.60 10 2.7 102.00 1.50 3.8 NPA3 56.0 8.0 62.2 8.9 63.1 9.0 25.9 9.71
NOVO GORAŽDE 5.46 27 2.6 93.00 1.50 10.4 PL1 54.6 7.8 60.7 8.7 61.5 8.8 25.3 9.71
LOPARE 4.84 10 2.3 169.00 3.16 4.3 NPA3 48.4 6.9 53.8 7.7 54.5 7.8 22.4 9.71
BRATUNAC 4.42 18 2.1 116.00 2.12 8.6 PL1 44.2 6.3 49.1 7.0 49.8 7.1 20.4 9.71
FOČA 4.00 28 1.9 95.60 1.50 14.7 PL1 40.0 5.7 44.4 6.3 45.1 6.4 18.5 9.71
ZVORNIK 3.53 15 1.7 117.00 2.14 8.9 NPA3 35.3 5.0 39.2 5.6 39.8 5.7 16.3 9.71
BERKOVIĆI 3.20 6 1.5 203.00 3.30 3.9 NPA3 32.0 4.6 35.6 5.1 36.1 5.2 14.8 9.71
VIŠEGRAD 2.90 24 1.4 106.00 1.47 17.4 PL1 29.0 4.1 32.2 4.6 32.7 4.7 13.4 9.71
LJUBINJE 2.43 3 1.2 203.00 3.30 2.6 NPA3 24.3 3.5 27.0 3.9 27.4 3.9 11.2 9.71
GACKO 2.42 8 1.2 150.00 2.50 6.9 NPA3 24.2 3.5 26.9 3.8 27.3 3.9 11.2 9.71
ISTOČNA ILIDŽA 1.96 3 0.9 27.70 0.36 3.2 PL1 19.6 2.8 21.8 3.1 22.1 3.2 9.1 9.71
RUDO 1.64 6 0.8 121.00 2.00 7.7 PL1 16.4 2.3 18.2 2.6 18.5 2.6 7.6 9.71
VLASENICA 1.58 5 0.8 82.80 1.29 6.6 PL1 15.8 2.3 17.6 2.5 17.8 2.5 7.3 9.71
MILIĆI 1.50 14 0.7 83.80 1.39 19.6 PL1 15.0 2.1 16.7 2.4 16.9 2.4 6.9 9.71
NEVESINJE 1.40 2 0.7 185.00 3.15 3.0 NPA3 14.0 2.0 15.6 2.2 15.8 2.3 6.5 9.71
HAN PJESAK 1.06 6 0.5 61.20 1.04 11.9 PL1 10.6 1.5 11.8 1.7 11.9 1.7 4.9 9.71
UGLJEVIK 0.90 2 0.4 177.00 3.15 4.7 NPA3 9.0 1.3 10.0 1.4 10.1 1.4 4.2 9.71
OSMACI 0.85 4 0.4 125.00 2.16 9.9 NPA3 8.5 1.2 9.4 1.3 9.6 1.4 3.9 9.71
ISTOČNI STARI GRAD 0.64 4 0.3 18.20 0.22 13.1 PL1 6.4 0.9 7.1 1.0 7.2 1.0 3.0 9.71
ISTOČNI MOSTAR 0.27 1 0.1 123.00 2.55 7.8 NPA3 2.7 0.4 3.0 0.4 3.0 0.4 1.2 9.71
TOTAL 123.18 369 59 6.3 2 1,231.8 176.0 1,368.7 195.5 1,388.2 198.3 569.8 9.71
TESLIĆ 21.17 10 10.1 83.50 1.35 1.0 BL1 211.7 30.2 235.2 33.6 238.6 34.1 97.9 9.71
DOBOJ 19.89 24 9.5 94.70 1.20 2.5 BL1 198.9 28.4 221.0 31.6 224.2 32.0 92.0 9.71
KOTOR VAROŠ 15.72 3 7.5 32.60 0.46 0.4 BL1 157.2 22.5 174.7 25.0 177.2 25.3 72.7 9.71
DERVENTA 6.90 12 3.3 85.20 1.32 3.7 BC1 69.0 9.9 76.7 11.0 77.8 11.1 31.9 9.71
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OŠTRA LUKA 6.06 6 2.9 79.70 1.31 2.1 BL1 60.6 8.7 67.3 9.6 68.3 9.8 28.0 9.71
BROD 5.85 13 2.8 110.00 1.48 4.7 BC1 58.5 8.4 65.0 9.3 65.9 9.4 27.1 9.71
MRKONJIĆ GRAD 5.04 6 2.4 65.50 1.13 2.5 BL1 50.4 7.2 56.0 8.0 56.8 8.1 23.3 9.71
SIPOVO 3.91 3 1.9 79.40 1.26 1.6 BL1 39.1 5.6 43.4 6.2 44.1 6.3 18.1 9.71
BANJA LUKA 1.00 2 0.5 0.00 0.00 4.2 BL1 10.0 1.4 11.1 1.6 11.3 1.6 4.6 9.71
KNEŽEVO 3.67 4 1.7 50.70 1.03 2.3 BL1 36.7 5.2 40.8 5.8 41.4 5.9 17.0 9.71
KRUPA NA UNI 3.20 5 1.5 105.00 1.48 3.3 BL1 32.0 4.6 35.6 5.1 36.1 5.2 14.8 9.71
MODRIČA 2.94 8 1.4 131.00 1.59 5.7 BC1 29.4 4.2 32.7 4.7 33.1 4.7 13.6 9.71
PETROVO 2.67 5 1.3 133.00 2.08 3.9 BC1 26.7 3.8 29.7 4.2 30.1 4.3 12.4 9.71
GRADIŠKA 1.35 4 0.6 51.30 0.46 6.2 BL1 13.5 1.9 15.0 2.1 15.2 2.2 6.2 9.71
SRBAC 0.63 6 0.3 50.80 0.56 20.0 BL1 6.3 0.9 7.0 1.0 7.1 1.0 2.9 9.71
KUPRES RS 0.58 1 0.3 114.00 1.58 3.6 BL1 5.8 0.8 6.4 0.9 6.5 0.9 2.7 9.71
I.DRVAR 0.50 1 0.2 103.00 2.14 4.2 BL1 5.0 0.7 5.6 0.8 5.6 0.8 2.3 9.71
RIBNIK 0.49 1 0.2 79.80 1.44 4.3 BL1 4.9 0.7 5.4 0.8 5.5 0.8 2.3 9.71
KOSTAJNICA 0.21 3 0.1 103.00 1.34 30.0 BL1 2.1 0.3 2.3 0.3 2.4 0.3 1.0 9.71
KOZARSKA DUBICA 0.01 1 0.0 84.50 1.29 210.0 BL1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
NOVI GRAD 0.01 1 0.0 86.30 1.24 210.0 BL1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
VUKOSAVLJE 0.01 1 0.0 132.00 2.40 210.0 BL1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
PRNJAVOR 0.01 1 0.0 52.30 0.55 210.0 BL1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
PRIJEDOR 0.01 1 0.0 52.60 0.55 210.0 BL1 0.1 0.0 0.1 0.0 0.1 0.0 0.0 9.71
TOTAL 101.83 122 48 2.5 2 1,018.3 145.5 1,131.4 FALSE 1,147.6 163.9 309.4 6.38

10,598.8 1,514.1 11,776.4 1,682.3 11,944.7 1,706.4 4,902.8 9.71
0.0 0.0 0.0 0.0 0.0 0.0 0.0

Average: 11

14
75.71
36.1
97.8
757.1
108.2
378.5
54.1

km2 broj 2.1 km2 h
Sarajevo 1 ‐ SA1 79.10 83 38 30.27 0.62 2.20
Sarajevo 2 ‐ SA2 83.55 55 40 #DIV/0! 1.01 1.38
Banja Luka 1 ‐ BL1 83.47 84 40 75.04 1.14 2.11
Tuzla ‐ TZ1 70.20 100 33 47.99 0.77 2.99
Mostar ‐ MO1 71.14 73 34 56.67 0.85 2.15
Travnik ‐ TR1 77.10 101 37 21.75 0.26 2.75
Bihać ‐ BI1 72.00 54 34 57.48 0.82 1.58
Pale ‐ PL1 76.87 247 37 73.39 1.22 6.75
Brčko ‐ BC1 61.69 110 29 60.13 0.86 3.74
Oružane snage BiH 1 ‐ OS1 76.94 67 37 35.25 0.33 1.83
Oružane snage BiH 2 ‐ OS2 74.08 51 35 75.73 1.30 1.45
Norveška narodna pomoć 1 ‐ NPA1 84.85 69 40 133.40 2.00 1.71
Norveška narodna pomoć 2 ‐ NPA2 80.30 124 38 54.01 2.67 3.24
Norveška narodna pomoć 3 ‐ NPA3 68.59 151 33 154.23 2.67 4.62

Ukupno 1,059.88 1,369 505
Prosječno 75.71 97.79 36.05 #DIV/0! 1.18 2.75

Nijanse plavog
Nijanse crvenog

Partner participation: km2
Participation 

in the 
project

Planned 
participation 
in the project

Deviation %
Deviation 

km2

BHMAC 675.12 63.7% 64.3% ‐0.59% ‐6.23
OSBiH 151.02 14.2% 14.3% ‐0.04% ‐0.39
NPA 233.74 22.1% 21.4% 0.62% 6.62

1,059.88 100% 100% 0% 0.00

Hours prior to terrain visit with all 18 months

505 2.7

Average size of MSA per team (km2) with all 18 months
Average number of MSA per team (km2) with all 18 months Training (TR)

Operational work prior to terrrain (OW)

1,369BIH (127)

BANJA LUKA 
(24)

1,059.88

Distance 
from RO HQ

Necessary 
time for a 

one-
direction 

drive

Number of teams

Days of work prior to terrain visit ‐ 9 months engagement

Operational work on the terrain (OT)
Analysis and reporting after the terrain work (AR)Days of work prior to terrain visit with all 18 months

Average number of affected communities with all 18 months

Total months of operational work:

Team engagement ‐ legend

3. Reporting and dana entry

Mine 
suspect 

area

Identified 
affected 

communities

Approximate 
number of 
MSAs (in 
relation to 

lower average 
in km2)

Approximate 
number of 
affected 

communities 
per MSA

Hours of work prior to terrain visit for one team ‐ 9 months engagement

Code of the team Subprocesses

1. Studying of evidence
1.1. Analysis of available information on evidence within an MSA

2.2. Analysis of missing information and planning of task using drones

1.2. Description and classification of dana
2.1. Analysis of characteristics of existing suspect areas

Više od prosjeka
Manje od prosjeka

Leave (LV)

3.3. Dana processing and creation of the report (community, municipality, country)
100.0

%

OR 30.9

Engagement of 
teams

2.9
100.0Total

Average participation of 
certain activities         %

9.3
5.4
6.4
9.8
5.9
9.3
9.3
9.8
9.8
5.9

2.0
3.4

2. Collection of dana and re‐examination of 
mine situation

Remark: All operational work have to be completed by August 31 20191

15.5

17

Months of work
0.5

AI

TR 34.3

Time required for the estimation of mine suspect area per activitiy

34.8

4.9
2.0

Process steps and working techniques

3.1. Creation of MSA report
3.2. Database entry

2.4.Redistribution of MSAs
2.5. Social impact assessment for affected community
2.6. Setting land release priorities
2.7. Cancellation of an area out of MSA

Transport to MSA

Processing information and preparation of report

2.3. Collection of 
information on the 
ground / terrain

3.9

Measuring for positioning of evidence on the ground / terrain
Work on collection of new information


