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Executive Summary 

 
The challenge in the implementation of Article 5 of the Convention on the Prohibition of the Use, 
Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction in Bosnia and 
Herzegovina dates back from the period 1992-1995. From 1992 to 1995 warring factions in Bosnia and 
Herzegovina laid a huge number of minefields throughout the country. All warring factions in Bosnia and 
Herzegovina (Army of BH, Army of Republic of Srpska, Croatian Defence Council) laid minefields and 
primarily between confrontation lines, in order to prevent or slow down the movement of military units of 
one fraction into the area controlled by another fraction. Minefields were also laid in front of strategic 
points of all warring factions and military facilities. Geographically speaking, minefields were laid 
throughout the country, from Herzegovina to the south and south/west, over the mountains, canyons, and 
gorges of Central Bosnia to the flat areas to the north of the country. Minefields are present on the ground 
with all types of vegetation typical for Bosnia and Herzegovina (high grass and forest) at all types of ground 
(stone, karst).  
 
The Mine action program in Bosnia and Herzegovina commenced in 1996, through the establishment of 
UNMAC and in order to build local structure and capacities for mine action. Entity centres for mine action 
(MAC RS and FED MAC), along with the coordination centre on the state level (BHMAC) were established in 
1998. With the passing of the Demining Law in Bosnia and Herzegovina in 2002, the existing mine action 
structure has been transformed. The central body of the State is presented by the Demining Commission in 
Bosnia and Herzegovina, operating within the Ministry of Civil Affairs in Bosnia and Herzegovina. The expert 
Commission’s body for demining in Bosnia and Herzegovina – Mine Action Centre BiH (BHMAC) has been 
established by the Decision of the Council of Ministers and based on the Demining Law in Bosnia and 
Herzegovina. 
 
On 26 March 2008, Bosnia and Herzegovina submitted a request to extend its 1 March 2009 mine clearance 
deadline. The request was granted at the Ninth Meeting of the States Parties and a new deadline set for 1 
March 2019. After nine (9) years of implementation Bosnia and Herzegovina was not able to fulfil 
obligations in accordance with the previous request. The circumstances that have prevented Bosnia and 
Herzegovina from submitting from meeting the deadline of 1 March 2019 are related to the following: 

▪ Lack of financial means  
▪ The size of mine problem in Bosnia and Herzegovina  
▪ Non-functional minefield records available.  
▪ Prevailing climate conditions.  

 
On September 2018, Bosnia and Herzegovina submitted Interim Request for Extension to the Deadline for 
Fulfilling Obligations as per Article 5, Para 1 of the Convention on the Prohibition of the Use, Stockpiling, 
Production and Transfer of Anti-Personnel Mines and on Their Destruction.  

At the time when Interim Request was submitted the total remaining contamination in Bosnia and 
Herzegovina totals 8,967 SHAs measured 1,056,574,142 square meters and 935 CHAs measured 23.846.939 
square meters.  

In accordance with Article 5, Para 1, Bosnia and Herzegovina requested a two (2) years extension from 01 
March 2019 to 01 March 2021, to carry out survey and clearance activities to better define the precise 
perimeter of mined areas in Bosnia and Herzegovina. Following the better definition of the remaining 
challenge, Bosnia and Herzegovina is now in a better position to highlight the exact amount of time required 
to implement its obligations under Article 5. During the requested time period three main projects/activities 
were carried out: 

1. Country assessment of SHAs in Bosnia and Herzegovina 
2. Mine Action Governance and Management Project 

3. Land release operations: survey and clearance operations   
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In the period from 2 July 2018 to 14 May 2020, the Mine Action Centre of Bosnia and Herzegovina, the 
Armed Forces of BiH and the Norwegian People's Aid (NPA) conducted a project entitled “Country 
assessment of SHAs in Bosnia and Herzegovina”. In the implementation of the project, with the support of 
authorities of local communities, the initial step was to establish MSAs or geographical areas which brought 
together a number of areas into one “area of operation” to be subsequently subjected to the land release 
process (NTS, TS and clearance). Activities of the project were directed towards the fulfilment of two specific 
objectives: 
 

1. Reassessment of the suspect area in accordance with the International Mine Action Standards (IMAS) 
and with a developed approach to the land release in Bosnia and Herzegovina. 

2. Defining the indicators for the implementation of the new strategy of mine action in Bosnia and 
Herzegovina and development of midterm action plan for land release. 
 

The end result of this project includes the creation of 488 MSAs (+10 MSAs in progress) for further 
operations and led to the cancelation of approximately 966,686,056 square meters.  
 
Mine Action Governance and Management Project - The Ministry of civil affairs of Bosnia and Herzegovina 
and Bosnia and Herzegovina Mine Action Centre (BHMAC), with UNDP support, has achieved the following 
results: 
 

1. Re-establishment of the Board of donors in BiH; 
2. The new National Mine Action Strategy 2018-2025, developed in partnership with stakeholders with 

the support of the GICHD, developed and accepted by the Council of ministers of BiH; 
3. Development and design of the public awareness campaign (mobile application); to be published in 

the near future and available for all interested parties;  
4. Development and design of the new web orientated information management (database) system for 

BHMAC, to replace the existing system and increase accessibility and transparency of mine action 
data. European Union ICSP Programme (Instrument contributing to Stability and Peace) financed this 
activity and national mine action authorities (Demining commission and BHMAC) agreed to accept 
the IM system developed by the GICHD (IMSMA Core) and adjust for the needs of BHMAC 

5. Two chapters of Standard operating procedures, chapter for non-technical survey and chapter for 
Standard operational procedures for opening and follow-up of the task, are adopted by the Demining 
Commission of BiH in March 2018. 

Land release operations: survey and clearance operations are continuing in line with the annual priorities 
presented by municipal authorities as well as in line with the financing available for implementation. As per 
the National Demining Law, these plans are developed on an annual basis.  
 
During the conduct of the interim request, some challenges persisted and some new challenges manifested 
themselves: 
 

1. A delay in demining – The term of office of the Demining Commission in BiH expired in October 2109 
2. Lack of financial means  
3. Prevailing climate conditions 
4. COVID-19 pandemic 

 
According with Oslo Action Plan mine risk education in the period 2020-2027 will be implemented through 
public information, education of affected population groups and through linking mine action with affected 
communities. Mine risk education will focus on the priority implementation of activities on the entire 
territory of BiH, primarily its conduct in rural communities ranked low at the priority list for other mine 
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action, where they might present threat for local population for a long period of time. This implies 
communities that will be technically surveyed and cleared only after 2023.  
 
In the period from 2009 to 2019, 128 mine/ERW victims were registered in Bosnia and Herzegovina. Out of 
the total, males constitute 95% and females 5%. Additionally, out of the total, adults constitute 88%, and 
children 12%. More than 80% percent of victims from this period occurred in mine accidents at areas 
qualified as 3rd category.  
 
At their 143rd Session held on May 23rd 2018, the Council of Ministers has issued the Decision on the 
Establishing of Coordinating Body for mine/cluster munition/ERW victims.  
 
Elimination of the risk caused by anti-personnel mines for the population in affected communities and for 
the social and economic development of Bosnia and Herzegovina is resolved through integrated approach to 
mine action. Mine suspected areas (MSA)1 are defined they are subjected to Non-Technical Survey, Technical 
Survey and clearance with priorities being set in accordance with the needs of local communities and 
municipalities/cities in order to eliminate threat for population. These needs are assessed through  integrate 
mine risk education activities with wider humanitarian, development, protection and education efforts, as 
well as with ongoing survey, clearance and victim assistance activities to reduce the risk to the affected 
population and decrease their need for risk-taking. (Oslo Action Plan: Action 28) 
 
In accordance with the Demining Law in Bosnia and Herzegovina, funds for the conduct of mine action in 
Bosnia and Herzegovina will be ensured via donors’ sources, budgets of Bosnia and Herzegovina institutions, 
entity budgets and other sources. In order to fulfil the obligations under Article 5 of the Convention in 
requested timeframe (six years) from 1 March 2021 to 1 March 2027, the funds totalling 336,2 million BAM 
are necessary. The finance plan according to the operational plan for 2020-2027 is prepared in accordance 
with the realistic financial frame of mine action. 

1. Remaining implementation challenge at the time of previous request submission  

At the time of submission of the previous request, Bosnia and Herzegovina was the most mine contaminated 
country in Europe with mined areas measuring approximately 1,061,241,360 square meters (2,1% of the 
total area of Bosnia and Herzegovina). 

1.1. Obligations taken under the previous request and circumstances which prevented completion 

During the period of the interim request implementation, there were following challenging circumstances 
that affected implementation: 
 
Delay in demining - The term of office of the Demining Commission in BiH expired in October 2019 and the 
new members of the Demining Commission were not appointed until 30. April 2020. Given that the Demining 
Commission in BiH being the body responsible for the conduct of mine action, which entails accreditations 
for demining organizations, the conduct of foreign policy, adoption of new Standards and SOP as well as 
amendments to the existing Standards and SOP, the delay led to the expiration of accreditation of mine 
clearance organization at the beginning of 2020, in some cases preventing the start of the demining season 
and, in other cases, preventing the deployment of the full available capacity. 

 
1 An area made up of SHAs and CHAs which encompasses one or more impacted communities and due to economic, cultural or 

geographical and other reasons is selected as a logical unit. The MSA is selected by BHMAC in close cooperation with the municipal 
authorities. These areas are then treated comprehensively through the land release procedure. MSA represents an organizational 
task for a demining organization. 
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Lack of financial means - The Mine Action Strategy 2018-2025 adopted by the Council of Ministers required 
financial resources in the total amount of BAM 336.2 million to flow to the mine action programme. 
Unfortunately, available financial resources have not met the expectation of the Strategy which may not 
allow full realization of the set goals. For the beginning of 2021, it is predicted that remaining SHA will 
amount to approximately 857,000,000 m2. From all of the above, we anticipate that we will need two more 
years to implement the Strategy and clear Bosnia and Herzegovina of mines. At the end of 2020, we will have 
the first revision of the Strategy based on the results of the General Assessment project and the results 
achieved so far. We believe that the projected amount of a total of 336.2 million BAM will be sufficient for 
the implementation of the Strategy. 
 
Prevailing climate conditions. Demining season in most of Bosnia and Herzegovina lasts from mid-March to 
the beginning of December. On the south of BiH, demining works can be conducted during the winter season 
due to the mild climate conditions. Demining season lasts for 8 months.  
 
COVID-19 pandemic. Similar to the rest of the world, Bosnia and Herzegovina was caught in COVID-19 
pandemic which caused either a cessation of or hindrance to the work of Bosnia and Herzegovina 
institutions. This reflected onto the process of mine action conduct in Bosnia and Herzegovina in the period 
from March to June 2020, since Mine Action Centre BiH worked with reduced capacities as well. It also 
caused cessation or serious deceleration of work that companies conduct on the ground. After appointment 
of the Demining Commission in BiH (April 30 2020), all companies that submitted request were accredited 
and ground activities continued. 
  
2. Progress made regarding the previous request  

2.1. Progress made during the previous extension period 

Over the period of 2018-2019 the affected area in Bosnia and Herzegovina has been reduced from 
1,061,241,360 square meters to 966,686,086 square meters. During this period a total of 94,555,274 square 
meters were addressed with 84,655,964 square meters of suspected hazardous area (SHA) cancelled through 
non-technical survey operations 8,342,881 square metres of SHA reduced through technical survey 
operations or technically surveyed locations and 1,556,429 square meters of CHAs cleared.  A total of 3,064 
anti-personnel mines, 76 anti-tank mines and 2,363 pieces of ERW, including cluster munitions were 
identified and destroyed. 
 
Detailed information on the progress of non-technical and technical survey and mine clearance in the period 
from 2018 to 2019 is shown in the following table: 
 

Time (2018-2019)
Plan                

(square metres)

Realization 

(square metres)

Percentage of 

realization %

Percentage per

method %

Cancelled area (square metres)               

Non-technical survey     
        238,000,000                            84,655,964    35.57 89.53

Reduced area (square metres)          

Technical Survey       
            8,000,000                              8,342,881    104.29 8.82

Cleared area (square metres)           

Clearance of mines           
            4,000,000                              1,556,429    38.91 1.65

Total area released (square metres)         250,000,000                            94,555,274    37.82 100.00
 

Table 1: Review of non-technical and technical survey, and mine clearance 
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2.2. Methodologies and standards employed in the implementation of Article 5 

Methods for release of the suspect hazardous and CHAs in Bosnia and Herzegovina are defined through 
national standards and standard operational procedures which are in accordance with the international 
standards for mine action (IMAS) including Standards and SoPs on non-technical survey, technical survey and 
mines clearance. Currently, existing chapters of Standard and SOP are revised and new ones are being made 
in accordance with IMAS.  
 
Non-technical survey in Bosnia and Herzegovina (relation to IMAS 08.10) is an activity for collection and 
analysis of information on presence, type, and layout of mines without the use of technical methods. Non-
technical survey permits the analysis of gathered information and allows for decisions to be made on further 
technical activities, if necessary. Through Non-Technical Survey methods the affected area is more precisely 
defined for technical survey activities to take place should evidence of mines be discovered or cancellation of 
areas should there be no evidence of mines. Non-technical survey activities are conducted by the Mine 
Action Centre BiH, providing quality assurance and quality control (Standard for non-technical survey 
adopted 2016).  
 
Technical survey is a process which collects and analyses information on presence, type and layout of mines 
with the assistance of appropriate technical methods, and confirms their presence. The goal of technical 
survey is the use of appropriate methods for defining the borders of the mined areas (if any) or removal of 
doubt about the existence of mines in the area to which the evidences points. Technical survey represents 
entry into the areas which are identified through non-technical survey activities, direct search and defining 
the presence of mines, specific characteristics of the soil, marking the borders of mined areas, and setting 
the parameters for further mine clearance operations. Technical survey will be conducted in order to check 
and verify the information collected through non-technical survey, as well as to determine the borders of 
mined areas more precisely, i.e. to define the CHAs. 
 
Three methods are used in technical survey in Bosnia and Herzegovina: mechanical preparation of the land, 
MDD search by trained dogs, and manual method that implies the deminer working with his detector and his 
prodder (Standard operational procedures for humanitarian demining –Chapter V, adopted in 2003, Standard 
for technical survey, adopted in 2016).  
 
Mine clearance implies physical removal of mines from the CHAs and their destruction. Methods used in 
mine clearance in Bosnia and Herzegovina are: mechanical preparation of the ground, mine detection dog 
teams, and manual method which implies the deminer working with his detector and his prodder (Standard 
for mine clearance and UXO removal in Bosnia and Herzegovina, adopted in 2003). Mine clearance will be 
carried out with the aim of physically removing mines from the CHAs that are treated through the process of 
non-technical and technical survey. These activities will be carried out by accredited organizations. 
 
Quality Assurance and Quality Control  
 
Quality control is conducted by Mine Action Centre in BiH (Standard operational procedures for 
humanitarian demining in Bosnia and Herzegovina, Annex II, Chapter I, adopted in 2008). The Mine Action 
Centre BiH also conducts technical supervision/inspection over technical survey operations conducted by 
accredited organizations.  
 
Quality assurance in humanitarian demining is a system of control and activities including organization, 
planning, screening of the equipment, training, procedures and activities of humanitarian demining on the 
ground which will confirm that controlled operational procedures of humanitarian demining are correct and 
adequate and that tasks are achieved in a safe, efficient and effective manner. Quality assurance system is a 
significant factor for the trust in both demining personnel and users of demined area. Quality assurance in 
Bosnia and Herzegovina is conducted in accordance with the Demining Law in Bosnia and Herzegovina, 
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Standard for mine clearance and UXO removal and Standard operational procedures for humanitarian 
demining in Bosnia and Herzegovina.  
 
The aim of quality assurance is implementation of prescribed norms and procedures that provide safety for 
people, and result in the quality of the area addressed. Quality assurance in Bosnia and Herzegovina consists 
of the following: 
 

1. Technical inspection of humanitarian demining operations conducted by inspection bodies of Mine 
Action Centre Bosnia and Herzegovina, in accordance to the Demining Law in Bosnia and 
Herzegovina, Standard and approved SOPs. Technical inspection is conducted through: 

 
a. Planning, including the project task, conduct plan for the technical survey and mine 

clearance tasks; 
b. External quality control monitoring 0f the humanitarian demining process conducted by 

Mine Action Centre BiH which enables the handover of the technically surveyed and cleared 
area; 

c. Sampling of the cleared area, 
d. Final technical inspection and issue of the quality assurance certificate, 

 
2. Estimation and issue accreditation to organizations for the conduct of humanitarian demining in 

accordance with the Law, Standards and SOPs. 
 

3. Process of training and testing including training and planning, approval of training plans for 
accredited organizations, control and participation in training, testing the personnel and readiness to 
work in Bosnia and Herzegovina. 
 

4. Occupational safety and health. 
 

5. Internal quality control over accredited organizations is conducted by the organization itself, i.e. 
team leader, site manager and quality assurance officer. Every internal quality control is recorded at 
site, in writing, with control samples of the situation, including sampling results, attached sketches 
and marking of the area. Through internal organization of work and through conduct of control 
within the accredited organization, maximum safety is achieved for deminers and users of demined 
area. 
 

6. Monitoring by contractor over organizations in Bosnia and Herzegovina. Monitoring represents the 
control of the contract between the contractor and the organization. Such monitoring is not 
obligatory and it is conducted per request of the contractor. Mine Action Centre issues the Quality 
Control Certificate, which is a confirmation that a certain location is demined in accordance with  
Article 36 of the Demining Law (Official Gazette BiH, No: 5/02) and Chapter VII of the Standard 
Operational Procedures for humanitarian demining (defined that a demined location is in accordance 
with IMAS, with the guarantee of 99,65%). Detailed information of quality assurance and quality 
control activities in the period 2018-2019 is shown below in table 3: 

 
Operational plan are conducted in accordance with technical regulations compatible with international 
standards (IMAS):  

 
a. Chapter of Standard  for Land Release,  
b. Chapter of Standard  for non-technical survey,  
c. Chapter of Standard  for technical survey,  
d. Chapter of Standard  for mine clearance and UXO removal,  
e. Standard Operating Procedures  for humanitarian demining,  
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f. Standard Operating Procedures for non-technical survey, 
g. Standard Operational Procedures for revision of suspect hazardous area, 
h. Quality assurance and quality control guidelines necessary for conduct of “Land Release” 

project. 
i. Accreditation Guide for Mine Action in Bosnia and Herzegovina 

 
▪ Methods which will be used in technical survey and mine clearance in Bosnia and Herzegovina are as 

follows: Mechanical preparation of the ground, EDD and Manual method. 

 
In the period from 2018 to 2019, Mine Action Centre BiH inspection bodies have conducted 10.551 
inspections at 339 humanitarian demining tasks (technical survey and mine clearance). 
 

2018-2019 2018 2019 Total

Approved accreditations 244 233 477

Deminers licences issued 1,164 1,156 2,320

Metal detectors tested 949 690 1,639

EDD teams tested 110 106 216

Machines tested 29 11 40

Technical supervision/inspection 2,768 3,091 5,859

Total 10,551

Quality assurance and Quality control (2018-2019)

 
Table 3: Review of quality assurance and quality control 

2.3. Organizational/coordination improvements  

Mine Action Centre in BiH was amongst the first to introduce a standardized information management in the 
initial phase of humanitarian demining and served as an example to numerous similar organizations and 
institutions.  
During the previous extension request period the following two activities were carried out: 
 

1. Country assessment of SHAs in Bosnia and Herzegovina 
2. Mine Action Governance and Management Project 

 
Country assessment of SHAs in Bosnia and Herzegovina 
 
In the period from 2 July 2018 to 14 May 2020, the Mine Action Centre of Bosnia and Herzegovina, the 
Armed Forces of BiH and the Norwegian People's Aid (NPA) conducted a project entitled "Assessment of the 
state of SHA in Bosnia and Herzegovina." 
 
This project was approved and financed through EC emergency grants in the sum of 900,000 EUR. The aim of 
this project was to increase the efficiency in mine action in Bosnia and Herzegovina through the application 
of non-technical and technical survey with the aim of setting a new baseline i.e. and aimed to establish a new 
foundation for realistic planning in mine action in order to plan for the realization of the Mine Action 
Strategy 2018-2025 and preparation of the final request for the fulfilment of Bosnia and Herzegovina’s 
obligations under Article 5 of the Convention. This project was carried out by 14 Non-Technical Survey Teams 
(9 of the BHMAC, 2 of the Armed Forces of BiH and 3 of Norwegian People’s Aid).  
 
In the implementation of the project, with the support of authorities of local communities, the initial step 
was to establish MSAs or geographical areas which brought together a number of areas into one “area of 
operation” to be subsequently subjected to the land release process (NTS, TS and clearance). MSAs cover 
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former confrontation lines taking into consideration the character of the war and geographical 
characteristics of terrain. Priorities now reflect the level of impact of mines on residents, which is estimated 
through threat to the population and blocked resources. In this way it is expected that operations will better 
respond to the needs of the community through strengthening community liaison and ensuring that the 
needs of the communities are prioritized and addressed. It also simplifies the tasking procedure by assigning 
certain organizations a larger geographical area in which to conduct operations. In partnership with the 
Armed Forces BH and Norwegian People’s Aid, the Mine Action Centre BH conducted the assessment of 
suspect areas in Bosnia and Herzegovina, in accordance with the developed assessment plan, on 1.030 km2 
of suspect area, defining a total of 488 polygons. Most suspect areas defined for releasing are adjusted to the 
optimal size - of 1,7 km2 - 2,5 km2 (2,1 km2 on average).  
 
Mine Action Governance and Management Project 

The Mine Action Governance and Management (MAGMA) Project aimed to assist the mine action authorities 
in Bosnia and Herzegovina in increasing transparency, improve planning capabilities and implement 
contemporary mine action standards for an accelerated pace of mine clearance. It builds on the activities 
implemented in the past that resulted in reconvening the Board of Donors, improvements in human resource 
management processes and mine action standardization within BHMAC. 

The aim of the MAGMA Project is to influence policy and build the capacity to instill greater organizational 
openness and adaptability to new methodologies. This aims to contribute towards re-establishing donor 
confidence through the formulation of a credible, realistic and achievable completion plan, which will 
provide the strategic framework and work plan necessary to clear all known mined areas in the country and 
comply with the country’s demining obligations under the Anti-Personnel Mine Ban Convention (hereafter 
referred to as the Ottawa Convention). A credible completion plan should generate greater support for mine 
action and land release projects in the country ensuring the required resources are available to achieve a 
mine-free country. Through the implementation of this project, Bosnia and Herzegovina, with the support of 
the UNDP, aims to strengthen the institutions, policies, systems and by-laws to enable increased citizen 
security and delivery of basic services to contribute to efficient release of previously mine suspected land 
back to communities. This should enable inclusive growth and sustainable development increasing the 
productive capacities that create employment and livelihoods for the poor and excluded communities that 
currently live near landmine affected areas.   

This project is anchored to the Board of Donors providing the forum with well-coordinated plans, timely and 
accurate reports and advice on strategic and operational developments in the mine action arena in Bosnia 
and Herzegovina. It will establish a strong partnership with international partners including the Geneva 
International Centre for Humanitarian Demining (GICHD) and the Anti-Personnel Mine Ban Convention’s 
Implementation Support Unit and Convention’s office holders, Demining Battalion of the Armed Forces of 
BiH, civil protection and national mine action authorities. 
 
During 2016, GICHD conducted an estimation of information management quality in Mine Action Centre in 
BiH. In the same year, Mine Action Centre in BiH commenced the process of revision of all the mine action 
standards and SOPs in Bosnia and Herzegovina. By the end of 2017, the draft has been completed for two 
chapters of Standard operating procedures, chapter for non-technical survey and chapter for Standard 
operational procedures for opening and follow-up of the task. These two documents are adopted by the 
Demining Commission of BiH in March 2018. Mine Action Centre in BiH collects, stores, analyses and updates 
all necessary information from the domain of mine action. They are available to all interested parties. Mine 
Action Centre in BiH is currently in the phase of defining its organizational structure which supports 
integration of information management within and between the organizational units. 
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2.4. Resources available for achieved goals  

In the period from 2018 to 2019, mine action in Bosnia and Herzegovina was financed with 77,84 million 
BAM (94% of planned 80,91 million). In this period, Bosnia and Herzegovina failed to find additional finance 
resources that would total 3,07 million BAM. Considering the bad economic situation in the country as well 
as the size of the mine problem, the fact remains that mine action is an exceptionally costly process could 
not have been adequately supported. Bosnia and Herzegovina ensured 56,88 million BAM or 94% out of 
total funds invested into mine action, from the budgets of the state, entities, cantons, municipalities as well 
as public and private sector budgets. Donors and partner countries provided 20,96 million BAM or 6% out of 
total invested means, for which Bosnia and Herzegovina is very grateful.  
 
International donors in the period from 2018 – 2019 included: USA, Germany, Norway, Switzerland, EU, 
Japan, UNDP, UNICEF, EUFOR, MKCK, and Marshall Legacy Institute. Through the mediation of international 
fund for humanitarian demining and mine victims assistance for South-East Europe (ITF - Enhancing Human 
Security), 55% of donor funds were implemented. The review of mine action financing in Bosnia and 
Herzegovina in millions of BAM for the period from 2018-2019 is given in Table 3 below:  
    

2018-2019 2018 2019 Total %

Financial resources made available 

by the Bosnia and Herzegovina
25.34 31.54 56.88

Financial resources made available 

by International Donors
12.76 8.20 20.96

Total 38.10 39.74 77.84

Not Ensure 3.32 1.68 5.00 6%

94%

 
Table 3: Review of funds invested in mine action in the period 2018-2019 

2.5. Efforts made on ensuring effective exclusion of civilians from mined areas  

In the period from 2018 – 2019, continuous efforts were made in Bosnia and Herzegovina in order to prevent 
civilians entering SHAs and CHAs. Mine risk education is an integral part of mine action in Bosnia and 
Herzegovina. Apart from Mine Action Centre Bosnia and Herzegovina, MRE was conducted by accredited 
organizations under the supervision of Mine Action Centre Bosnia and Herzegovina, all in order to inform the 
population in affected communities and to diminish the number of mine victims. 
 
Mine risk education was conducted through public dissemination, education of affected groups and through 
liaising between mine action and affected communities. Mine risk education is a part of the regular school 
curriculum in elementary schools in Bosnia and Herzegovina. In the period since the submission of previous 
extension request, 23 mine risk education projects were realized in Bosnia and Herzegovina and 73,533 
persons were educated on mine threat, most of them school children. Since 2020, planning, conduct of 
activities and reporting in MRE has been adjusted and disaggregated by gender and age. 
The review of conducted MRE projects and educated persons in the period from 2018 to 2019 are stated 
below in Table 5:     

2018-2019 2018 2019 Total

Number of implemented MRE projects 12 11 23

Number of people cover by MRE projects 36,608 36,925 73,533
 

Table 5: Review of mine risk education program 2018-2019 
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MRE methodology has been improving for years based on the exchange of experiences gained. Mine risk 
education is planned based on Standard for Mine Risk Education and Standing Operational Procedures for 
Mine Risk Education, and in accordance with capacities of local communities classified by the level of threat, 
Action plan, and within the conduct of other mine action activities – through community liaising, activities of 
public communication, education system in primary and secondary schools, general survey and emergency 
marking operations and within permanent marking projects. 
Mine risk education plan is based on information gathered through general survey, Action plan and the 
number of inhabitants as per records and current census of Bosnia and Herzegovina. 
Regional offices gather information on affected groups through the process of creation of the non-technical 
survey form for affected communities within the non-technical survey plan. As for the rest of affected 
communities, regional offices cooperate with local government to create propositions by affected groups 
which will be integrated within the mine risk education plan. 
Mine risk education is conducted in accordance with jointly created plan, and focusing on the areas planned 
for humanitarian demining later on. 
As for those areas where humanitarian demining operations are being conducted, mine risk education is 
conducted through community liaising and by the organization that conducts humanitarian demining, with 
assistance of MRE accredited organizations. 
Analysis of mine victims information within BHMAIS database shows a pattern of accident occurrence, 
together with other patterns of habits and activities of population in local communities, and it is used for 
planning of mine risk education activities, where prioritization is administered based on information from the 
latest general assessment. Analysis of mine/ERW mine victims information shows that the patterns of 
accident occurrence are prevailingly seasonal, with peaking accidents during autumn and spring, during 
agricultural work and collecting of firewood. The second highest cause for accidents is collection of raw 
materials with economic value. 
Analysis of mine/ERW information further shows a highly gender specific pattern where adult men 
consistently present the most affected group of direct victims. 
Additional analysis conducted by BHMAC shows that a high number of accidents occur when males go into 
known hazardous areas to fulfil their existential needs. Although it is important to note that adult males 
constitute a vast majority of mine/ERW victims, it is also very important to know that once the family 
provider is either killed or seriously injured in an accident, other family members (sometimes referred to as 
„indirect victims”) generally become highly affected as the responsibility for earning and providing for the 
family often changes. It is also important to understand psychological and socio-economic consequences for 
mine survivors and affected family members, and in this regard, their needs must be encompassed within 
mine victims assistance services. 
 
Emergency marking is a preventive measure of mine awareness, which is conducted through marking of the 
SHAs boundaries; marking is an integral part of non-technical survey and mine awareness, thus presenting a 
very effective risk reduction measure. Total number of placed emergency marking signs in the period from 
2018 to 2019 is 4,091 (23% of the plan). The review of emergency marking signs places is shown in the Table  
 
BHMAC in cooperation with Armed Forces BiH and EUFOR conducts emergency marking at the entire area of 
BiH. Once this task is completed, it is estimated that the entire suspect area will be marked. In all regional 
offices, the signs are being placed at all previously unmarked areas.  
 

2018-2019 2018 2019 Total Plan %

Emergency marking activities 2,621 1,470 4,091 18,000 23%
 

Table 6: Review of emergency marking activities in the period from 2018 -2019 
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Economic 
resources

68%

Infrastructure
11%

Habitation
10%

Agriculture
7%

Tourism
2%

Forestry
2%

Emergency marking represents a preventive mine risk education measure, which is conducted through 
marking of boundaries of the SHA+CHAs. Placing of the signs at locations of III category priority was 
conducted at areas where humanitarian demining operations were planned in future, and it presented a very 
effective risk reduction measure. In the period from 2018 to 2019, 1,26 square kilometres of SHAs has been 
permanently marked. Review of permanent marking activities is given in Table 7 below:     
 

2018-2019

Areas 

km
2 Signs

Areas 

km
2 Signs

Areas 

km
2 Signs

0.89 121 0.37 50 1.26 171

TOTAL2018 2019

Permanent 

marking activities

 
Table 7: Review of permanent marking activities for the period 2018 - 2019 

2.6. Social and economic aspects in the period since submission of the interim request  

Assessment of the state of SHA in Bosnia and Herzegovina 2018-2020, has identified a total of 1.413 mine 
affected communities. It has been estimated that mine contaminated locations affect the safety of 825.053 
residents or 22,68% of the total population . The micro-locations contaminated by mines directly affect the 
safety of 120.760 residents, which is 3,32% out of total number of Bosnia and Herzegovina residents. Total 
number of endangered men is 412.875 and total number of endangered women is 412.178. The number of 
directly endangered men is 61.661, while the number of directly endangered women is 59.099.  
 
The first category in priority encompasses repatriation, demining of housing objects for people to return, 
reconstruction of settlements, educational and health facilities, agricultural land, industrial complexes, 
forests, tourist and forest locations away from inhabited areas, where both mine risk and mine threat are 
low. 
 
The second category in priority encompassed areas in occasional use or areas that border with I category 
areas. They represent a minimum safety belt through already treated I category locations, and they are 
defined by logical geographic unit borders. Traditionally, such areas are neither interesting nor motivating 
the residents to move towards periphery areas treated as III category in priority. 
 
The third category in priority encompasses SHAs with the least possible risk but with probable consequences 
dating from the war, since they were located between the confrontation lines. These are distant locations 
without traditional or any other recognizable motifs that would make people approach or move. They also 
do not contain strategically significant natural resources. The intentional use of the reduced area and area 
cleared through demining, i.e. technical survey and clearance is shown below in Graph 1: 
 
 
 
 
 
 
 
 
 
 
 
 

Graph 1: Intentional use for reduced and cleared area in the period 2018-2019 
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Analyses of mine accidents in Bosnia and Herzegovina indicate that patterns are seasonal: most accidents 
occur in autumn and spring, which is the result of agricultural and firewood collecting activities (80% in third 
category). The second important cause of mine accidents is collection of raw materials of economic value. 
Analyses of mine victims reveal a high gender sample where adult males prevail as the most affected group. 
Most accidents with fatal outcome were the consequence of activation of PROM-1 mine, which is 
fragmentation bouncing mine. BHMAC conducted an analysis on accidents which revealed that great many 
accidents were the result of adult men entering the suspect minefields, where they indented to do activities 
related to survival or economic benefit. It is important to perceive that adult males constitute a great 
number of victims; however, the key is to perceive that death or disability of the bread winner greatly affects 
other family members, who are considered to be indirect victims. It is of critical significance to understand 
the psychological and psyche-social consequences for survivors and affected family members, and conditions 
must be ensured for the satisfaction of their needs. In the period from 2009 to 2019, 128 mine/ERW victims 
were registered in Bosnia and Herzegovina. Out of the total, males constitute 95% and females 5%. 
Additionally, out of the total, adults constitute 88%, and children 12%. The review of victims as per gender 
and age in the period from 2009 to 2019 is given in Table 7 and Graph 2 below:    
  

Mine 

victims
2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 TOTAL

Fatality 9 6 9 9 3 6 1 6 3 1 2 55

Injury 19 8 14 3 10 12 0 6 4 3 4 83

Men 25 14 22 11 12 18 1 12 6 3 5 129

Women 3 1 1 1 1 7

Adults 23 14 23 11 7 15 1 12 6 3 5 120

Children 5 1 6 3 1 16  
Table 7: Review of mine/ERW victims in the period 2009-2019 

 

  
Graph 2: Review of mine/ERW victims in the period 2009-2019 
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3. Remaining implementation challenge  

3.1. Suspected hazardous areas and confirmed hazardous areas to contain anti-personnel mines  

Bosnia and Herzegovina is currently the most mine affected country in Europe with a total of 488 SHAs 
measuring 945,938,493 square meters and 799 confirmed hazardous areas measuring 20,747,593 square 
metres. In Bosnia and Herzegovina SHAs are identified as the area between the zones of confrontation of the 
warring factions, for which there is information and probability of mine contamination. Unlike SHA, which is 
a wider term, CHA constitute smaller areas were following non-technical survey (including general survey) 
direct evidence of the presence of the minefield is identified. Through technical survey detailed information 
is collected for the conduct of clearance operations. The review of suspected and CHA is given in Table 8: 

 

ADMINISTRATIVE LEVEL
CHA area  

(square metres)

Number 

of projects

CHA

SHA area

(square metres)

MSA= SHA+CHA

(square metres)

Number

of MSA

UNSKO SANSKI 2,603,992 125 95,806,345 98,410,337 49

POSAVSKI 211,251 6 13,571,234 13,782,485 7

TUZLANSKI 1,469,127 60 79,770,718 81,239,845 43

ZENICKO DOBOJSKI 1,879,721 63 112,223,720 114,103,441 50

BOSANSKO PODRINJSKI 785,051 14 46,015,957 46,801,008 19

SREDNJE BOSANSKI 2,863,902 94 108,829,348 111,693,250 57

HERCEGOVACKO NERETVANSKI 2,841,534 68 146,774,680 149,616,214 77

ZAPADNO HERCEGOVACKI 0 0 0 0 0

SARAJEVO 889,543 24 64,764,311 65,653,854 30

KANTON 10 1,001,512 36 75,717,329 76,718,841 32

BRCKO DISTRIKT 0 0 13,101,196 13,101,196 6

REPUBLIKA SRPSKA 6,201,958 309 189,363,657 195,565,615 118

Grand Total 20,747,593 799 945,938,493 966,686,086 488  
Table 8: Review of SHAs and CHAs 

3.2. Relevant qualitative characteristics of remained challenge  

Elimination of risk for population and social and economic development of Bosnia and Herzegovina will be 
resolved through integrated approach to mine action. Through the system of defining the mine suspect areas 
(MSA)2, non-technical survey, technical survey, and clearance operations the mine situation will be defined 
on and addressed with the areas prioritised in accordance with the needs of local communities and 
municipalities/cities. In relatively sparsely inhabited hills and mountains of category III priority areas where 
the mine threat is low, the contamination problem will be dealt with in phases. The first phase will be 
conducted non-technical survey, marking of the SHA, and mine risk education. As indicated earlier mine 
action activities in Bosnia and Herzegovina are confronted with the challenge that weather condition are 
permissible for operations solely from mid mid-March to beginning of December. 
The remaining SHA defined by potential use is shown below in table 9 and graph 3: 
 

 
2 A geographical area made up of SHAs and CHAs which encompasses one or more impacted communities and due to economic, 

cultural or geographical and other reasons is selected as a logical unit. The MSA is selected by BHMAC in close cooperation with the 
municipal authorities. These areas are then treated comprehensively through the land release procedure. 
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Intentional use of SHA Area m2

Forestry 641,524,712

Agriculture 174,269,208

Infrastructure 20,737,479

Hydrology 8,285,111

Return 5,339,681

Other 69,192,734

TOTAL: 919,348,925  
Table 9: Intentional use of SHA                        Graph 3: Intentional use of SHA 

 
4. Timeframe requested for fulfilment of obligations and the justification  
 
During the interim extension period, clearance operations have been also continued, following the better 
definition of the remaining challenge, Bosnia and Herzegovina is now in a better position to provide 
information on the remaining challenge and the amount of time required to implement Article 5.  
 
Based on a more precise understanding of the remaining challenge, and in accordance with Article 5, Para 1, 
Bosnia and Herzegovina requests a six (6) years extension request from 01 March 2021 to 01 March 2027, to 
carry out non-technical and technical survey activities to better define the precise perimeter of mined areas 
in Bosnia and Herzegovina.   
 
Through the full application of land release SHAs will be identified through the collection of indirect evidence 
and CHAs will be identified where direct evidence exists, likewise, activities will lead to significant 
cancellation of areas were no evidence exists and reduction through technical survey. Non-technical survey 
effort will allow for efficient tasking in technical survey, which will include both systematic and targeted 
investigation in order to confirm or refute the presence of mines and ensure that mine clearance capacities 
are deployed to CHAs only.  In order to ensure the quality of the efforts carried out in the next year, the 
BHMAC has developed and adopted three chapters in its new standards on non-technical survey, technical 
survey and land release. All three have been developed in accordance with International Mine Action 
Standards (IMAS 07.11).  
 
The outline of the plan and milestones presented below is based on the results of the “Land Release” project 
which was realized in Bosnia and Herzegovina in the period 2013-2017 and based on the assumption that 
sufficient financial resources will be mobilized during the requested period.  
 

In accordance with the results of the General Assessment project and the Strategy timeline, three years can 
be defined as milestones in resolving the mine problem in Bosnia and Herzegovina, as follows: 
 

1. Introduction and application of the results of the General Assessment project, in 2020 and 2021 (the 
first revision of the Mine Action Strategy in Bosnia and Herzegovina 2018-2025). 

2. The second revision of the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, in 2023. 
3. The completion of the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, in 2025, status 

assessment and creation of the Exit Strategy and completion of the process, in 2027. 
 
If we apply the results of the “Land Release” projects, it is possible to deduce that not all SHAs currently in 
the database of BHMAC are contaminated by mines and that mine clearance capacities will have to be 
deployed in relatively small areas. The results of the “Land Release” project represent the basis during the 
process of making the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, created by Mine Action 
Centre Bosnia and Herzegovina, in cooperation with International centre for humanitarian demining in 
Geneva (GICHD) in the domain of Strategic goal 3 that relates to survey and mine clearance. 
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Strategic goals 
 
Five strategic goals have been set in the Strategy; each strategic goal has several operational goals, starting 
points, indicators and targeted shapes. 

1. Information quality management procedures ensure the gathering, storage, analysis, exchange of 
relevant information and their use for efficient and effective planning, setting priorities, tasking and 
implementation of mine action. (Oslo Action Plan: Actions 9, 22 and 35) 

2. Bosnia and Herzegovina mine action program has been promoted on national and international level 
in order to increase its visibility and to enhance the responsibility, commitment and support of the 
state. (Oslo Action Plan: Actions 1 and 8) 

3. The size and impact of mine/ERW contamination problems are specified and confirmed; the problem 
is being solved in accordance with BiH mine action standards, ensuring that safe areas are returned 
to impacted communities for use. (Oslo Action Plan: Actions 2, 3, 5, 6, 19, 20 and 27) 

4. Safe proceeding is promoted through mine awareness measures that are gender sensitive and 
respect diversity in order to reduce the number of mine/ERW accidents and to support safe and 
sustainable activities necessary for life. (Oslo Action Plan: Actions 28, 29, 30, 31 and 32) 

5. All mine/ERW victims participate in society on equal grounds with others; their needs are identified 
and fulfilled, and their existential opportunities promoted through rights-based assistance which 
recognizes diversity. (Oslo Action Plan: Actions 4, 33 and 34) 

 
5. Social and economic implications in requested timeframe and prioritization 
 
In the period of 2021-2027, the mission of all participants is to eliminate the risk posed by anti-personnel 
mines and create conditions for exploitation of blocked resources, setting up of the safe environment for 
affected population, and incentive for reconstruction, sustainable return and social and economic 
development in mine affected communities, i.e. municipalities/towns. In the period from 2021 to 2027, 
affected community will be in focus through the concept of municipality mine action activity, with increased 
participation of the local community in prioritization and acceptance of the “Land Release” concept results.  
 
In cooperation with and taking as the lead the needs of the local community and municipality/town, 
prioritization of the different areas within and MSA will be addressed. The problem will then be dealt with in 
different phases depending on the impact and prioritization of the municipal authorities.  
 
As proposed by the Ministry of Civil Affairs, the Council of Ministers of Bosnia and Herzegovina at their 
emergency 18th session held April 30th 2020 made the decision to adopt the proposition for the nomination 
of new members of the Deminining Commission. In accordance with Oslo Action Plan, Action 3, two out of 
three Commission members are female. 
 
6. Detailed implementation plan for the requested timeframe  
 
Mine Action Governance and Management Project 
 
Goals moving forward 
 

• Continuation of the provision of technical assistance and support to BHMAC and the Demining 
Commission for the formulation of BiH extension request to the demining deadline under the Ottawa 
Convention. 

• Support to the national mine action authorities in drafting Land Release related standards and SOPs. 
• Further improvement of the BHMAC information management system and the procurement of IT 

equipment for the easier daily activities of the operational personnel. 
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• Continuation on coordinate activities for the Board of Donors sessions and act as a co-chair of the 
Board. 

• Engagement of the mine action advocates promoting implementation of the Ottawa Convention. 
 
Annual Planning and Prioritization: an update of the General assessment of the problem of landmines in 
Bosnia and Herzegovina was carried out in 2020 and this research included impact of mines and their socio - 
economic influence at inhabited places. 
 
Country assessment of SHAs in Bosnia and Herzegovina identified the mine problem in 117 
municipalities/towns, i.e. 1,413 affected communities. Areas suspected of or known to contain anti-
personnel mines directly affect the safety of 120.760 inhabitants or 3,32% of the total population of Bosnia 
and Herzegovina (in accordance with the results of the last 2013 Population Census in Bosnia and 
Herzegovina).  
 
Mine suspected areas (MSAs) are categorized in three levels, high, medium and low impacted communities.3 
Division according to the level of benefits is based on humanitarian and development considerations.  A 
priority setting model is shown as Annex to SOPs related to NTS and Land Release.  
 
Mine risk education 
 
Activities of mine/ERW education is continuously conducted through public communication, education of the 
affected groups of population, and through the liaising mine action with the affected 
community/municipality. Mine Action Centre BiH conducts a continuous identification and prioritization of 
affected groups and within them it continuously conducts adequate measures of Mine Risk Education which 
are gender and age sensitive. 
 
The focus of Mine/ERW Risk Education is the conduct of activities within affected 
communities/municipalities with large suspect area of II and III category in priority, i.e. it is aimed towards 
the most affected groups of population, as per the data from the general assessment of mines/ERW, which is 
in accordance with Action 30 of the Oslo Action Plan.  
 
Mine Action Centre in Bosnia and Herzegovina is authorized for the accreditation of all organizations 
involved in Mine Risk Education and all the coordination of Mine Risk Education activities, where the 
accreditations are signed by the Demining Commission in BiH. All the organizations that conduct Mine Risk 
Education activities deliver monthly reports to BHMAC, where the reports are in accordance with the 
procedures and registered within BHMAIS database. The Mine Risk Education program has been improving 
for years now, taking into consideration that all the lessons and good practices are well recorder, and it relies 
upon several key documents, including Standard for Mine Risk Education in BiH, Standard Operational 
Procedures BiH, Accreditation Guide for Mine Risk Education organizations BiH and Mine Risk Education 
Strategy for the period 2009 -2019.  
 
In Mine Action Centre in BiH, all information on accidents are collected, analysed, and sex and age 
disaggregated in order to get a better understanding how population in affected communities, of different 
age, gender, and cultural habits, are exposed to the mine/ERW risk and for what reason. Collecting and 
analysis of sex and age disaggregated information enables the identification of mine accident patterns 
according to gender and age, and it enables organizations to come up with designs for their Mine Risk 
Education activities in a manner which takes into consideration the exposure to risk as per gender and other 
diversity aspects, which is in accordance with Action 29 of the Oslo Action Plan. 
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Mine Risk Education plays a key role in the conduct of mine action plans for communities/municipalities 
affected by mines/ERW, where mine risk education projects were realized through emergency and 
permanent marking, as well as placing the information billboards related to the mine situation. Mine Action 
Centre BiH and Armed Forces BH, in cooperation with EUFOR, conduct a joint permanent marking project of 
all suspect locations in Bosnia and Herzegovina. Thus far, 5.621 emergency marking signs were placed. It is 
planned that 18.910 signs are placed by the end of 2020, thus marking all the suspect areas in Bosnia and 
Herzegovina. Pertaining to MSAs, Mine Risk Education is integrated within the Land Release concept. 
Experiences and work at this concept were used to liaise with the local community, which is in accordance 
with Action 28 of the Oslo Action Plan.  
 
Mine Action Centre BiH information demonstrate that the highest number of accidents occurs in spring and 
autumn season, during with the agricultural work, collection of firewood, and other raw materials. 
Information also demonstrates that most new mine/ERW victims were adult men who enter the known 
mined areas to fulfil their existential needs, i.e. for economic reasons.  
 
Mine Action Centre BiH and the organizations that conduct Mine Risk Education measures shall work directly 
with the maintenance development and development organizations to identify alternative and sustainable 
activities necessary for the existence but not exposing population to the mine/ERW risk. The close 
cooperation between organizations that conduct mine action (including mine risk education) and partners 
engaged in development would enable the realization of several sustainable development goals, which is in 
accordance with Action 28 of the Oslo Action Plan. 
 
The measures of mine risk education will be more actively integrated into educational systems and they will 
be continuously conducted through gender and age sensitive materials, via coordination between BHMAC 
and the Ministry of Education. Organized by Red Cross Society BiH, “Think mines” competitions are also a 
continued activity in primary schools.  
 
In cooperation with Armed Forces BH and EUFOR, Mine Action Centre BiH conducts mine risk education 
courses.  
 
Following the contemporary technology, the application “Design of the Mine Suspected Areas / Mine 
Awareness Mobile Application” is being made for mobile phones, with the function of mine risk education on 
the territory of Bosnia and Herzegovina.  
 
Based on knowledge of illegal immigration on BiH territory, Mine Action Centre in BiH organized theme 
meetings on this issue, in cooperation with Border Police BiH, Norwegian People’s Aid, International Red 
Cross Society and the Red Cross Society, in order to preventively take measures of mine/ERW risk education 
for immigrants. Regional Centres of Mine Action Centre BiH authorized for mine situation in the border areas 
of BiH have established cooperation with the regional units of the Border Police BiH in order to acquire 
knowledge on potential routes of immigrants movement in BiH, and reviewed accordingly the status of the 
mine signs in areas in close proximity to the migrants routes; in situations where warning signs were missing, 
they were renewed. Mine risk education for migrants is conducted by the Red Cross Society BiH. 
 
Mine Victim Assistance 
 
By the Decision of the 143th Session of the Councils of Ministers held May 23rd 2018, the Coordination Body 
for mine/cluster munition/ERW victims assistance in Bosnia and Herzegovina has been established as a 
standing, technical and advisory body of the Ministry of Civil Affairs in Bosnia and Herzegovina. 
Representatives of bodies and institutions of Bosnia and Herzegovina, its entities and District Brčko were 
appointed into this coordination body, along with the representatives of the non-government sector, as 
follows:  
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Ministry of Civil Affairs in Bosnia and Herzegovina; the organization of the amputees of Republic of Srpska 
“UDAS”; the Ministry for the Issues of Veterans from Hercegovačko-Neretvanski Canton; Federal Ministry of 
Labor and Social Policy; Mine Action Centre Bosnia and Herzegovina; Republic of Srpska Ministry of Labor 
and Social Policy; Ministry For Issues Of The Veterans and Disabled Veterans Of The Defensive-Liberation 
War; Ministry of Foreign Affairs Bosnia and Herzegovina; Ministry of Labor and Department of War Veterans 
and Disabled Persons' Protection; Ministry of Health Bosnia and Herzegovina; Federation BiH Red Cross; Red 
Cross of Republic of Srpska; Red Cross Society Bosnia and Herzegovina; Government of Brčko District Bosnia 
and Herzegovina – Department for health and other services; non-government organization “Stop Mines”; 
German humanitarian organization ASB (Arbeiter-Samariter-Bund), Office Sarajevo; Professional 
Rehabilitation and Employment of Persons with Disabilities Fund, Republic of Srpska; Professional 
Rehabilitation and Employment of Persons with Disabilities Fund, Federation of Bosnia and Herzegovina; 
Council of Persons with Disabilities of Bosnia and Herzegovina and non-government organization “World 
Vision”. 
 
The members of the Coordination Body perform the following tasks: 

a) Coordination of activities from the area of mine/cluster munition/ERW assistance and ensuring 
cooperation between authorized state, entity, Brčko District institutions, and the non-government 
sector in Bosnia and Herzegovina, and international institutions; 

b) Raising awareness about issues and needs of mine victims, and the promotion of mine victims issues 
within the society, initiating mine victims assistance at domestic and international level; 

c) Assessment of international conventions implementation status from the area of mine victims 
assistance, which Bosnia and Herzegovina ratified, as well as encouragement of adoption of 
measures for the improvement of that status and better cooperation with international 
organizations; 

d) Creation of projects, plans and documents with the aim of improvement of social status of victims, 
promotion of victims human rights as well as providing assistance to all the actors in the area of mine 
victims assistance and the follow-up of their implementation; 

e) Participation in the preparation of the report on the status of mine victims in Bosnia and 
Herzegovina, and the participation in the preparation of the report on the implementation of 
international conventions pertaining to the rights of victims from Article 2 of this Decision. 

f) Issuing recommendations, suggestions and opinions pertaining to laws and bylaws, and projects 
pertaining to the victims’ rights.  

 
(Oslo Action Plan: Actions 33, 34, 35, 37, 38, 39 and 40) 

 

6.1. Prioritization and planning 

Analysis of Mine Action Centre BH database and creation of MSAs 
 
Local administration will agree with Mine Action Centre BH on the size and priority of MSA in accordance 
with humanitarian, developmental and safety needs of municipality and local communities, not neglecting 
the level of threat for each and every local community. (Oslo Action Plan: Action 23)  
 
Level of threat in a community taken from the general assessment is used for prioritization of MSAs as well 
as information of previous mine action operations (clearance, technical survey, mine awareness, incidents 
and similar). 
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While creating MSA, particular attention is paid to the following: 
 

➢ Average size of MSA is approximately 2,05 km2. The chiefs of regional offices are making a final 
decision, consulting BH MAC Office. In exceptional cases when the size of the MSA is too large to 
process and for further conduct of technical methods. 

➢ The MSAs encompass all confrontation lines in order to ensure that a comprehensive picture of 
contamination due to conflict activities, deployment of the units, minefields etc. is taken into 
account. 

➢ Particular attention is paid to geographic characteristics of the ground in order to plan the starting 
points for targeted investigation. 

➢ Mined areas are split if they belong to a whole or one minefield record, 
➢ If possible, encompass entire communities with one MSA, with the exception of cases when there is 

a mine situation at various geographic sides of a community, belonging to a different context (time) 
of conflict. 

➢ As an exception, MSA is spread over two or more neighbouring municipalities; in such cases, the 
activity carrier is the municipality with the greatest part of MSA. 

 
Basic principles in the prioritization procedure 
 

➢ Priorities reflect the size of the threat and their impact on population and inability to use area due to 
existence of mines. 

➢ Priorities should enable efficient conduct of mine action in order to accomplish safety for citizens, 
strategic goals and interests of all levels of authority, from state to municipality level. 

➢ Criteria for choosing a priority should be clear, quantifiable and transparent. 
➢ The priority list should take into account the interests of all local communities. 
➢ Priorities will be verified under the Demining Law in Bosnia and Herzegovina; the public and local 

communities will be informed about it. 
 
Prioritization procedure 
 
The creation of MSA is conducted by joint effort of Mine Action Centre BH and municipality authorities, 
within the process of creation or revision of existing municipality plans. In case there is no such plan, the 
municipality or other interested party will usually initiate a procedure for creation of MSA. The prioritization 
request should contain explanation on usefulness and need for certain MSA to be processed in accordance 
with humanitarian, developmental and safety needs of a municipality and local communities. The level of 
threat for each and every community should not be neglected.  
 
The prioritization model is adjusted to specificity of mine problem in Bosnia and Herzegovina. The model 
defines criteria for quality measurement of the level of threat and the level of usefulness, including the said 
levels for all communities within one MSA. Liaising with local community is one of the key principles for 
setting the MSA priority. The municipalities with greater number of high and medium impact communities 
will have advantage in a region. 
 
Estimated level of threat 
 
Regarding the level of threat, MSAs will be categorized into three categories: high medium and low risk 
MSAs. The estimation of level of threat is conducted based on available data which lead to general 
assessment. MSAs with higher probability of PROM, large confirmed minefields and high/medium level of 
impact taken from general assessment will be categorized as high and medium risk MSAs within one 
municipality. All other MSAs will be categorized as low risk. Since one MSA may encompass several impacted 
communities, the assessment is conducted based on community with highest risk. 



 

Request for Extension to the Deadline for Fulfilling Obligations as per Article 5, para 1 of the Convention on the Prohibition  

of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction 

____________________________________________________________________________________________________________ 

23 

 

SETTING THE RISK LEVEL OF MSA 

H
IG

H
 

IM
P

A
C

T 

MEDIUM RISK HIGH RISK HIGH RISK 

M
ED

IU
M

 

IM
P

A
C

T 

LOW RISK MEDIUM RISK HIGH RISK 

LO
W

 

IM
P

A
C

T 

LOW RISK MEDIUM RISK MEDIUM RISK 

Community level of 
impact 

Unknown minefields –
INDIRECT EVIDENCE 

ONLY 

Known and unknown 
minefields – DIRECT 

AND INDIRECT 
EVIDENCE 

Known minefields – 
DIRECT EVIDENCE, 

PROM MINE 
EXISTENCE 

Probability of 
minefields existence 

  
In accordance with Law on demining in BiH, humanitarian demining in Bosnia and Herzegovina will be carried 
out in accordance with lists of priority tasks which at yearly level are being adopted by entity governments 
(2018). Priority lists tasks will contain all tasks where there are existent mine records or  where CHAs have 
been identified as well as contamination which blocks sustainable returns or are located up to 500 meters 
away from inhabited objects. When selecting projects in each affected community, the order of execution of 
each individual project will be defined according to the level of threat and development priorities. The list of 
priority tasks will also include all prepared MSAs.  
 
Procedure for development of annual work plan 
 
Operational and financial plan for the implementation of the Mine Action Strategy for the period 2018-2025 
is adopted by the Council of Ministers of Bosnia and Herzegovina. The implementation of the Strategy is 
characterized by insufficient allocation of funds, the implementation of the project "General Assessment 
2018-2019", as well as the COVID 19 pandemic, which will not allow full realization of the set goals. For the 
beginning of 2021, it is predicted that SHA will amount to approximately 857,000,000 m2. From all of the 
above, we anticipate that we will need two more years to implement the Strategy and clear Bosnia and 
Herzegovina of mines. At the end of 2020, we will have the first revision of the Strategy based on the results 
of the General Assessment project and the results achieved so far. We believe that the projected amount of 
a total of 336.2 million BAM will be sufficient for the implementation of the Strategy. 
 
Mine risk education will be implemented through public information, education of affected population 
groups and through linking mine action with an affected community. Mine risk education will focus on the 
priority implementation of activities in endangered communities that have large SHAs and the most affected 
target population groups. The emergency marking of SHAs will be carried out through non-technical survey 
operations by BHMAC surveying teams whereby the population will be educated and informed about mine 
danger at the local community level.  

6.2. Finance plan 

In accordance with the Demining Law in Bosnia and Herzegovina, funds for the conduct of mine action in 
Bosnia and Herzegovina will be ensured via donors’ sources, budgets of Bosnia and Herzegovina institutions, 
entity budgets and other sources. In order to fulfil the obligations under Article 5 of the Convention in 
requested timeframe (six years), the funds totalling 336,2 million BAM are necessary (Table 15). 
 
Funds for non-technical survey activities by BHMAC will be ensured from the budgets of Bosnia and 
Herzegovina institutions, and implemented through operational activities of Mine Action Centre Bosnia and 
Herzegovina. Budgets of Bosnia and Herzegovina institutions will also ensure funds for technical survey and 
mine clearance activities, to be implemented by Armed Forces. Entity governments’ budgets will ensure 
funds for technical survey and mine clearance operations, to be implemented by entity civilian protections. 
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Other funding resources from Bosnia and Herzegovina: Brčko District budget, budgets of cantons and 
municipalities, and budgets of public and private companies.  
 
Funds from traditional donor countries to Bosnia and Herzegovina for technical survey and mine clearance 
activities will largely (approximately 55%) be implemented via the mediation of International fund for 
humanitarian demining and victims assistance in SE Europe (ITF - Enhancing Human security), Norwegian 
People’s Aid (NPA), Delegation of European Union in BiH and other international institutions and 
organizations.  
According with Mine Action Strategy in Bosnia and Herzegovina 2018-2025 finance plan for each year for the 
period 2021-2025 is shown below in Table 10: 
 

At the 

beginning of

the year

SHA 

/km2/

SHA 

reduction

SOP

/km2/

Period

2021-2025

cca 8%

for technical

methods

/km2/

Average

price

for

technical 

method

/BAM/

MRE/LMVA

/mil.BAM/

Funds 

required

/mil.BAM/

BHMAC funds

/mil. BAM/
TOTAL

/mil.BAM/

2018 1061 112 4.2/2.2 3 35.5 5.9 40.4

2019 949 126 4.2/2.2 3 34.61 5.9 40.51

2020 823 111 11.392 4.2/2.2 3 32.85 5.9 38.75

2021 712 142.4 11.392 3.0 3 37.2 5.9 43.1

2022 569.6 142.4 11.392 3.0 3 37.2 5.9 43.1

2023 427.2 142.4 11.392 3.0 3 37.2 5.9 43.1

2024 284.8 142.4 11.392 3.0 3 37.2 5.9 43.1

2025 142.4 142.4 11.392 3.0 3 37.2 5.9 43.1

TOTAL 289.0 47.2 336.2  
Table 10: Operational and finance plan for period 2021-2025  

6.3. Resources and capacities for the realization of the plan  

At the moment, there are 26 accredited organizations for mine action in Bosnia and Herzegovina. Five of 
them are government organizations (Armed Forces, Fed. Administration of CP FBiH, Republic Administration 
of CP RS, Brčko District Civil Protection and Red Cross Society BiH), seven commercial organizations (all 
national) and fourteen non-government organizations (11 national and 3 international). Within accredited 
organizations, 1.200 persons are engaged, all accredited for the conduct of mine action and licensed for 
work, i.e. 900 deminers and 300 persons accredited for managerial and supervision tasks (team and site 
leaders, operational officers, quality assurance officers, EDD trainers, dog-handlers, operators etc.). 
Organizations accredited for mine actions have at their disposal 33 accredited machines (for vegetation 
removal, ground disturbance and removal of debris), 1.166 metal detectors and 68 accredited explosive 
detection dogs. Mine Action Centre Bosnia and Herzegovina has at its disposal 44 surveyors, i.e. 22 survey 
teams for the conduct of non-technical survey (that includes general and systematic survey) and emergency 
marking, 8 officers for planning non-technical survey operations, 12 inspectors and 28 senior clerks for the 
conduct of quality control, i.e. technical supervision/inspection. Technical survey and mine clearance, as 
requested by the investors, are conducted by 3 monitor organizations with 18 monitors.  
Resources accredited for technical survey and mine clearance per organization are shown below in Table 11: 
 
 
 



 

Request for Extension to the Deadline for Fulfilling Obligations as per Article 5, para 1 of the Convention on the Prohibition  

of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction 

____________________________________________________________________________________________________________ 

25 

 

Number

of 

detectors

Number 

of  

dogs

Number 

of

machines

ARMED FORCES 257 22 5

FED.ADMINISTRATION CP FBIH 109 4 5

REPUB.ADMINISTRATION CP RS 45 4 5

CIVIL PROTECTION BRČKO DISTRIKT 7 0 0

DRUŠTVO CRVENOG KRIŽA/KRSTA U BiH 0 0 0

DEMIRA 42 2 1

IN DEMINING 35 2 1

EKO DEM 22 0 1

CENTAR ZA OBUKU PASA 21 2 0

NPA 191 13 5

PAZI MINE 35 0 1

POSAVINA BEZ MINA 0 0 0

PRO VITA 19 0 1

STOP MINES 116 4 2

UEM 27 2 1

TRENING TIM 0 0 0

MAG 52 2 0

DETEKTOR 29 2 1

EKSPLORING 5 0 0

MINEMON 10 0 0

TROTIL 7 0 0

POINT 26 2 1

N&N IVŠA 58 3 2

UEM d.o.o 30 2 1

CHR 23 2 0

1,166 68 33

ACCREDITED ORGANIZATION 

Government

organizations

TOTAL
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Table 11: Review of accredited resources 

Resource mobilization: 

In order to address the issues concerning the resources required to address the remaining contamination. It 
is the expectation that the project, in particular the project on Governance will provide increased 
transparency to our partners and will build confidence in the BHMACs work.  
 
The BHMAC and the Demining Commission will also strive to increase its interaction with the donor 
community to ensure that partners are kept informed of progress in implementation of plans highlighted in 
this request. 
 
In addition to the steps taken above, it is Bosnia and Herzegovina’s intention to continue efforts to bring the 
challenges faced by Bosnia and Herzegovina to the international attention through the continued 
participation at international meetings and with donors and partners on the margins of these meetings (e.g. 
intersessional meetings and Meetings of the States Parties of the Anti-Personnel Mine Ban Convention and 
Meetings of the States Parties of the Cluster Munitions Convention).  
 
In addition to these measures the BHMAC is considering its participation in the individualized approach of 
the Committee on the Enhancement of Cooperation and Assistance. 
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6.4. Factors that might put the implementation plan at risk          

Circumstances that might put implementation of the plan at risk and thus present as a threat definitely relate 
to potential loss of interest of traditional donors in Bosnia and Herzegovina, which may result in reduced 
financial support for mine action. Continuous funding of the operational activities is the basic precondition 
for the realization of the set goals within the requested timeframe. In 2017, Mine Action Centre Bosnia and 
Herzegovina cooperated with GICHD and created the Mine Action Strategy in Bosnia and Herzegovina 2018-
2025. After it is confirmed by the Demining Commission in Bosnia and Herzegovina, the Strategy is adopted 
by Council of Ministers. The adopted document encompasses strategic and operational aim related to the 
plan of mobilizing finance resources with annual sums of expected funds and explained manners to keep 
traditional and attract new donors.  
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Glossary: 
 
Mine Action Centre BiH – BHMAC established by the Decision of the Council of Ministers, based on the 
Demining Law in BiH (Official Gazette BiH, No: 5/02) as the expert body of the Demining Commission in BiH; 
 
Quality control (CC) – is a part of quality management, with the goal of fulfilling the request for quality (ISO 
9000: 2000). Quality control relates to the inspection of the final product. In the case of humanitarian 
demining, the final product is the cleared area; 
 
Quality Assurance (QA) – is a part of quality management, with the goal of building trust that conditions set 
for quality will be met (ISO 9000:2000). The purpose of quality assurance in humanitarian demining is the 
confirmation that managerial and operational procedures are applied properly, and that prescribed 
precondition can be met safely, efficiently and effectively. Internal quality assurance is conducted by the 
organization itself, while Mine Action Centre Bosnia and Herzegovina conducts external control; 
 
Mine – is explosive device capable of killing, placed onto or under the surface of the ground or any other 
surface, with the purpose to explode due to pressure, proximity or contact with a person or a vehicle, with 
the ultimate goal of causing human victims and damage of property; 
 
Mine suspected area (MSA) - Area that consists of SHA and CHA of one or more mine impacted communities 
covered in whole or in part, and which is chosen to be as one logical whole is treated through the "Land 
Release"; 
 
Explosive remnants of war (ERW) – are abandoned explosives (OES) and (UXO); 
 
General assessment covers the mine impact assessment process in order to determine their socio-economic 
impact on populated areas, endangered communities and updating systematic survey that identifies, records 
and processes data on SHAs as sources of risk. 
 
Non-technical survey (NTS) – Activity for gathering and analysis of presence, type and layout of mines 
without the use of technical methods. Although non-technical methods are used in non-technical survey, 
there is a strong connection with technical methods. Non-technical survey defines the areas to be cancelled, 
reduced and cleared; 
 
Confirmed hazardous area (CHA) – An area where the presence of mine/ERW contamination has been 
confirmed on the basis of direct evidence of the presence of mines/ERW; 
 
Suspected Hazardous Area (SHA) is an area where there is reasonable suspicion of mine/ERW contamination 
on the basis of indirect evidence of the presence of mine/ERW;  
 
Technical survey (TS) – The process of gathering and analysing information on existence, type and layout of 
mines, used to clarify whether the contamination is present or not. 
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Acronyms 

APMBC „Anti-personnel Mine Ban Convention “ 
AP Anti-personnel mine 
AT Anti-tank mine 
BHMAC Mine Action Centre BiH 
EOD Explosive ordnance disposal 
ERW Explosive remnants from war 
EUFOR European Union Forces 
GICHD Geneva International Centre for humanitarian demining 
GMAP Gender mine action program  
IMAS International standards 
LIS Landmine impact survey 
MRE Mine risk education 
MSA Mine suspected area 
NVO Non-government organizations 
NMAS National standards for mine action 
NTS Non-technical survey 
SOP Standard operational procedures 
SOPO Sumnjiva opasna površina 
POPO Potvrđena opasna površina 
MVA Mine victims assistance 
TS Technical survey  
UN United Nations  
 
 
 
 

 

 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 


