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The Convention on the Prohibition of the Use, Stockpiling, Production and Transfer 

of Anti-Personnel Mines and on Their Destruction (hereinafter - the Ottawa Convention) 

entered in force for Ukraine on 01 June, 2006. Having joined the Ottawa Convention Ukraine 

obliged to destruct all the then stockpiled anti-personnel mines (APM), inherited from the 

former Soviet Union times, which were stockpiled at the Armed Forces of Ukraine’s arsenals. 

In 2007 Ukraine declared its full compliance with Article 5 of the Ottawa Convention by 

submitting its first national report under Article 7 of the Ottawa Convention. It showed the 

absence of areas, being under Ukraine’s jurisdiction and control, polluted with the APM. 

Later on this was confirmed in yearly national reports from 2007 through 2013. Thus, Ukraine 

fulfilled its obligations under Article 5 of the Ottawa Convention in full.  

 

1. The explanation of reasons for the extension of the deadline under Article 5.  

 Despite significant challenges in the security area caused by the Russian military 

aggression, Ukraine remains committed to its international obligations in the field of mine 

action, including the Convention on the Prohibition of the Use, Stockpiling, Production and 

Transfer of Anti-Personnel Mines and on Their Destruction. 

 By ratification the Ottawa Convention in 2005 and its enter into force for Ukraine 

in 2006 there were no mined areas, subject for demining activities. The first yearly report of 

Ukraine covering the period of 01 June 2006 - 31 December 2006 stated that Ukraine did not 

have mined areas. This fact was repeatedly confirmed in following reports until 2014.  

The aggression of the Russian Federation against Ukraine, which started in 2014, 

created a situation, when Ukraine is faced with the legal obligation to fulfil the provisions of 

Article 5 of the Ottawa Convention, therefore it requests the extension of the relevant 

deadline. The reason for that is that armed groups subordinated to the Russian occupation 

administration, the armed forces of the Russian Federation in temporary occupied territories 

started planting the APM in Donetsk and Luhansk regions. Such contaminated areas were 

indicated in national reports of Ukraine in 2014, 2015, 2016, 2017, 2018 and 2019.  

Preliminary estimates show that about 8% of the lands (totalling to 7 000 км2 ), which 

were liberated from the occupation administration in Donetsk and Luhansk regions contain 

or suspected to contain the APM, unexploded ordnance (UXO) and explosive remnants of 

war (ERW). The areas contaminated with the APM are located along the contact line, where 

daily intensive fire takes place, which significantly obstructs the demining activities.  

In view of the above, a request was submitted to extend the deadline under Article 5 

of the Ottawa Convention for five years until June 1, 2021. 

Currently, most of the areas contaminated with APM are along the demarcation line 

and they are shelled daily by the armed forces of the occupation administration of the Russian 

Federation in Donetsk and Luhansk regions, which greatly complicates the demining process. 

Besides founding the industrial-made APM in liberated areas, there are also many 

cases of use of improvised explosive devices (IED) as well as a large number of UXO. The 

sappers of the Armed Forces of Ukraine discovered PMN-2 mines in the liberated areas in 

Donetsk and Luhansk regions, formerly occupied by the Russian Federation. It is known that 

APM of that particular type is a regular ammunition used by the Russian Federation’s Armed 

Forces. Ukraine fully destroyed such kind of mines which was reflected in its annual reports. 



Starting from 2014 Ukraine repeatedly presented to the international community facts of 

APM discovered in liberated territories of Ukraine.  

Some examples of APM detection: 

- on January 30, 2020, the village of Orikhove (Donetsk region), 240 units; 

- on July 13, 2019, the village of Maryanka (Donetsk region), 40 units; 

- on July 21, 2018, the village of Vodiane (Donetsk region), serial number: 583-26-

87; 

- on April 2, 2017, the village of Taramchuk (Donetsk region), serial number:                         

15-69-85 (583-38-85); 

- on September 14, 2016, the village of Taramchuk (Donetsk region), serial number: 

15-60-87; 

- on September 15, 2016, the village of Vodiane (Donetsk region), serial number: 

15-65-87. 

Areas suspected to contain mines (Annex A).  

 

 

2. The preparation status of work under national demining programs.  

 

On January 25, 2019, the Law of Ukraine “On Mine Action in Ukraine” came into 

force and the process of implementation of legislation in the field of mine action is going on. 

In particular, a draft Law on Amendments to the Law of Ukraine “On Mine Action in 

Ukraine” was submitted to the Verkhovna Rada of Ukraine in order to improve the existing 

Law and create a legal basis for the development of a national mine action program.  

So far, the functions of the national authority for mine action are performed by the 

Ministry of Defense of Ukraine (the Regulation on the Ministry of Defense of Ukraine of 

26.11.2014, № 671, para 4, subpara 100).  

In order to have common approaches to the implementation of demining tasks in 

accordance with international mine action standards, the national standard DSTU P 8820-1: 

2018 “Mine action. Management processes. Basic Provisions” was developed and entered 

into force on April 1, 2019. 

In order to properly organize the management, control and coordination of demining 

activities, the Ministry of Defense of Ukraine together with the interested authorities prepares 

annually a Plan of measures for the organization of humanitarian demining of the liberated 

territories of Donetsk and Luhansk regions (Decree of the Cabinet of Ministries of 

10.11.2015, № 41726/0/1-15). 

In order to coordinate mine action activities, the Ministry of Defense of Ukraine 

develops an Action Plan for the organization of humanitarian demining of the liberated 

territories of Donetsk and Luhansk regions. The main objectives of the Plan are to conduct 

non-technical and technical inspections of potentially dangerous areas for mines and ERW, 

as well as demining of settlements, to provide security during restoration of infrastructure and 

clearing of agricultural areas from mines and explosive remnants of war. 

In order to increase the efficiency of the mine action system in Ukraine, the Ministry 

of Defense of Ukraine creates an effective demining quality management system, which 

includes certification of mine action operators and demining quality control. 

To implement quality management measures, the National Accreditation Agency of 

Ukraine accredited the Demining Center of the Armed Forces of Ukraine as a certification 

body for demining operators in the field of "Humanitarian demining: non-technical 

inspection, technical inspection, clearing of combat areas, manual demining" and created a 

humanitarian inspection body. 



A number of Ukrainian authorities are involved in mine action, including the MOD, 

the State Emergency Service of Ukraine, as well as the non-governmental organizations. 

Other relevant state agencies also deal with demining activities: the Security Service of 

Ukraine, the National Police of Ukraine, the State Border Guard Service of Ukraine, the State 

Service for Special Transport of Ukraine and the National Guard of Ukraine.  

Apart of the overall coordination of the humanitarian demining in the Donetsk and 

Luhansk regions, the MOD is responsible for the survey of all the territories, where military 

contingents of the Joint Forces Operation are deployed. The State Emergency Service of 

Ukraine fulfils demining activities on land and in the sea in the regions out of combat areas,                       

the State Border Guard Service of Ukraine conducts demining in the regions under its direct 

control. The State Service for Special Transport of Ukraine is responsible for demining of the 

transport infrastructure (i.e. railways and roads). The Security Service of Ukraine and the 

National Police of Ukraine undertake counter-IED measures.  

The main efforts are aimed at demining of critical infrastructure in Donetsk and 

Luhansk regions, including power lines, gas and water pipelines, thermal power plants, as 

well as agricultural lands, roads and railways. 

Since the beginning of the plan, as well as in response to requests from the population 

and local authorities, demining groups and pyrotechnic units of central executive bodies have 

destroyed (neutralized) more than 460000 explosive devices, inspected more than 35000 

hectares, 1754 km of roads, 938 km of railway tracks. 

The main task of the State Emergency Service of Ukraine is humanitarian demining of 

territories in Donetsk and Luhansk regions outside of combat areas. As a part of the Joint 

Forces Operations, units of the State Emergency Service of Ukraine being, conduct demining 

activities in order to restore the vital objects and provide security for the OSCE Special 

Monitoring Mission and for representatives of the international organizations, nearby combat 

areas and in the so-called “grey zone”.  

About 60 local administrations are annually involved in demining in the Donetsk and 

Luhansk regions (up to 300 people).  

There are 5 non-governmental organizations working in Ukraine in the sphere of 

humanitarian demining: «The Halo Trust», «The Danish Demining Group (DDG)» and 

«Fondation Suisse de Déminage (FSD)». Since 2019 Ukrainian non-governmental operators 

«Demining Solutions» and «Demining Team of Ukraine» have joined mine action 

(organizations operate solely through donor funding). 

41 demining groups with a total number of more than 500 people were involved from 

the mentioned organizations. Since the beginning of their activities, non-governmental 

organizations have identified 250 suspicious and dangerous areas with a total area of almost 

2000 hectares, cleared about 500 hectares and found more than 1500 explosive devices. 

As a result of demining work in 2019, the inspection body conducted quality control 

in 36 demined areas with a total area of 250,7 hectares. Inspections of these areas were 

conducted to confirm their compliance with the norms of the national mine action standards. 

According to the results of the inspections, 24 demined areas with a total area of almost 170 

hectares were handed over to the representatives of local authorities. 

The Halo Trust started its work in Ukraine in November 2015. DDG is active in 

Ukraine since 2014. FSD started its work in Ukraine in the beginning of 2015. Since then 

these organizations made significant input in demining process including by non-technical 

survey.  

 

3. Financial and technical resources that can be used to destroy APM in mined areas. The 

spendings regarding the demining and destruction of the APM in the mined areas are provided 



by budget expenses allocated to the relevant state authorities and military detachments, during 

the fiscal year.  

The MOD works to equip the engineers corps of the Armed Forces of Ukraine with 

the modern tools for the detection of explosive objects. They are provided at the expense of 

centralized procurement, as well as by the technical aid of donor states and international 

organizations. As a results of the relevant work, the detachments of the Armed Forces of 

Ukraine currently have a range of modern handheld mine detectors (123 mine detectors 

Vallone VMC-1, 9 mine detectors Vallone L-1302, 40 mine detectors Ceia CMD, 34 mine 

detectors Garet GTI-2500).  

There is a need for additional 250 mine detectors Vallone VMC-1 to replace 

technically outdated USSR-made mine detectors that are currently used by demining units. 

Besides this, the demining units of the Armed Forces of Ukraine, which take part in the Joint 

Forces Operation, badly need armoured vehicles with reinforced anti-mine protection (more 

that 20 pieces).  

Funding for demining activities performed by the SES is carried out within the budget 

allocations from the State Budget of Ukraine, local budgets and other sources of funding not 

prohibited by law. 

The SES is taking measures to re-equip (replace obsolete machinery and equipment) 

pyrotechnic units that perform humanitarian demining tasks through centralized procurement, 

as well as logistical assistance from donor states and international organizations. 

The SES projects provide support in the field of mine action by training personnel, 

providing logistical support for surveys, clearing from explosive objects (demining) and 

transferring areas for further use. The State Emergency Service of Ukraine needs more than 

60 sets of equipment to survey explosive objects (search depth up to 6 m), 10 armoured 

vehicles for mine detection and explosive objects transportation as well as equipment for 

mechanical demining.  

With the support of the OSCE and the Geneva International Centre for Humanitarian 

Demining (GICHD) an automated information management system for mine action IMSMA 

has been implemented by the SES since 2014. 

The IMSMA system is installed on the SES server, which is connected to 27 regional 

operators (territorial divisions) with the ability to enter information online into a common 

database. At present, about 47 thousand reports from all regions of Ukraine have been 

submitted to the IMSMA system on the completed tasks of clearing the area of explosives, 

conducting non-technical and technical inspections of territories. 

 

4. Circumstances, which impede the ability of Ukraine to destroy all the APM in the 

mined areas. Currently Ukraine doesn’t have control over the temporary occupied territories 

in Donetsk and Luhansk regions, as well as over the Autonomous Republic of Crimea and the 

city of Sevastopol. At the same time, the ongoing military standoff in Donbas and continuous 

hostilities cause further contaminations of the territories along the contact line. The 

irregularity and nonselectivity of the use of APM by the Russian occupation forces in Donetsk 

and Luhansk regions do not allow to esteem the scale of contamination with APM and identify 

all mined areas. Thus, it is impossible to arrange relevant national programs for their 

demining, to determine the required resources and to carry out demining works in full.  

Demining of these territories will begin after the end of hostilities, withdrawal of the 

Russian occupation forces, restoration of constitutional order and return of Ukraine’s control 

over all its territory, including over the state border with the Russian Federation. 

Moreover, the Russian Federation refuses to provide any information regarding 

blasting booms in the Crimean Isthmus and in the territory of the Autonomous Republic of 

Crimea.  



 

5. Time requested for an extension of the deadline. Ukraine is requesting a 2 year 

extension of its deadline under Article 5 of the Ottawa convention (i.e. until 1 December 

2023) provided completion of hostilities, restoration of the constitutional order and gaining 

the full control over the occupied territories, including over the state border between Ukraine 

and the Russian Federation. It is suggested on the basis of the analysis of current and potential 

challenges, including the extend of the problems, human, materiel and financial resources 

expected and availability of survey and demining capacities.  

 
6. Humanitarian, social, economic and environmental implications of the proposed 

extension. Fulfilment of the set of tasks aimed at complete destruction of the APM will 

promote: 

- reduction of risks associated with mines and ERW for civilians in Ukraine; 

- creating a safe environment, reducing the impact of explosive objects on the 

environment; 

- further safe use of mine-cleared areas and infrastructure for economic purposes;  

- essential decreasing of casualties among the civil population and unimpeded delivery 

of humanitarian cargos, in particular, to persons, who reside near the contact line and on the 

temporary occupied territories in Donetsk and Luhansk regions;  

- improvement of the civil population’s access to essential goods and services, 

agricultural lands, infrastructural objects, forests, rivers, recreational facilities, that will have 

positive impact on the internal migration of population;  

- growth of economic indicators, in particular, increase in agricultural production and 

livestock;  

- unimpeded access of workers to enterprises, institutions and organizations, to 

communications and other objects of special importance and environmental security;  

- clearance of soils and waters, polluted as a result of explosions of shells, explosives 

and mines;  

- decrease of risks of emergencies in connection with mines and explosive objects.  

 



Annex A 

Areas suspected to contain mines 

 

Location  Type Quantity  
Date of 

emplacement  

Supplementary information 

 

From To UTM X UTM Y     

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
SP 

389578 
389642 
389256 
389238 
389348 
389415 
389578 

5274377 
5273728 
5273632 
5273660 
5274045 
5274195 
5274377 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/D/037 of 11.01.2017) there 
is no exact information on the type of 
anti-personnel mines. The site was 
identified as suspicious. 

accurate information 
is absent 

Donetsk region, Volnovakha district (Volnovakha 
- 1). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 

SP 

447364 
448584 
448609 
448687 
448696 
448692 
448666 
448576 
448528 
448487 
448448 
448511 

5405760 
5406082 
5406071 
5406065 
5406039 
5405920 
5405744 
5405742 
5405784 
5405786 
5405810 
5405939 

According to the non-technical 
survey report of the non-
governmental organization DDG 
(No. HTS2L/09-16/31 of 
16.09.2016), there is no exact 
information on the type of anti-
personnel mines. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Popasna district (Volcheyarovka, 
Lisopolosa). 
In 2020, a technical survey was planned. 

BM 
SP 

TP1 
TP2 
TP3 

SP 
TP1 
TP2 
TP3 
SP 

0403455 
0403485 
0403511 
0403375 
0403316 

5409530 
5409467 
5409404 
5409382 
5409433 

According to the report of the non-
technical survey of the non-
governmental organization FSD (No. 
004 dated 01.06.2017), the anti-
personnel explosive device (MON-
50) was installed in a controlled 

accurate information 
is absent 

Donetsk region, Sloviansk district (Kotovsky - 1) 
nongovernmental organization FSD conducted 
mine clearance in accordance with the 
international and national mine action standards 
(DA FSD Report 03-2017 of 24.10.2017). 



version. Identified as direct evidence 
of risk. 
Filmed in accordance with 
established procedure. 
 

The Ministry of Defence of Ukraine carried out 
external quality control of mine clearance (Act 
1627/12/19 a 23 of 10.10.2019). 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 

SP 

0402737 
0402641 
0402583 
0402540 
0402541 
0402566 
0402814 
0402844 
0402852 
0402761 
0402716 
0402673 

5411597 
5411571 
5411597 
5411643 
5411698 
5411747 
5411803 
5411795 
5411675 
5411663 
5411645 
5411630 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/D/003 of 19.04.2016). 
There is no exact information on the 
type of anti-personnel mines. The 
site was identified as suspicious. 

accurate information 
is absent 

Donetsk region, Sloviansk district (Semenovka - 
1). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 
TP17 

0419287 
0419383 
0419389 
0419400 
0419413 
0419426 
0419450 
0419490 
0419515 
0419544 
0419565 
0419576 
0419591 
0419592 
0419595 
0419593 
0419589 
0419586 

5414855 
5414840 
5414870 
5414898 
5414913 
5414929 
5414944 
5414969 
5414987 
5415014 
5415038 
5415067 
5415103 
5415121 
5415147 
5415185 
5415228 
5415251 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/D/004 of 19.04.2016). 
There is no exact information on the 
type of anti-personnel mines. The 
site was identified as suspicious. 

accurate information 
is absent 

Donetsk region, Lyman district (Ozerne - 2). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 



TP17 
TP18 
TP19 
TP20 
TP21 
TP22 
TP23 
TP24 
TP25 
TP26 
TP27 
TP28 
TP29 
TP30 
TP31 
TP32 

TP18 
TP19 
TP20 
TP21 
TP22 
TP23 
TP24 
TP25 
TP26 
TP27 
TP28 
TP29 
TP30 
TP31 
TP32 

SP 

0419575 
0419586 
0419642 
0419630 
0419628 
0419635 
0419638 
0419647 
0419656 
0419652 
0419642 
0419632 
0419484 
0419472 
0419446 
0419423 

5415315 
5415335 
5415355 
5415308 
5415256 
5415206 
5415206 
5415148 
5415054 
5415037 
5415022 
5415005 
5414881 
5414871 
5414851 
5414838 

BM 
SP1 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
BM 
SP2 
TP1 
TP2 
TP3 

BM 
SP1 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
SP2 
TP1 
TP2 
TP3 
SP2 

0413627 
0413838 
0413959 
0414143 
0414256 
0414388 
0414499 
0414494 
0414338 
0414209 
0414059 
0413839 
1413627 
0413827 
0413840 
0413825 
0413820 

5412225 
5412232 
5472223 
5412204 
5412189 
5412186 
5412171 
5412154 
5412166 
5412175 
5412189 
5412216 
5412225 
5412271 
5412087 
5412084 
5412211 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/D/027 of 29.07.2016). 
There is no exact information on the 
type of anti-personnel mines. The 
site was identified as suspicious. 

accurate information 
is absent 

Donetsk region, Sloviansk district (Rai-
Oleksandrivka - 2). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 



BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 
TP17 
TP18 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 
TP17 
TP18 

SP 

560246 
561281 
561299 
561305 
561359 
561405 
561444 
561504 
561567 
561650 
561676 
561761 
561793 
561813 
561832 
561847 
561854 
561857 
561881 
561326 

5414109 
5415772 
5415769 
5415769 
5415791 
5415806 
5415796 
5415789 
5415789 
5415784 
5415788 
5415815 
5415818 
5415814 
5415791 
5415727 
5415707 
5415700 
5415609 
5415497 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/L/019 of 11.04.2017) 
information about the anti-personnel 
explosive device (OZM-72) is 
indirect evidence based on 
unconfirmed information provided 
by local residents. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Stanichno-Luhansk district 
(Chervona Talovka - 6). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 
TP13 
TP14 
TP15 
TP16 
TP17 

562768 
562901 
562896 
562906 
562909 
562929 
562933 
562992 
562969 
563074 
563218 
563286 
563299 
563284 
563311 
563301 
563261 
563234 

5415596 
5415481 
5415494 
5415524 
5415541 
5415542 
5415479 
5415480 
5415637 
5415635 
5415555 
5415570 
5415534 
5415507 
5415471 
5415457 
5415460 
5415430 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/L/007 of 19.09.2016) 
information about the anti-personnel 
explosive device (OZM-72) is 
indirect evidence based on 
unconfirmed information provided 
by local residents. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Stanichno-Luhansk district 
(Chervona Talovka - 2). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 



TP17 
TP18 
TP19 
TP20 
TP21 
TP22 
TP23 
TP24 
TP25 
TP26 
TP27 
TP28 
TP29 
TP30 
TP31 
TP32 
TP33 
TP34 
TP35 
TP36 
TP37 
TP38 
TP39 
TP40 
TP41 
TP42 

TP18 
TP19 
TP20 
TP21 
TP22 
TP23 
TP24 
TP25 
TP26 
TP27 
TP28 
TP29 
TP30 
TP31 
TP32 
TP33 
TP34 
TP35 
TP36 
TP37 
TP38 
TP39 
TP40 
TP41 
TP42 

SP 

563228 
563168 
562984 
562912 
562915 
562918 
562923 
562929 
562877 
562911 
562906 
562907 
562903 
562889 
562886 
562918 
562923 
562776 
562790 
562783 
562859 
562868 
562911 
562911 
562914 
562914 

5415330 
5415217 
5415392 
5415587 
5415623 
5415640 
5415640 
5415545 
5415614 
5415612 
5415583 
5415564 
5415534 
5415494 
5415494 
5415684 
5415684 
5415589 
5415598 
5415608 
5415657 
5415643 
5415670 
5415683 
5415683 
5415670 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 

564130 
564321 
564346 
564463 
564585 
564719 
564713 
564707 
564693 
564683 
564639 
564621 

5415409 
5415700 
5415771 
5415833 
5415883 
5415894 
5415845 
5415822 
5415748 
5415715 
5415573 
5415543 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/L/014 of 06.10.2016) 
information on an anti-personnel 
explosive device (OZM-72) is 
indirect evidence based on 
unconfirmed information provided 
by local residents. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Stanichno-Luhansk region         
(Chervona Talovka - 4).  
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 
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5415708 
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5415820 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/L/020 of 12.04.2017) the 
anti-personnel explosive device 
(OZM-72) was installed in a 
controlled version. Identified as 
direct evidence of risk. 
Filmed in accordance with 
established procedure. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Stanichno-Luhansk region             
(Chervona Talovka - 7). 
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 

BM 
SP 

TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 

SP 
TP1 
TP2 
TP3 
TP4 
TP5 
TP6 
TP7 
TP8 
TP9 
TP10 
TP11 
TP12 

563883 
564233 
564185 
563812 
563301 
563311 
563284 
563299 
563286 
563440 
563555 
563597 
563811 

5415160 
5415568 
5415565 
5415487 
5415457 
5415471 
5415507 
5415534 
5415570 
5415590 
5415601 
5415616 
5415639 

According to a non-technical survey 
report by the non-governmental 
organization The Halo Trust 
(No. HT/L/031 of 24.10.2017) 
information on an anti-personnel 
explosive device (OZM-72) is 
indirect evidence based on 
unconfirmed information provided 
by local residents. The site was 
identified as suspicious. 

accurate information 
is absent 

Luhansk region, Stanichno-Luhansk region 
(Chervona Talovka - 12).  
In 2020, demining was planned by a non-
governmental organization The Halo Trust. 
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According to the report of a non-
technical survey of the non-
governmental organization The Halo 
Trust (No. HT/L/017 of 18.10.2016), 
the anti-personnel explosive device 
(MON-50) was installed in a 
controlled version. Identified as 
direct evidence of risk. 
Filmed in accordance with 
established procedure. 
 

accurate information 

is absent  

Luhansk region, Stanichno-Luhansk district 

(Shiroky - 6). 

A non-governmental organization The Halo Trust 

conducted mine clearance in accordance with 

international and national standards for mine 

action (Report HT/CR/028 of 05.11.2019). 

An external quality control of mine clearance was 

carried out by the Ministry of Defence of Ukraine 

(Act 2333/14/19/a26 of 03.12.2019). 
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According to a non-technical survey 

report by the non-governmental 

organization The Halo Trust 

(No. HT/D/057 of 07.06.2017) 

information on an anti-personnel 

explosive device (OZM-72) is 

indirect evidence based on 

unconfirmed information provided 

accurate information 

is absent 

Donetsk region, Bakhmut district (Novoluhansk - 

5). 

In 2020, demining was planned by a non-

governmental organization The Halo Trust. 
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by local residents. The site was 

identified as suspicious. 
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5366806 
5366831 
5366860 
5366888 
5367102 
5367150 
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5367288 
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5367331 
5367344 

According to a non-technical survey 

report by the non-governmental 

organization The Halo Trust 

(No. HT/D/087 of 04.05.2018) 

information about the anti-personnel 

explosive device (OZM-72) is 

indirect evidence based on 

unconfirmed information provided 

by local residents. The site was 

identified as suspicious. 

accurate information 

is absent 

Donetsk region, Bakhmut district  

(Novoluhansk - 13) 

In 2020, demining was planned by a non-

governmental organization The Halo Trust. 
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